January 30, 2004
Super sedes October 15, 2003

BEFORE SUBMITTING YOUR BID

1. Usepen and ink to complete the Bid.

2. Haveyou signed and completed the Contract Agreement, Offer & Award Forms?

3. As a minimum, the Bidder will submit a Bid Package consisting of the Notice to
Contractors, the completed Acknowledgement of Bid Amendments & Submission of
Bid Bond Validation Number form, the completed Schedule of Items, 2 copies of the
completed Agreement, Offer, & Award form, a Bid Bond or Bid Guarantee, and any
other Certifications or Bid Requirementslisted in the Bid Book.

4. Haveyou included pricesfor all Bid Items? (“Zeroisnot considered a bid price.”)

5. Haveyou included a bid guarantee? Acceptableformsare:

A. Bid Bond on the Department’s prescribed form for 5% of the Bid Amount.
(Or formsthat do not contain any significant variations from the Department’s

forms as solely deter mined by the Department.)

B. Official Bank Check, Cashier’s Check, Certified Check, U.S. Postal Money
Order or Negotiable Certificate of Deposit in the amount stated in the Notice to
Contractors.

6. If thewritten Bid isto be sent, Federal Express overnight delivery is suggested as the

package is delivered directly to the DOT Headquarters Building in Augusta. Other
means, such as U.S. Postal Services Express Mail has proven not to be reliable.

AND FOR FEDERAL AID PROJECTS
7. Have you included your DBE Utilization commitment in the proper amounts and

signed the DBE Certification?

If you need further information regarding Bid preparation, call the DOT Contracts Section
at (207)624-3410.

For complete specifications regarding bidding requirements, refer to Section 102 of the
Maine Department of Transportation, Standard Specifications, Revision December 2002.



January 30, 2004
Supercedes February 11, 2003

NOTICE

The Maine Department of Transportation is attempting to improve the way Bid
Amendments/Addendums are handled, and allow for an electronic downloading of bid
packages from our website, while continuing to maintain a planholders|list.

Prospective bidders, subcontractors or suppliers who wish to download a copy of the
bid package and receive a courtesy notification of project specific bid amendments,
must provide an email addressto Diane Barnesat the MDOT Contracts mailbox at:

MDOT .contracts@maine.gov. Each bid package will require a separ ate request.

Additionally, interested parties will be responsible for reviewing and retrieving the Bid
Amendments from our web site, and acknowledging receipt and incorporating those
Bid Amendmentsin their bids using the Acknowledgement of Bid Amendment Form.

The downloading of bid packages from the MDOT website is not the same as providing an
electronic bid to the Department. Electronic bids must be submitted via
http://www.BIDX.com. For information on electronic bidding contract Rebecca Pooler at
r ebecca.pooler @maine.gov.
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NOTICE

For security and other reasons, al Bid Packages which are
mailed, shall be provided in double (one envelope inside the
other) envelopes. The Inner Envelope shall have the following
information provided on it:

Bid Enclosed - Do Not Open

PIN:

Town:

Date of Bid Opening:

Name of Contractor with mailing address and telephone
number:

In Addition to the usual address information, the Outer Envelope
should have written or typed on it:

Double Envelope: Bid Enclosed

PIN:

Town:

Date of Bid Opening:

Name of Contractor:

This should not be much of a change for those of you who
use Federal Express or similar services.

Hand-carried Bids may be in one envelope as before, and should
be marked with the following infrormation:

Bid Enclosed: Do Not Open
PIN:
Town:

Name of Contractor:
October 16, 2001



STATE OF MAINE DEPARTMENT OF TRANSPORTATION
Bid Guaranty-Bid Bond Form

KNOW ALL MEN BY THESE PRESENTS THAT

, of the City/Town of and State of
as Principal, and as Surety, a
Corporation duly organized under the laws of the State of and having a usual place of
Business in and hereby held and firmly bound unto the Treasurer of
the State of Maine in the sum of ,for payment which Principal and Surety bind

themselves, their heirs, executers, administrators, successors and assigns, jointly and severally.

The condition of'this obligation is that the Principal has submitted to the Maine Department of
Transportation, hereafter Department, a certain bid, attached hereto and incorporated as a

part herein, to enter into a written contract for the construction of

and if the Department shall accept said bid

and the Principal shall execute and deliver a contract in the form attached hereto (properly
completed in accordance with said bid) and shall furnish bonds for this faithful performance of
said contract, and forithe payment of all persons performing labor or furnishing material in
connection therewith, and shall in all other respects perform the agreement created by the
acceptance of said bid, then this obligation shall be null and void; otherwise it shall remain in full
force, and effect.

Signed and sealed this day of 20

WITNESS: PRINCIPAL:

By

By:

By:

WITNESS SURETY:
By

By:

Name of Local Agency:




NOTICE

Bidders:

Please use the attached “Request for Information” form when
faxing questions and comments concerning specific Contracts
that have been Advertised for Bid. Include additional numbered

pages as required.



State of Maine
Department of Transportation

REQUEST FOR INFORMATION

Date Time
I nfor mation Requested: PIN: Town(s):
Request by: Phone: ( )
Bid Date: Fax: ( )

Completetop portion of form and transmit to the number listed in the Noticeto Contractors
RFI No: RFI received:

Response:

Response By: Date:




INSTRUCTIONS FOR PREPARING THE
CONTRACTOR'SDISADVANTAGED BUSINESS
ENTERPRISE UTILIZATION PLAN

The Contractor Shall:

1. Submit a completed Contractor’'s Disadvantaged Business
Enterprise Utilization Plan to the Contract’s Engineer by 4:30
P.M. on the Bid day.

2. Extend equal opportunity to MDOT certified DBE firms (as
listed in MDOT’s DBE Directory of Certified Businesses) in the
selection and utilization of Subcontractors and Suppliers.

SPECIFIC INSTRUCTIONS FOR COMPLETING THE FORM:

Insert Contractor name, the name of the person(s) preparing the form, and
that person(s) telephone and fax number.

Provide total Bid price, Federal Project Identification Number, and
location of the Project work.

In the columns, name each DBE firm to be used, provide the Unit or Item
cost of the Work/Product to be provided by the DBE firm, give a brief
description of the Work, and the dollar value of the Work.

If no DBE firm is to be utilized, the Contractor must document the
reason(s) why no DBE firms are being used. Specific supporting evidence
of good faith efforts taken by Contractors to solicit DBE Bidders must be
attached. This evidence, as a minimum, includes phone logs, e-mail
and/or mail DBE solicitation records, and the documented results of these
solicitations.



NOTICE

Disadvantaged Business Enterprise Proposed Utilization

The Apparent Low Bidder must submit the Disadvantaged
Business Enterprise Proposed Utilization form by close of
Business (4:30 P.M.) on Bid day.

The Contractor’'s Disadvantaged Business Enterprise Proposed
Utilization Plan form contains additional information that is
required by USDOT.

The Contractor’'s Disadvantaged Business Enterprise Proposed
Utilization Plan form must be used.

A copy of the new Contractor's Disadvantaged Business
Enterprise  Proposed Utilization Plan and instructions for
completing it are attached.

Note: Questions about DBE firms, or to obtain a printed copy of
the DBE Directory, contact Equal Opportunity at (207) 624-3066.

MDOTs DBE Directory of Certified firms can aso be obtained at
http://www.state.me.us/mdot/humnres/o equal o/cdwbed h.htm



http://www.state.me.us/mdot/humnres/o_equalo/cdwbed_h.htm

CONTRACTOR'SDISADVANTAGED BUSINESS ENTERPRISE
PROPOSED UTILIZATION PLAN

Low Bidder shall furnish completed form to Contracts Section by 4:30 P.M. on Bid Opening day.

TO: MDOT Contracts Section Contractor:
16 State House Station, Prepared by:
Augusta, M e 04333-0016
or Telephone: Fax:
Fax: 207-624-3431
BID PRICE: $ FEDERAL PROJECT # LOCATION:
TOTAL DBE PARTICIPATION ASA PERCENT OF TOTAL BID PRICE = %
DBE Firm* Unit/Item Cost Unit # Description of work & Actua $
[tem Number Value
Total >

If no DBE firm(s) are used, bidder must document efforts made to secure DBE participation and attach
supporting evidence of this effort:

Examples. Bidder relies wholly upon low quote subcontractor section, DBE firm(s) were not low quote.
No DBE firms bid.

*Only DBE firms certified by MDOT prior to bidding can be utilized by Contractor for DBE credit.
Directory of certified DBEsis available on MDOT’s website: www.state.me.us/mdot

Equal Opportunity Use:

Planreceived /| Verified by: Action:




State of Maine

VENDOR FORM
For New Vendors & for Updates on Current Vendors

Special Instructions: Return this form to:
PLEASE PRINT CLEARLY
* = MUST BE COMPLETED TO PROCESS ONLY ONE NAME/VENDOR PER FORM
Address Contact
New Vendor Change Multi Address Name Change Update ID # Change
Social Security Number* 0 R Federal Taxpayer ID Number*
Individual or Sole Proprietor Corporation
S Please fill in ONE. |E
Business name in "DBA" field below. Business name in "Name" field below.
This form will affect all transactions with ALL state agencies.
NEW:* OLD:
Remit to Address: Individual or Business Name. Old number:
Name* Name
DBA or C/O DBA or C/O
Address* Address
Tel #* Tel #
Is this the same name on your Social Security card? Acct #
If not, have you told Social Security about your name change? Provider #
Signature* Contact Name
Print Name or Title Accounts Receivable Contact Name
Date* (within 3 months) Phone # if Different or for Contact Info

Vendor Indicators: Enter Y (Yes) For All Categories Listed Below That Apply To This Vendor

Dealer: Manufacturer: Factory Rep:
Jobber: Retailer: Commodity:
Individual: Partnership: Incorporated:
Minority: Small Business: In-State:

Information on State Agency Submitting Vendor Form

State Agency* & SHS # Contact Person Name & Title* Telephone #*

Send to: Maine Department of Transportation/ Contracts 16 SHS, Augusta, ME 04333-0014 Attn: Pat Brown
May-04



A wDNPE

INSTRUCTIONS FOR COMPLETING VENDOR FORM

Print Clearly

All sections marked with an * must be completed for processing

Send completed form to requesting State agency OR remit to address at bottom of form.
Do NOT send by Fax. Only originalswill be accepted.

FIELDS

INFORMATION NEEDED FOR FIELD

Instructi
ons

Instructions to Vendor from Agency requesting information.

The location of agency where the formisto be mailed back to. If none use address at

Return to [bottom of form.
Boxes |Please check mark al that apply to the vendor. If other, please specify.
above |If it'sanew vendor only one will apply: "New Vendor"
Social Individuals, individuals "doing business as", and individuals without a Federal
Security |Taxpayer ID #. Useif not using EIN
Federal | Businesses or professionals providing services.
Taxpayer |(ID # needs to be use for REMITTANCE purposes.) Useif not using SSN
New Current Information
Old Old information (If another 1D# had been used please put it next to "OLD")
Name Individual's Name or Business Name. ONLY ONE name per aform.
DBA or d "Doing business as" or "In Care Of"
Address [REMITTANCE ADDRESS - Street Address OR PO Box (one or the other)
Tel # Phone Number of individual or business

Individual or authorized representative of individual or authorized representative of
Signature|the business
Date Current Date (no more than 3 months old)
Contact N|Contact person at business




Accounts
Receivab
le
Contact

Name |Contact person at business for accounts receivables.

Phone# |Phonefor Act Rec Contact

Vendor

Indicator

S Indicate all that apply for the vendor, as needed

Agency I

For Agency personnel submitting the form. Contact info incase of questions.




HAIRE
NEFART MEKT
OF TRANSPORTATION
: .

MAINE DEPARTMENT OF

TRANSPORTATION

Certified Disadvantaged and Women Business Enterprise
DBE DIRECTORY - MINORITY OWNED

WBE DIRECTORY - WOMEN OWNED

WEBSITE FOR DIRECTORY CAN BE FOUND AT:

http://www.state.me.us/mdot/humnres/o_equalo/cdwbed h.htm

It is the responsibility of the Contractor to access the
DBE Directory at this site in order to have the most
current listings.


http://www.state.me.us/mdot/humnres/o_equalo/cdwbed_h.htm

STATE OF MAINE DEPARTMENT OF TRANSPORTATION
NOTICE TO CONTRACTORS

Sealed Bids addressed to the Maine Department of Transportation, Augusta, Maine 04333 and endorsed on the
wrapper “Bid for the Hot Mix Asphalt Overlay, Full Reconstruction, Plant Mixed Recycled Asphalt Pavement,
Drainage and Safety Improvements in the towns of Stetson and Levant” will be received from contractors at the
Reception Desk, Maine DOT Building, Child Street, Augusta, Maine, until 11:00 o’clock A.M. (prevailing time) on
August 25, 2004, and at that time and place publicly opened and read. Bids will be accepted from contractors
prequalified by the Department of Transportation for highway construction or paving projects. All other Bids may be
rejected. MDOT provides the option of electronic bidding. We accept electronic bids for those bid packages
posted on the bidx.com website. Electronic bids do not have to be accompanied by paper bids. Please note: the
Department will accept a facsimile of the bid bond; however, the original bid bond must then be received at the
MDOT Contract Section within 72 hours of the bid opening. Until further notice, dual bids (one paper, one
electronic) will be accepted, with the paper copy taking precedence.

Description: Maine Federal Aid Project No. STP-1020(400)X, PIN 010204.00

Location: In Penobscot County, project STP-1020(400)X is located on Route 222, beginning 0.14 miles east of the
Cross Road in Stetson and extending easterly 5.10 miles.

Outline of Work: Hot Mix Asphalt Overlay, Full Reconstruction, Plant Mixed Recycled Asphalt Pavement, Drainage
Improvements, Safety Improvements and other incidental work.

For general information regarding Bidding and Contracting procedures, contact Scott Bickford at (207)624-3410. Our
webpage at http://www.state.me.us/mdot/project/design/homepg.htm contains a copy of the schedule of items, Plan
Holders List, written portions of bid amendments (not drawings), and bid results. For Project-specific information fax
all questions to James Andrews at (207)624-3431. Questions received after 12:00 noon of Monday prior to bid date
will not be answered. Bidders shall not contact any other Departmental staff for clarification of Contract provisions,
and the Department will not be responsible for any interpretations so obtained. Hearing impaired persons may call the
Telecommunication Device for the Deaf at (207) 624-3007.

Plans, specifications and bid forms may be seen at the Maine DOT Building in Augusta, Maine. They may be
purchased from the Department between the hours of 8:00 a.m. to 4:30 p.m. by cash, credit card (Visa/Mastercard) or
check payable to Treasurer, State of Maine sent to Maine Department of Transportation, Attn.; Mailroom, 16 State
House Station, Augusta, Maine 04333-0016. They also may be purchased by telephone at (207)624-3536 between the
hours of 8:00 a.m. to 4:30 p.m. Full size plans $103.00 ($110.00 by mail). Half size plans $51.50 ($55.00 by mail),
Bid Book $10 ($13 by mail), Single Sheets $2, payment in advance, all non-refundable.

Each Bid must be made upon blank forms provided by the Department and must be accompanied by a bid bond at 5%
of the bid amount or an official bank check, cashier’s check, certified check, certificate of deposit, or United States
postal money order in the amount of $65,000 payable to Treasurer, State of Maine as a Bid guarantee. A Contract
Performance Surety Bond and a Contract Payment Surety Bond, each in the amount of 100 percent of the Contract
price, will be required of the successful Bidder.

This Contract is subject to all applicable Federal Laws. This contract is subject to compliance with the Disadvantaged
Business Enterprise program requirements as set forth by the Maine Department of Transportation.

All work shall be governed by “State of Maine, Department of Transportation, Standard Specifications, Revision of
December 2002", price $10 [$13 by mail], and Standard Details, Revision of December 2002, price $20 [$25 by mail]
Standard Detail updates can be found at http://www.state.me us/mdot/project/design/homepg.htm

ENNETH L. SwgéNEY P

DEPUTY CHIEF ENGINEER

FZ P

BRUCE A. vaN NOTE
DEPUTY COMMISSIONER

The right is hereby reserved to the MDOT to reject any or all Bjds.

Augusta, Maine
August 4, 2004




Stetson-Levant

10204.00

March 17, 2004

Supercedes October 29, 2003

SPECIAL PROVISION 102.7.3
ACKNOWLEDGMENT OF BID AMENDMENTS
&
SUBMISSION OF BID BOND VALIDATION NUMBER (IF APPLICABLE)

With this form, the Bidder acknowledges its responsibility to check for all
Amendments to the Bid Package. For each Project under Advertisement, Amendments are
located at http://www.maine.gov/mdot/comprehensive-list-projects/project-information.php
It is the responsibility of the Bidder to determine if there are Amendments to the Project, to
download them, to incorporate them into their Bid Package, and to reference the Amendment
number and the date on the form below. The Maine DOT will not post Bid Amendments any
later than noon the day before Bid opening without individually notifying all the planholders.

Amendment Number Date

The Contractor, for itself, its successors and assigns, hereby acknowledges that it has
received all of the above referenced Amendments to the Bid Package.

CONTRACTOR

Date Signature of authorized representative

(Name and Title Printed)

Page 1 of 1



MAINE DEPARTMENT OF TRANSPORTATION

BID

DATE OF OPENING : CALL ORDER
CONTRACT ID : 010204.00
PROJECTS

STP-1020(400) X

COUNTY : PENOBSCOT



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 1
DATE: 040729
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 010204.00 PROJECT (S) : STP-1020(400)X
CONTRACTOR
LINE | ITEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY el B
| | AND UNITS | DOLLARS CTS | DOLLARS |CTS
SECTION 0001 HIGHWAY ITEMS
|201.11 CLEARING | | |
0010 | | 1.580] | |
| | HA | | I
|201.23 REMOVING SINGLE | | |
0020 | TREE TOP ONLY | 38.000]| |
| |EA | | |
|202.12 REMOVING EXISTING | | |
0030 | STRUCTURAL CONCRETE | 1.800] |
| |M3 | | |
|202.203 PAVEMENT BUTT | | |
0040 | JOINTS | 470.000] |
| | M2 | | I
|203.20 COMMON EXCAVATION | | |
0050 | | 8070.000 | |
| |M3 | | I
|203.21 ROCK EXCAVATION | | |
0060 | | 378.000] | |
| |M3 | | I
|203.24 COMMON BORROW | | |
0070 | | 4600.000 | |
| |M3 | | |
|211.20 INSLOPE | | | I
0080 | EXCAVATION | 620.000 | |
| M | | |
|211.30 DITCH EXCAVATION | | |
0090 | | 4260.000 | |
| M | | |
|304.104 AGGREGATE | | | |
0100 | SUBBASE COURSE - GRAVEL | 16190.000] | |
| (PLAN QUANTITY) |M3 | |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 2

DATE: 040729
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 010204.00 PROJECT (S) : STP-1020(400)X
CONTRACTOR
LINE | ITEM | APPROX. |  UNIT PRICE |  BID AMOUNT
NO | DESCRIPTION | QUANTITY [ e EEE R e e e
| |  AND UNITS | DOLLARS | CTS | DOLLARS |CTS

[310.23 PLANT MIX | | | | |
0110 |RECYCLED ASPHALT | 59600.000] | |
| PAVEMENT - 75 MM DEPTH M2 | | |

| | |

[403.209 HOT MIX ASPHALT | | | |
012019.5 MM (SIDEWALKS,DRIVES, | 270.000| | |
| INCIDENTAL ) | MG | | |
[403.210 HOT MIX ASPHALT | | | |
013019.5 MM NOMINAL MAX SIZE | 5355.000] | |

[403.213 HOT MIX ASPHALT | | | |
0140112.5 MM, BASE | 7150.000] | |

[409.15 BITUMINOUS TACK | | | |
0150 | COAT APPLIED | 10700.000] | | |

[|411.10 UNTREATED | | | |
0160 | AGGREGATE SURFACE COURSE | 200.000| | | |
| (TRUCK MEASURE) IM3 | | |
|603.16 375 MM CULVERT | | | |
0170 | PIPE OPTION I | 554.000| | |

|603.17 450 MM CULVERT | | | |
0180 | PIPE OPTION I | 63.600| | |

[1603.179 450 MM CULVERT | | | |
0190 |PIPE OPTION III | 332.400] | |

1603.19 600 MM CULVERT | | | |
0200 | PIPE OPTION I | 49.800| | |

1603.199 600 MM CULVERT | | | |
0210 |PIPE OPTION III | 72.000| | |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 3

DATE: 040729
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 010204.00 PROJECT (S) : STP-1020(400)X
CONTRACTOR
LINE | ITEM | APPROX. |  UNIT PRICE |  BID AMOUNT
NO | DESCRIPTION | QUANTITY [ e EEE R e e e
| |  AND UNITS | DOLLARS | CTS | DOLLARS |CTS

[1603.209 750 MM CULVERT | | | |
0220 |PIPE OPTION III | 14.400| | |

[1603.219 900 MM CULVERT | | | |
0230 |PIPE OPTION III | 19.200] | |

1603.239 1200 MM CULVERT | | | |
0240 |PIPE OPTION III | 29.100| | |

/1605.09 150 MM UNDERDRAIN | | | | |
0250 | TYPE B | 361.000]| | |

|605.10 150 MM UNDERDRAIN | | | | |
0260 |OUTLET | 137.000] | |

|606.23 GUARDRAIL TYPE 3C | | | |
0270|- SINGLE RAIL | 2301.000] | |

|606.232 GUARDRAIL TYPE | | | |
0280|13C - OVER 4.5 M RADIUS | 167.600| | |

|606.265 TERMINAL END - | | | |
0290 | SINGLE RAIL - GALVANIZED | 20.000 | | |

| STEEL |EA | | | |

|606.35 GUARDRAIL | | | | |
0300 | DELINEATOR POST | 83.000| | |

|606.47 SINGLE WOOD POST | | | |
0310 | 30.000] | | |

|606.51 MULTIPLE MAILBOX | | | |
0320 | SUPPORT | 5.000| | |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 4

DATE: 040729
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 010204.00 PROJECT (S) : STP-1020(400)X
CONTRACTOR
LINE | ITEM | APPROX. |  UNIT PRICE |  BID AMOUNT
NO | DESCRIPTION | QUANTITY [ e EEE R e e e
| |  AND UNITS | DOLLARS | CTS | DOLLARS |CTS

|606.79 GUARDRAIL 350 | | | |
0330 | FLARED TERMINAL | 16.000| | | |

|609.31 CURB TYPE 3 | | | |
0340 | | 770.000| | | |

[610.08 PLAIN RIPRAP | | | |
0350 | 500.000] | | |

|610.16 HEAVY RIPRAP | | | |
0360 | | 95.000] | | |

|610.18 STONE DITCH | | | |
0370 | PROTECTION | 490.000] | |

[613.319 EROSION CONTROL | | | |
0380 | BLANKET | 9800.000| | |

|615.07 LOAM | | | | |
0390 | | 356.000| | | |

/1618.1301 SEEDING METHOD | | | |
0400 INUMBER 1 - PLAN QUANTITY | 47.000 | | |

|618.1401 SEEDING METHOD | | | |
0410 |NUMBER 2 - PLAN QUANTITY | 471.000]| | | |

[1619.1201 MULCH - PLAN | | | |
0420 | QUANTITY | 518.000]| | |

[|620.58 EROSION CONTROL | | | |
0430 | GEOTEXTILE | 900.000| | |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 5

DATE: 040729
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 010204.00 PROJECT (S) : STP-1020(400)X
CONTRACTOR
LINE | ITEM | APPROX. |  UNIT PRICE |  BID AMOUNT
NO | DESCRIPTION | QUANTITY [ e EEE R e e e
| |  AND UNITS | DOLLARS | CTS | DOLLARS |CTS

|627.76 TEMPORARY | | | |
0440 | PAVEMENT MARKING LINE, | LUMP | LUMP | |

|[WHITE OR YELLOW | | | |

|629.05 HAND LABOR, | | | | |
0450 | STRAIGHT TIME | 40.000] | |

[631.10 AIR COMPRESSOR | | | |
0460 | (INCLUDING OPERATOR) | 20.000] | |

[631.11 AIR TOOL | | | |
0470 (INCLUDING OPERATOR) | 20.000] | |

[|631.111 TRACTOR MOUNTED | | | |
0480 | HYDRAULIC HAMMER | 50.000| | |

|631.12 ALL PURPOSE | | | |
0490 | EXCAVATOR (INCLUDING | 130.000] | | |

| OPERATOR) |HR | | | |

|631.14 GRADER (INCLUDING | | | | |
0500 | OPERATOR) | 30.000] | |

|631.172 TRUCK - LARGE | | | |
0510 (INCLUDING OPERATOR) | 100.000] | |

|631.18 CHAIN SAW RENTAL | | | | |
0520 | (INCLUDING OPERATOR) | 10.000| | |

|631.20 STUMP CHIPPER | | | |
0530 (INCLUDING OPERATOR) | 50.000| | |

|631.32 CULVERT CLEANER | | | |
0540 | (INCLUDING OPERATOR) | 40.000| | |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 6

DATE: 040729
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 010204.00 PROJECT (S) : STP-1020(400)X
CONTRACTOR
LINE | ITEM | APPROX. |  UNIT PRICE |  BID AMOUNT
NO | DESCRIPTION | QUANTITY [ e EEE R e e e
| |  AND UNITS | DOLLARS | CTS | DOLLARS |CTS

[639.19 FIELD OFFICE TYPE | | | |
05501B | 1.000] | |

|652.38 FLAGGER | | | | |
0560 | 3500.000] | |

|652.39 WORK ZONE TRAFFIC | | | |
0570 | CONTROL | LUMP | LUMP | |

|656.75 TEMPORARY SOIL | | | |
0580 |EROSION AND WATER | LUMP | LUMP | |
| POLLUTION CONTROL | | | |

[1659.10 MOBILIZATION | | | |
0590 | | LUMP | LUMP | |

|660.21 ON-THE-JOB | | | |
0600 | TRAINING (BID) | 1000.000| | |



CONTRACT AGREEMENT., OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine,
acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located at Child Street, Augusta, Maine,
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and

a corporation or other legal entity organized under the laws of the State of Maine, with its

principal place of business located at

The Department and the Contractor, in consideration of the mutual promises set forth in this
Agreement (the “Contract”), hereby agree as follows:

A.

The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract
including Extra Work in conformity with the Contract, STP-1020(400)X, PIN
010204.00, for the Hot Mix Asphalt Overlay, Full Reconstruction, Plant Mixed
Recycled Asphalt Pavement, Drainage and Safety Improvements in the towns of
Stetson and Levant, County of Penobscot, Maine. The Work includes construction,
maintenance during construction, warranty as provided in the Contract, and other
incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment,
tools supplies, permanent materials and temporary materials required to perform the
Work including construction quality control including inspection, testing and
documentation, all required documentation at the conclusion of the project, warranting
its work and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as
provided in the Contract; payment to be made as provided in the same.

Time.

The Contractor agrees to complete all Work, except warranty work, on or before
November 10th, 2005. Further, the Department may deduct from moneys otherwise
due the Contractor, not as a penalty, but as Liquidated Damages in accordance with
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard
Specifications, Revision of December 2002.




Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the
basis for determining the original Contract amount and for determining the amounts of
the required Performance Surety Bond and Payment Surety Bond, and that the amount
of this offer is

$ Performance Bond and Payment Bond each being
100% of the amount of this Contract.

Contract.

This Contract, which may be amended, modified, or supplemented in writing only,
consists of the Contract documents as defined in the Plans, Standard Specifications,
Revision of December 2002, Standard Details Revision of December 2002 as updated
through advertisement, Supplemental Specifications, Special Provisions, Contract
Agreement; and Contract Bonds. It is agreed and understood that this Contract will be
governed by the documents listed above.

Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s
knowledge and belief:

1. All of the statements, representations, covenants, and/or certifications required or
set forth in the Bid and the Bid Documents, including those in Appendix A to
Division 100 of the Standard Specifications Revision of December 2002 (Federal
Contract Provisions Supplement), and the Contract are still complete and accurate
as of the date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this
Contract on behalf of the Contractor and to legally bind the Contractor to the terms
of the Contract.



Offer.

The undersigned, having carefully examined the site of work, the Plans, Standard
Specifications Revision of December 2002, Standard Details Revision of December
2002 as updated through advertisement, Supplemental Specifications, Special
Provisions, Contract Agreement; and Contract Bonds contained herein for construction
of: STP-1020(400)X, PIN 010204.00, for the Hot Mix Asphalt Overlay, Full
Reconstruction, Plant Mixed Recycled Asphalt Pavement, Drainage and Safety
Improvements in the towns of Stetson and Levant, County of Penobscot, State of
Maine, on which bids will be received until the time specified in the “Notice to
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the
materials, tools, equipment and labor to construct the whole of the Work in strict
accordance with the terms and conditions of this Contract at the unit prices in the
attached “Schedule of Items”.

The Offeror agrees to perform the work required at the price specified above and in
accordance with the bids provided in the attached “Schedule of Items” in strict
accordance with the terms of this solicitation, and to provide the appropriate insurance
and bonds if this offer is accepted by the Government in writing.

As Offeror also agrees:

First: To do any extra work, not covered by the attached “Schedule of Items”, which
may be ordered by the Resident, and to accept as full compensation the amount
determined upon a “Force Account” basis as provided in the Standard Specifications,
Revision of December 2002, and as addressed in the contract documents.

Second: That the bid bond at 5% of the bid amount or the official bank check,
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is
accepted, and the undersigned shall fail to abide by the terms and conditions of the
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work on the date specified in the Engineer’s “Notice to
Commence Work” as stated in Section 107.2 of the Standard Specifications Revision
of December 2002 and complete the Work within the time limits given in the Special
Provisions of this Contract.

Fourth: The Contractor will be bound to the Disadvantaged Business Enterprise (DBE)
Requirements contained in the attached Notice (Additional Instructions to Bidders) and
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan
by 4:30pm on the day of bid opening to the Contracts Engineer.



Fifth: That this offer shall remain open for 30 calendar days after the date of opening

of bids.

Sixth: The Bidder hereby certifies, to the best of its knowledge and belief that: the
Bidder has not, either directly or indirectly, entered into any agreement, participated in
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the Department.

IN WITNESS WHEREOQOF, the Contractor, for itself, its successors and assigns, hereby
execute two duplicate originals of this Agreement and thereby binds itself to all covenants,
terms, and obligations contained in the Contract Documents.

Date

Witness

G. Award.

Your offer is hereby accepted.

documents referenced herein.

Date

Witness

CONTRACTOR

(Signature of Legally Authorized Representative
of the Contractor)

(Name and Title Printed)

This award consummates the Contract, and the

MAINE DEPARTMENT OF TRANSPORTATION

By: David A. Cole, Commissioner



CONTRACT AGREEMENT., OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine,
acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located at Child Street, Augusta, Maine,
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and

a corporation or other legal entity organized under the laws of the State of Maine, with its

principal place of business located at

The Department and the Contractor, in consideration of the mutual promises set forth in this
Agreement (the “Contract”), hereby agree as follows:

A.

The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract
including Extra Work in conformity with the Contract, STP-1020(400)X, PIN
010204.00, for the Hot Mix Asphalt Overlay, Full Reconstruction, Plant Mixed
Recycled Asphalt Pavement, Drainage and Safety Improvements in the towns of
Stetson and Levant, County of Penobscot, Maine. The Work includes construction,
maintenance during construction, warranty as provided in the Contract, and other
incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment,
tools supplies, permanent materials and temporary materials required to perform the
Work including construction quality control including inspection, testing and
documentation, all required documentation at the conclusion of the project, warranting
its work and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as
provided in the Contract; payment to be made as provided in the same.

Time.

The Contractor agrees to complete all Work, except warranty work, on or before
November 10th, 2005. Further, the Department may deduct from moneys otherwise
due the Contractor, not as a penalty, but as Liquidated Damages in accordance with
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard
Specifications, Revision of December 2002.




Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the
basis for determining the original Contract amount and for determining the amounts of
the required Performance Surety Bond and Payment Surety Bond, and that the amount
of this offer is

$ Performance Bond and Payment Bond each being
100% of the amount of this Contract.

Contract.

This Contract, which may be amended, modified, or supplemented in writing only,
consists of the Contract documents as defined in the Plans, Standard Specifications,
Revision of December 2002, Standard Details Revision of December 2002 as updated
through advertisement, Supplemental Specifications, Special Provisions, Contract
Agreement; and Contract Bonds. It is agreed and understood that this Contract will be
governed by the documents listed above.

Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s
knowledge and belief:

1. All of the statements, representations, covenants, and/or certifications required or
set forth in the Bid and the Bid Documents, including those in Appendix A to
Division 100 of the Standard Specifications Revision of December 2002 (Federal
Contract Provisions Supplement), and the Contract are still complete and accurate
as of the date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this
Contract on behalf of the Contractor and to legally bind the Contractor to the terms
of the Contract.



Offer.

The undersigned, having carefully examined the site of work, the Plans, Standard
Specifications Revision of December 2002, Standard Details Revision of December
2002 as updated through advertisement, Supplemental Specifications, Special
Provisions, Contract Agreement; and Contract Bonds contained herein for construction
of: STP-1020(400)X, PIN 010204.00, for the Hot Mix Asphalt Overlay, Full
Reconstruction, Plant Mixed Recycled Asphalt Pavement, Drainage and Safety
Improvements in the towns of Stetson and Levant, County of Penobscot, State of
Maine, on which bids will be received until the time specified in the “Notice to
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the
materials, tools, equipment and labor to construct the whole of the Work in strict
accordance with the terms and conditions of this Contract at the unit prices in the
attached “Schedule of Items”.

The Offeror agrees to perform the work required at the price specified above and in
accordance with the bids provided in the attached “Schedule of Items” in strict
accordance with the terms of this solicitation, and to provide the appropriate insurance
and bonds if this offer is accepted by the Government in writing.

As Offeror also agrees:

First: To do any extra work, not covered by the attached “Schedule of Items”, which
may be ordered by the Resident, and to accept as full compensation the amount
determined upon a “Force Account” basis as provided in the Standard Specifications,
Revision of December 2002, and as addressed in the contract documents.

Second: That the bid bond at 5% of the bid amount or the official bank check,
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is
accepted, and the undersigned shall fail to abide by the terms and conditions of the
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work on the date specified in the Engineer’s “Notice to
Commence Work” as stated in Section 107.2 of the Standard Specifications Revision
of December 2002 and complete the Work within the time limits given in the Special
Provisions of this Contract.

Fourth: The Contractor will be bound to the Disadvantaged Business Enterprise (DBE)
Requirements contained in the attached Notice (Additional Instructions to Bidders) and
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan
by 4:30pm on the day of bid opening to the Contracts Engineer.



Fifth: That this offer shall remain open for 30 calendar days after the date of opening

of bids.

Sixth: The Bidder hereby certifies, to the best of its knowledge and belief that: the
Bidder has not, either directly or indirectly, entered into any agreement, participated in
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the Department.

IN WITNESS WHEREOQOF, the Contractor, for itself, its successors and assigns, hereby
execute two duplicate originals of this Agreement and thereby binds itself to all covenants,
terms, and obligations contained in the Contract Documents.

Date

Witness

G. Award.

Your offer is hereby accepted.

documents referenced herein.

Date

Witness

CONTRACTOR

(Signature of Legally Authorized Representative
of the Contractor)

(Name and Title Printed)

This award consummates the Contract, and the

MAINE DEPARTMENT OF TRANSPORTATION

By: David A. Cole, Commissioner



CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine,
acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located 1705 U.S. Route 202,
Winthrop, Maine, with a mailing address at 16 State House(&a%\ﬁugusta, Maine 04333-
0016, and (Name of the firm bidding{ the jo

a corporation or other legal entity organized uMe I of (%e&ate of Maine, with its
principal place of businesslocated at ___ (addr f fhe firmbi inqth\eiob)

set forth in this

cated in the Contract
1224.00

, for
in the
, County of

I\eJNork includes construction, maintenance during
n the Contract, and other incidental work.

ge responsible for furnishing all supervision, labor, equipment,
grmanent materials and temporary materials required to perform the
Work including construction quality control including inspection, testing and
documentation, al required documentation at the conclusion of the project, warranting
itswork and performing all other work indicated in the Contract.

The Department shall have the right to ater the nature and extent of the Work as
provided in the Contract; payment to be made as provided in the same.

B. Time

The Contractor agrees to complete all Work, except warranty work, on or before

November 15, 2003. Further, the Department may deduct from moneys otherwise
due the Contractor, not as a penalty, but as Liquidated Damages in accordance with
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard
Specifications, Revision of December 2002.




F.

Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the
basis for determining the original Contract amount and for determining the amounts of
the required Performance Surety Bond and Payment Surety Bond, and that the amount
of this offer is (Place bid here in alphabetical form such as One Hundred and
Two dollars  and 10 cents)

$_(repeat bid here in numerical terms, such as $10210)  \ Performance
Bond and Payment Bond each being 100% of the amountof this Cantract.

Contract.

he ans, Standard Specifications,

S of \Becemper 2002,

Supplement cifical] ) Kt Agheement; and\, Contract
[ s ¥ Contract will \be govesried by the

id and the Bid Documents, including those in Appendix A to
Division 18 the Standard Specifications Revision of December 2002 (Federal
Contract Provisions Supplement), and the Contract are still complete and accurate
as of the date of this Agreement.

U~V

2. The Contractor knows of no legal, contractual, or financial impediment to entering
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this

Contract on behalf of the Contractor and to legally bind the Contractor to the terms
of the Contract.

Offer.



The undersigned, having carefully examined the site of work, the Plans, Standard
Specifications, Revision of December 2002, Standard Details Revision of December
2002, Supplemental Specifications, Special Provisions, Contract Agreement; and
Contract Bonds contained herein for construction of:

PIN 1234.00 West Eastport, Hot Mix Asphalt Overlay

State of Maine, on which bIdS will be received until the time specified in the “ Not|ce to

accordance Wlth the terms and conditions of ‘ e unit prices in the
attached “ Schedule of Items’.

in strict

[tems’

8 he bid amount or the official bank check, cashier’s
, or U. S. Postal Money Order in the amount given in the
; S’, payable to the Treasurer of the State of Maine and
accompanying this1id, shall be forfeited, as liquidated damages, if in case this bid is
accepted, and the undersigned shall fail to abide by the terms and conditions of the
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work on the date specified in the Engineer's “Notice to
Commence Work” as stated in Section 107.2 of the Standard Specifications Revision of
2002 and complete the Work within the time limits given in the Special Provisions of
this Contract.

Fourth: The Contractor will be bound to the Disadvantaged Business Enterprise (DBE)
Requirements contained in the attached Notice (Additional Instructions to Bidders) and
submit a completed Contractor’ s Disadvantaged Business Enterprise Utilization Plan by
4:30pm on the day of bid opening to the Contracts Engineer.

Fifth: That this offer shall remain open for 30 calendar days after the date of opening
of bids.



Sixth: The Bidder hereby certifies, to the best of its knowledge and belief that: the
Bidder has not, either directly or indirectly, entered into any agreement, participated in
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the Dep

IN WITNESS WHEREOF, the Contractor, for itself, (ts d assigns, hereby
execute two duplicate originals of this Agreem t i [ | covenants,
terms, and obligations contained in the Con Documext

\an

(N9 e of Legallp\A Representative
f the Gontractor)
__ (Witn (PAint Nam

Your offer is her accepted.  This award consummates the Contract, and the

documents referenced herein.

MAINE DEPARTMENT OF TRANSPORTATION

Date By: David A. Cole, Commissioner

(Witness)



BOND #

CONTRACT PERFORMANCE BOND
(Surety Company Form)

KNOW ALL MEN BY THESE PRESENTS: That

and the State of , as principal,
AN o et e et aea ey
a corporation duly organized under the laws of the State of ....................... and having a
USUAL PlaCe OF DUSINESS ....eeiuiieiiiiiiiit ettt ettt ettt e e sseesateeaeeennes ,

as Surety, are held and firmly bound unto the Treasurer of the State of Maine in the sum
of and 00/100 Dollars ($ ),
to be paid said Treasurer of the State of Maine or his successors in office, for which

payment well and truly to be made, Principal and Surety bind themselves, their heirs,
executors and administrators, successors and assigns, jointly and severally by these
presents.

The condition of this obligation is such that if the Principal designated as Contractor in
the Contract to construct  Project Number in the Municipality of

promptly and faithfully performs the Contract, then this
obligation shall be null and void; otherwise it shall remain in full force and effect.

The Surety hereby waives notice of any alteration or extension of time made by the State
of Maine.

Signed and sealed this ................ccocceeinn. day of .ooeeeiieie ,20..... .
WITNESSES: SIGNATURES:
CONTRACTOR:
STGNALUTE.....cuviiiiieiie e eiies eeeteetee et e e rteeeeaeebeeesbeenseeeasn s s eeenbeeseesnseenseennns
Print Name Legibly .......cccovvvviiieniiiiiens Print Name Legibly ..........cccoceeviiiiennnenen.
SURETY:
STGNATUTE ..eeeeviieiiiiecie et ereeerrteesies eeerie e e e e eeteeeaseeessseeessseeesseeensseesnseeesseeenseeans
Print Name Legibly ........c.ccocvvviieniienennnn. Print Name Legibly ........ccoocevviiiniiiiiiens
SURETY ADDRESS: NAME OF LOCAL AGENCY:
.................................................................. ADDRESS ..o
TELEPHONE. ...ttt ettt et e et et ettt et ettt et aeeneens

vil



BOND #

CONTRACT PAYMENT BOND
(Surety Company Form)

KNOW ALL MEN BY THESE PRESENTS: That

and the State of , as principal,
AN, e ¢ ettt eh ettt h ettt eh e bt et e e h b e bt et sat et et
a corporation duly organized under the laws of the State of ...............c.......... and having a
usual place Of DUSINESS 1M ...eieruiiiiieiiee et ettt et et e e e et eeeaeeeneenany

as Surety, are held and firmly bound unto the Treasurer of the State of Maine for the use
and Dbenefit of claimants as herein below defined, in the sum of
and 00/100 Dollars ($ )
for the payment whereof Principal and Surety bind themselves, their heirs, executors and
administrators, successors and assigns, jointly and severally by these presents.

The condition of this obligation is such that if the Principal designated as Contractor in
the Contract to construct Project Number in the Municipality of
promptly satisfies all claims and demands incurred for all
labor and material, used or required by him in connection with the work contemplated by
said Contract, and fully reimburses the obligee for all outlay and expense which the
obligee may incur in making good any default of said Principal, then this obligation shall
be null and void; otherwise it shall remain in full force and effect.

A claimant is defined as one having a direct contract with the Principal or with a
Subcontractor of the Principal for labor, material or both, used or reasonably required for
use in the performance of the contract.

Signed and sealed this .........c.cccccvveennennns day of ..o ,20 ...
WITNESS: SIGNATURES:
CONTRACTOR:
STGNALUTC. ... eeeiieiie e eries eeete s e eeeteeteesteebeeesaeebeeeabeeseesaseeseesnseeseannnes
Print Name Legibly .......ccoovvvvvivieninnn e Print Name Legibly ......cccccooviiiiiiiiiieen.
SURETY:
e 4 b 11 (<SSR
Print Name Legibly ........ccccocvvvrieniinnennnn. Print Name Legibly .......ccccocovviiiiiiniinnenne.
SURETY ADDRESS: NAME OF LOCAL AGENCY:
.................................................................. ADDRESS ...
TELEPHONE ......cccocooiiiiiniiniiieieeee,



January 26, 1999

SPECIAL PROVISION
PARTNERING

The successful bidder will have the opportunity to enter into a cooperative partnership
agreement with the State Department of Transportation for the contract. The objective of
this agreement is the effective completion of the work on time and to the standard of
quality that will be a source of pride to both the State and the Contractor. The partnering
agreement will not affect the terms of the contract. It is intended only to establish an
environment of cooperation between the parties. If the partnering agreement is accepted.

1. Contractor shall select and provide a third-party facilitator to conduct the team
building workshop for the Contractor and Department personnel. Facilitator selection
shall require Department concurrence. The cost for the facilitator and his associated
expenses will be shared equally by the Department on the next monthly estimate,
following receipt of invoice(s) from the Contractor, on an extra work basis.

2.  Contractor and Department will exchange lists of the key personnel to be
participants in the workshop. The list will contain the name and job title of each person,
a contact phone number, and the address for job related correspondence.

3. The Contractor shall select the location and make all arrangements for space as
required by facilitator, and for any meals required. This cost to be shared equally.

4. A working arrangement for the partnership will be agreed upon in writing at the
workshop. The arrangement will set out the mutually recognized goals and expectation
of the parties.

5. The Contractor and the Department agree to make an effort to maintain identified

key personnel assigned to the work for its duration. A timely notice by each shall be
given if changes by either must be made.

6.  Project issues shall be processed in the manner agreed upon by the parties during
the orientation.

7. Follow-up workshops may be held periodically throughout the duration of the
contract as agreed by the Contractor and the Department.

8.  The Partnering Agreement is not intended to be a legal document. Failure by either
party to follow the process identified will not be grounds for any claim under the contract.

9. ARE YOU INTERESTED IN THIS OPPORTUNITY? YES NO

1ofl
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STP - 1020(400)X
Stetson- Levant

Rte 222 CHIP
Project Stationing
Lt Station Rt
86+193 e #7/134
85+976 e #10/137
Doughty Boulevard < 85+621
85+311 e #19/146
84+998 > Dill Rd.
Stetson - Levant Town Line 84+772 Stetson - Levant Town Line
84+528 > Elm Lane
84+160 e #34/5
Merrill Rd. < 83+779 > Lapoint Rd.
#45/97 e 83+516
83+291 e #94/48
83+073 e #51/91
Billing Rd. < 82+775
82+487 e #59/83
82+126 e #65/77
Begin Project 82+000 Begin Project
Cross Rd. < 81+772
81+435 e #75/67

Pole Stetson Elem. School (CL Flag Pole) 80+517

Page 1 of 2



STP - 1020(400)X
Stetson- Levant

Rte 222 CHIP
Project Stationing
Lt Station Rt
#84 e 90+305
End Project 90+200 End Project
89+858 > Hodgdon Rd.
#96 e 89+490
89+133 o #101
Heidi Lane < 88+968
#109 e 88+535
#110 o 88+483
Avenue Rd./Steson Rd. < 88+269
Fire Hydrant e 871976
#017 e 87+765
#012 o 87+458
87+177 e #08
86+948 o #05
86+640 > Horseback Rd.
86+466 o #3.5/130.5

Page 2 of 2



STP 1020(400)X
Stetson- Levant

Project Striping Rte 222 CHIP
85+956 85+956
85+922 85+922
85+780 I 85+780
|
85+626 b=—m=  85+626
Doughty Blvd
85+617 85+617
85+005 85+005
Dill Road
84+994  p——— 84+994
|
84+877 84+877
84-+840 I 84+840
84+746 I 84+746
|
84-+600 84+600
|
84-+429 84+429
83+786 83+786
Merrill Road LaPoint Road
83+770 83+770
83+225 83+225
|
83-+020 | 83+020
82+834 82+834
82+783 82+783
Billing Road
82+770 82+770
82+574 I 82+574
82+474 ! 82+474
82+326 82+326
|
82-+080 82+080
Begin Project 824000 82+000 Begin Project
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Stetson Rd/ Avenue Rd

Horseback Road

Horseback Road

89+077

88+838

88+635

88+575

88+378

88+295

88+269

88-+040

87+869

87+795

87+591

87+304

87+227

87+122

87+000

86+797

86+672

86+657

86+640

86+627

86+437

86+165

86+103

85+956

Project Striping

Page 2 of 3

89+077

88+838

88+635

88+575

88+378

88+295

88+269

88+040

87+869

87+795

87+591

87+304

87+227

87+122

87+000

86+797

86+672

86+657

86+640

86+627

86+437

86+165

86+103

85+956

STP 1020(400)X
Stetson- Levant

Rte 222 CHIP



End Project 90+200
89+907
89+868
89+854
89+819
89+640
89+518
89+431
89+308

89+077

Project Striping

Page 3 of 3

90+200

89+907

89+868

89+854

89+819

89+640

89+518

89+431

89+308

89+077

End Project

Hodgden Road

STP 1020(400)X
Stetson- Levant
Rte 222 CHIP



STP-1020(400)X
Stetson- Levant

Rte 222 CHIP
Super Elevated Curves ©

% Slope Station % Slope

-3.0 83+160 +2.0
-3.0 83+140 -0.5
-3.0 83+120 -3.0
-3.0 82+840 -3.0
-0.8 82+820 -3.0
+1.4 82+800 -3.0
+3.6 82+780 -4.4
+5.9 82+760 -5.9
+5.9 82+680 -5.9
+3.6 82+660 -3.7
+1.4 82+640 -1.6
-0.8 82+620 +0.5
-3.0 82+600 +2.6
-3.0 82+520 +2.6
-3.0 82+500 +0.7
-3.0 82+480 -1.1
-3.0 82+460 -3.0
-3.0 82+180 -3.0
-1.0 82+160 -3.0
+0.9 82+140 -3.0
+2.8 82+120 -3.0
+2.8 82+080 -3.0
+0.9 82+060 -3.0
-1.0 82+040 -3.0
-3.0 82+020 -3.0
-3.0 82+000 -3.0
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STP-1020(400)X
Stetson- Levant

Rte 222 CHIP
Super Elevated Curves ©

% Slope Station % Slope

-3.0 84+360 +0.6
-3.0 84+340 +2.4
-4.3 84+320 +4.3
-4.3 84+160 +4.3
-3.0 84+140 +2.4
-3.0 84+120 +0.6
-3.0 84+100 -1.2
-3.0 84+080 -3.0
-3.0 84+020 -3.0
-3.0 84+000 -0.5
-3.0 83+980 +2.0
-4.5 83+960 +4.5
-4.5 83+820 +4.5
-3.0 83+800 +2.0
-3.0 83+780 -0.5
-3.0 83+760 -3.0
-0.5 83+740 -3.0
+2.0 83+720 -3.0
+4.5 83+700 -4.5
+4.5 83+400 -4.5
+2.7 83+380 -2.7
+0.9 83+360 -0.9
+0.0 83+350 +0.0
-0.9 83+340 +0.9
-2.7 83+320 +2.7
-4.5 83+300 +4.5

n "

-4.5 83+180 +4.5
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STP-1020(400)X
Stetson- Levant

Rte 222 CHIP
Super Elevated Curves ©

% Slope Station % Slope

-3.0 88+920 -3.0
-1.1 88+900 -3.0
+0.8 88+880 -3.0
+2.7 88+860 -3.0
+2.7 88+780 -3.0
+0.8 88+760 -3.0
-1.1 88+740 -3.0
-3.0 88+720 -3.0
-3.0 84+400 -3.0
-3.0 84+380 -1.2

Page 3 of 3



7/27/2004

Station MarkUp/Down

82+000
82+010
82+020
82+030
82+040
82+050
82+060
82+070
82+080
82+090
82+100
82+110
82+120
82+130
82+140
82+150
82+160
82+170
82+180
82+190
82+200
82+210
82+220
82+230
82+240
82+250
82+260
82+270
82+280
82+290
82+990
82+300
82+310
82+320
GAP
82+920
82+930
82+940

(mm)
24
113
173
203
231
262
236
154
94
37
80
114
155
134
95
&4
98
196
252
264
288
318
350
363
322
222
65

49
338
180
249
275

310
251
270

CENTERLINE MARKUPS

Station MarkUp/Down

82+950
82+960
82+970
82+980
83+000
83+010
83+020
83+030
83+040
83+050
83+060
83+070
83+080
83+090
83+100
83+110
83+120
83+130
83+140
83+150
83+160
GAP
83+220
83+230
83+240
83+250
83+260
83+270
83+280
83+290
83+300
83+310
83+320
83+330
83+340
83+350
83+360
83+370

10f3

(mm)
283
290
312
345
330
309
275
164
81
141
189
239
229
194
144
98
88
&9
56
5
0

184
148
118
91
69
53
58
102
157
216
259
296
330
356
367
313

STP 1020(400)X
Stetson- Levant
Rte 222 CHIP

Station MarkUp/Down

83+380
GAP
85+160
85+170
85+180
85+190
85+200
85+210
85+220
85+230
85+240
85+260
85+270
85+280
85+290
85+300
85+310
85+320
85+330
85+340
85+350
85+360
85+370
85+380
85+390
85+400
85+410
85-+420
85+430
85-+440
85+520
85+530
85+540
85+550
85+560
85+570
85+580
85+590

(mm)
233

232
392
469
549
519
491
405
317
165
71
181
245
264
61
11

28
60
81
57
47



7/27/2004

Station MarkUp/Down

85+600
85+610
85+620
85+630
85+640
85+650
85+660
85+670
85+680
85+690
85+700
85+710
85+720
85+730
85+740
85+750
85+760
85+770
85+780
85+790
85+800
85+810
85+820
85+830
85+840
85+850
85+860
85+870
85+880
85+890
85+900
85+910
85+920
85+930
85+940
85+950
85+960
85+970

(mm)
46
61
101
110
110
119
146
113
79
63
66
102
143
120
109
42

22
43
52
52
87
96
124
113
119
105

(V)] Y N |
_OOOOOOooom

165

CENTERLINE MARKUPS

Station MarkUp/Down

85+980
85+990
86+000
86+010
86+020
86+030
86+040
86+050
86+060
86+070
86+080
86+090
86+100
86+110
86+120
86+130
86+140
86+150
86+160
86+170
86+180
86+190
86+200
86+210
86+220
86+230
86+240
86+250
86+260
86+270
86+280
GAP
88+820
88+830
88+840
88+850
88+860
88+870

(mm)
218
219
109
10
0
0
32

125

178
108
24

35
118

STP 1020(400)X
Stetson- Levant
Rte 222 CHIP

Station MarkUp/Down

88+880
88+890
88+900
88+910
88+920
88+930
88+940
88+950
88+960
88+970
88-+980
88+990
89-+000
89+010
89+020
89-+030
89-+040
89+050
89-+060
GAP
89+260
89-+270
89+280
89-+290
89+300
89+310
89+320
89+330
89+340
89+350
89+360
89+370
89+380
89+390
89-+400
89+410
89+420
89-+430

(mm)
177
196
220
160
113
68
94
101
94
106
151
211
215
178
146
134
136
194
232

159
78
45
18
71
65

30
28
39
76
102
120
114
90
46
118
182



7/27/2004

Station MarkUp/Down
(mm)

89+440
89+450
89+460
89+470
89+480
89+490
89+500
89+510
89+520
89+530
89+540
89+550
89+560
89+570
89+580
89+590
89+600
89+610
89+620
89+630
89+640
89+650
89+660
89+670
89+680
89+690
89+700
89+710
89+720
89+730
89+740
89+750
89+760
89+770
89+780
89+790
89+800
89+810

258
283
276
250
247
283
269
218
152
82
76
92
143
150
114
87
43
39
14
70
114
187
232
241
203
116
55
20
36
43
75
118
160
178
219
275
281
280

STP 1020(400)X
Stetson- Levant
Rte 222 CHIP

CENTERLINE MARKUPS

Station MarkUp/Down Station MarkUp/Down

89+820
89+830
89+840
89+850
89+860
89+870
89+880
89+890
89+900
89+980
89+990
90+000
90+010
90+020
90+030
90+040
90+050
90+060
90+070
90+080
90+090
90+100
90+110
90+120
90+130
90+140
90+150
90+160
90+170
90+180
90+190

3of3

(mm) (mm)
266

238

147

78

67



Pole Number  Station
113 88+320
112 88+378
111 88+430

111.1/3-1 88+440
110 88+483
109 08+535
108 88+612
107 88+688
106 88+761
105 88+838
105S 88+838
104 88+873
104S 88+874
103 1/2 88+910
103 88+976
102 89+062
101 89+134
100 89+212
100S 89+212
99 89+286
98 89+361
98S 89+363
97 89+417
96 89+490
95 89+567
94 89+640
93 89+688
92 89+730
928 89+731
91 89+805
90 89+880
89 89+960
88 90+034
88 90+034
87 90+106
87 90+154
86.1 90+152
85 90+224
84 90+305

Side
Lt.
Lt.
Lt.
Rt.
Lt.
Lt.
Lt.
Lt.
Lt.
Lt.
Rt.
Lt.
Rt.
Lt.
Lt.
Lt.
Lt.
Lt.
Rt.
Lt.
Lt.
Rt.
Lt.
Lt.
Lt.
Lt.
Lt.
Lt.
Rt.
Lt.
Lt.
Lt.
Lt.
Lt.
Lt.
Lt.
Rt.
Lt.
Lt.

Poles
Offset

Comment

54
5.8
5.6
7.7
6.2
6.1
6.5
6.4
6.3
6.6
6.8
6.1
6.6
6
6.6
6.6
6.4
6.7
7.7
6.4
6.3
7.8
7
6.7
6.4
6.2
5.8
5.7
6.4
7.2
7.2
7
6.3
7.7
7.6
7.6
53
6.7
6.8

Page 1 of 1

Stub Pole

Stub Pole

Stub Pole

Stub Pole

Stub Pole

Stub Pole
New
New
New
New
New
New
New

Stub Pole
New
New

STP - 1020(400)X
Stetson- Levant
Rte 222 CHIP

Same station, different offset
Same station, different offset



Item 201.23

Item 202.12

Item 202.203

Removing Single Tree Top Only

Station
83+039
83+643
83+960
84+590
84+859
85+004
85+917
86+074
87+158
87+158
87+166
87+171
87+174
87+177
87+184
87+193
87+238

CONSTRUCTION NOTES

Side Size (mm)

Lt.
Lt.
Lt.
Lt.
Lt.
Lt.
Lt.
Lt.
Lt.
Lt.
Lt.
Lt.
Lt.
Lt.
Lt.
Lt.
Lt.

300
700
1000
450
2 @ 300
700
1400
2 @ 325
310
310
420
380
420
310
350
380
540

Station
82+070
82+791
84+924
84+929
85+030
85+285
85+329
85+696
86+044
87+778
87+779
87+781
87+785
87+800
87+801
87+801
88+524

Removing Existing Structural Concrete

Station
86+745
86+745
86+747
86+747
86+746
86+746

Side
Lt
Rt
Lt
Rt
Lt
Rt

Area
0.41
0.41
0.41
0.41
3.81
3.81

Pavement Butt Joints

Side
Rt.
Rt.
Rt.
Rt.
Rt.
Rt.
Rt.
Rt.
Rt.
Rt.
Rt.
Rt.
Rt.
Rt.
Rt.
Rt.
Rt.

Depth  Volume

0.241
0.241
0.241
0.241
0.18
0.18

0.10
0.10
0.10
0.10
0.69
0.69

STP-1020(400)X

Levant-Stetson
Rte 222 CHIP

Size (mm)
1300
1100
1000
1000
600
320
400
450
300
400
300
300
450

300,400,500
300
400
800

Grind butt joints on all paved drives and entrances, and side roads as directed by

the Resident.
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STP-1020(400)X

CONSTRUCTION NOTES Levant-Stetson
Rte 222 CHIP

Item 203.20 Common Excavation

Station Station Station Station
82+340 to 82+420 85+520 to 85+540
82+610 to 82+670 85+910 to 854+950
82+820 to 82+850 86+410 to 86+450
83+900 to 834990 86+550 to 86+590
84+420 to 84+460 87+470 to 87+510
84+970 to 85+040 88+020 to 88+050
85+150 to 85+180 89+980 to 90+010

Frost Heave Areas

Station Station Station Station
82+150 to 82+154 88+722 Tapers Only
824273 to 82+276 89+407 to 89+418
86+140 Tapers Only  89+956 Tapers Only

88+807 to 88+815 89+458 to 89+509

Item 203.21 Rock Excavation

Station Station
82+680 to 82+760
82+820 to 82+870
88+000 to 88+060

Item 211.20 Inslope Excavation
Station Left Station Right
83-+220 to  83+240 82+930 to  83+000
83+310 to  83+350 83+025 to  83+040
89+672 to  89+704 83+085 to  83+105
90+170 to  90+200 83+146 to  83+156

83+300 to  83+375
85+605 to  85+684
85+692 to  85+700
85+730 to  85+845
86+271 to  86+280
88+980 to  89+015
89+440 to  89+500

Note: Stations are approximate. Precise location will be determined in
the field by the Resident.
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Item 211.30

Station
82+090
82+159
82+220
82+308
82+930
83+017
83+119
83+240
83+393
83+406
83+700
84+680
84+800
84+857
85+200
85+260
85+591
85+627
85+635
85+768
85+797
85+861
86+020
86+039
86+080
86+149
86+187
86+267
86+308
86+364
87+540
87+600
88+303
88+418
88+500
88+920
88+976
89+283
89+349
89+416
89+511
89+600
90+040

to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to

CONSTRUCTION NOTES

Ditch Excavation

Left
82+154
82+213
82+276
82+320
83+008
83+112
834205
83+310
83+400
83+450
83+730
84+718
84+850
84+930
85+260
85+281
85+617
85+632
85+760
85+788
85+852
85+890
86+031
86+071
86+141
86+179
86+245
86+300
86+353
86+390
87+592
87+620
88+410
88+450
88+510
88+949
89+040
89+341
89+403
89+504
89+580
89+880
90+145

Page 3 of 12

Station
82+100
82+137
82+191
83+000
83+040
83+105
83+156
83+223
83+350
83+385
83+550
83+595
84+610
84+908
85+200
85+230
85+240
85+260
85+706
85+845
85+878
86+020
86+035
86+099
86+158
87+540
87+557
87+603
88+325
88+373
88+449
88+483
88+503
88+920
88+942
89+015
89+301
89+320
89+403
89+500
89+650
89+710
89+864
90+040

to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to

STP-1020(400)X

Right
82+130
82+180
82+320
83+025
83+085
83+146
83+174
83+300
83+378
83+412
83+575
83+680
84+720
84+930
85+221
854240
85+260
85+287
85+730
85+870
85+890
86+029
86+092
86+150
86+237
87+547
87+595
87+617
88+366
88+442
88+466
88+494
88+506
88+930
88+980
89+040
89+309
89+395
89+440
89+640
89+697
89+851
89+880
90+075

Levant-Stetson
Rte 222 CHIP



STP-1020(400)X

CONSTRUCTION NOTES Levant-Stetson
Rte 222 CHIP

Item 211.30 Ditch Excavation Cont.
Station Left Station Right
90+084 to  90+093
90+101 to  90+119
90+130 to  90+170
90+182 to  90+200
Note: Stations are approximate. Precise location will be determined in the field
by the Resident. Any clearing required, outside the limits of Item 201.11 Clearing,
is incidental to this item.

Item 304.104 Aggregate Subbase Course - Gravel (Plan Qty.)

As Per Cross Sections, Plans, and Centerline Markup sheeta.

Item 310.23 75mm Plant Mix Recycled Asphalt Pavement
Station 82+000 to 90+200, Average existing pavement - 472"
Exeter Road and Stetson Road

Item 403.209 Hot Mix Asphalt 9.5 mm (Incidentals)

45 Paved Drives
87 Gravel Drives w/ Paved Lips (1.0 m)

Note: Approximate stations are available upon request to Division 3 office.

Item 411.10 Untreated Aggregate Surface Course, Truck Measure

To back up paved lips on gravel driveways and as directed by Resident.

Item 603.16 375 mm Culvert Pipe Option I (driveway culverts)

Station Side Approx. Length (m) Station Side Approx. Length (m)

82+217 Lt 7.6 82+134 Rt 7.9
82+424 Lt. 15.2 82+395 Rt 7.9
83+014 Lt. 9.8 84+164 Rt 1.8
83+116 Lt. 7.9 84+164 Rt. 6.1
84+980 Lt. 18.3 84+211 Rt 16.4
85+356 Lt. 94 84+508 Rt. 9.1
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STP-1020(400)X

CONSTRUCTION NOTES Levant-Stetson
Rte 222 CHIP

Item 603.16 375 mm Culvert Pipe Option I (driveway culverts) Cont.

Station Side Approx. Length (m) Station Side Approx. Length (m)

85+793 Lt. 8.2 84+527 Rt. 9.1
85+857 Lt. 7.6 85+175 Rt 6.1
86+149 Lt. 7.6 85+225 Rt 6.1
86+183 Lt. 8.5 85+352 Rt. 8.2
86+306 Lt. 8.1 85+995 Rt. 6.1
86+358 Lt. 11.0 86+035 Rt. 6.1
86+551 Lt. 20.1 86+475 Rt. 11.6
86+637 Lt. 7.9 87+553 Rt 9.7
87+452 Lt. 7.9 87+600 Rt. 7.9
87+597 Lt. 7.9 87+620  Rt. 7.9
87+794 Lt. 7.9 87+690 Rt. 7.9
87+834  Lt. 7.6 87+705 Rt. 7.6
88+209 Lt. 7.6 88+156 Rt. 6.1
88+414  Lt. 7.9 88+219  Rt. 10.0
88+847 Lt. 8.2 88+447 Rt. 7.3
88+864  Lt. 11.3 88+474  Rt. 3.6
89+074 Lt. 4.0 88+474 Rt. 13.4
89+074 Lt. 7.9 88+498 Rt. 8.5
89+279 Lt. 8.1 88+510 Rt. 9.1
89+346 Lt. 8.1 88+539 Rt 7.2
89+745 Lt. 7.9 89+270 Rt. 7.2
89+776 Lt. 7.9 89+295 Rt. 11.5
89+316 Rt 12.2
MISC. 89+507 Rt 7.2
85+191 Lt. 6.1 89+528 Rt. 22.3
89+645 Rt. 10.4
89+703 Rt 11.0
Item 603.17 450 mm Culvert Pipe Option I
Station Side Approx. Length (m) Station Side Approx. Length (m)
85+634 Lt 6.1 83+569 Rt 20.2
89+169 Lt. 18.7 87+413 Rt 9.7
87+438 Rt 9.1
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Item 603.179

Item 603.19

Item 603.199

Item 603.209

450 mm Culvert Pipe Option 111

Station
82+153
82+276
82+784
82+997
83+211
83+340
83+779
83+832
84+282
84+614
84+800
85+256
85+381
85+720
86+140
86+377
88+722
89+413
89+858
89+956

CONSTRUCTION NOTES

Side

Rt.

Rt.

Approx. Length (m)

12.2
11.5
13.8
13.8
22.1
233
20.1
19.3
19.4
13.4
13.4
13.9
14.7
14.2
12.6
16.5
12.8
21.2
20.6
23.6

600 mm Culvert Pipe Option I

Station
87+155
87+205
87+264
87+293

600 mm Culvert Pipe Option 111

Station

83+539
87+952
88+607
89+160

750 mm Culvert Pipe Option 111

Station

88+122

Side
Lt.
Lt.
Rt.
Lt.

Approx. Length

Approx. Length

(m)
23.2
13.6
16.8
18.6

(m)
14.4

Approx. Length (m)

18.8
11.0
11.6
8.4
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In-Stream

Work
No
No
No
No

In-Stream

Work
Yes

STP-1020(400)X

Levant-Stetson
Rte 222 CHIP



STP-1020(400)X

Levant-Stetson
Rte 222 CHIP

CONSTRUCTION NOTES

Item 603.219 900 mm Culvert Pipe Option 111
Station Approx. Length In-Stream
(m) Work
85+482 19.2 No
Item 603.239 1200 mm Culvert Pipe Option II1
Station Approx. Length In-Stream
(m) Work
82+537 29.1 No
Item 605.09 Type B Underdrain 150mm
Station Left Approx. Station Right Approx.
Length (m) Length (m)
83+998 To 83+920 78 84+420 to 84+320 100
84+722 To 84+780 58 84+420 to 84+460 40
85+160 to 85+129 31 85+020 to 85+068 48
85+434 to 85+440 6
Item 605.100 150 mm Underdrain Outlet
Station Left Approx. Station Right Approx.
Length (m) Length (m)
83+920 To 83+900 20 84+320 to 84+299 21
84+780 To 84+800 20 84+460 to 84+497 37
85+129 to 85+124 5 85+068 to 85+082 14
85+440 to 85+460 20
Item 606.23 Guardrail Type 3C — Single Rail
Station Left Estimated # Station Right Estimated #
of sections of sections
82+434 to  82+549 30 82+456 to  82+589 35
83+471 to  83+592 32 83+432 to 83+569 36
84+249 to  84+398 39 84+220 to 84+296 20
85+041 to  85+085 11 85+076 to  85+080 1
85+085 to  85+091 2 -See Note 85+080 to 85+091 3 -See Note
85+091 to  85+117 7 85+091 to 85+114 6
85+441 to  85+506 17 85+463 to  85+508 12
86+691 to  86+741 13 86+268 to 86+424 41
86+741 to 86+752 3 -See Note 86+664 to 86+740 20
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Item 606.23

Station

86+752
87+068
89-+083
89+157
89+178

Guardrail Type 3C — Single Rail Cont.

to
to
to
to
to

CONSTRUCTION NOTES

Left

87+052
87+144
89-+140
89+161
89+269

Estimated #
of sections
77
20
15
1
24

Station

86+740
86+752
88+707
89+112

to
to
to
to

Right

86+752
87+049
88+787
89+253

STP-1020(400)X

Levant-Stetson
Rte 222 CHIP

Estimated #
of sections
3 -See Note

78
21
37

Note: These sections shall under go Guardrail Treatment Over Buried Structures,
Specification 606(24) and shall be incidental to Guardrail Type 3C - Single Rail.

Item 606.232

Station

82-+427
83+592
84+244
85+117
85+436
85+506
87+045
87+063
87+144
89+077
89-+140
89+152
89+161
89+173
89-+269

Item 606.265

Station
82+429
83+597
84+244
85+128
85+436
85+513
87+063
87+151
89+078

Guardrail Type 3C — Over 4.5 M Radius

To
to
to
to
to
to
to
to
to
to
to
to
to
to
to

Left

82+434
83+597
84-+249
85+128
85+441
85+513
87+052
87+068
87+151
89-+083
89+145
89+157
89+166
89+178
89+276

Estimated #
of sections
2
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Station

84+213
84+296
85+071
85+458
86+263
86+653

to

to
to
to
to

Right

84+220
84+303
85+076
85+463
861268
86+664

Terminal End — Single Rail — Galvanized Steel

Side
Lt.
Lt.
Lt.
Lt.
Lt.
Lt.
Lt.
Lt.
Lt.

Station
84+215
84+301
85+071
85+458
86+263
86+653
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Side
Rt.
Rt.
Rt.
Rt.
Rt.
Rt.

Estimated #
of sections
2
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Item 606.265

Station
89+145
89+152
89+166
89+173
89+276

Item 606.35

Station

82+276
82-+429
83+460
83+900
83+940
84+244
84+722
84+800
85+030
85+124
85+127
85+281
85+396
85+436
85+554
85+925
86+252
86+680
87+063
89+078
89-+173
90+007
90+150

Item 606.47

To replace mailbox posts as directed by Resident

CONSTRUCTION NOTES

Terminal End — Single Rail — Galvanized Steel Cont.

Side
Lt.
Lt.
Lt.
Lt.
Lt.

Station

Guardrail Delineator Post

Left Number of
Posts Needed

to 82+301 2
to  82+560 3
to 83+597 3

1
to 83+998 2
to  84+409 3
to  84+780 2

1
to 85+128 3

1
to 85+160 2
to 85+314 2
to  85+430 2
to 85+513 3
to 85+591 1
to 85+964 2
to 861261 2
to 87+052 1
to 87+151 2
to 89+145 1
to  89+280 2
to  90+015 2
to  90+162 2

Single Wood Post

Side

Station

82-+445
83+421
84+215
84+299
84+309
84+444
84+497
85+020
85+053
85+071
85+082
85+293
85+405
85+458
85+460
85+536
85+598
85+930
85+959
86+248
86+263
86+653
88+298
88+696
88+816
89+101
89+984
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to
to
to

to
to

to
to
to

to
to
to

to
to
to
to
to
to
to
to
to
to
to
to

Right

82+590
83+580
84+301

84+376
84+460

85+048
85+065
85+145

85+314
85+446
85+519

85+552
85+605
85+946
85+969
861252
86+435
87+060
88+313
88+798
88+854
89+264
90+002

STP-1020(400)X

Levant-Stetson
Rte 222 CHIP

Number of
Posts Needed
3
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Item 606.51

Item 606.79

Item 609.31

STP-1020(400)X

CONSTRUCTION NOTES Levant-Stetson
Rte 222 CHIP
Multiple Mailbox Post
To replace mailbox posts as directed by Resident
Guardrail 350 Flared Terminal
Station Left Station Right
82+549 to  82+580 82+425 to 82+456
83+440 to  83+471 82+589 to 82+621
84+398 to  84+430 83+400 to 83+432
85+009 to  85+041 83+569 to 83+601
86+660 to  86+691 85+114 to 85+145
85+508 to 85+540
86+424 to 86+455
88+675 to 88+707
88+787 to 88+818
89+081 to 89+112
89+253 to 89+284
Note: These stations are approximate. Exact locations to be determined in the
field by the Resident.
Curb Type 3
Station Left Station Right
82+276  to  82+301 84+309 to  84+376
83+940 to  83+998 84+385 to  84+388
84+722  to  84+780 84+395 to  84+439
85+127 to  85+160 84+444 to  84+460
85+281 to 85+314 85+020 to  85+048
85+396 to  85+430 85+053 to  85+065
85+508 to 85+544 85+293 to  85+314
85+554 to  85+591 85+405 to  85+446
85+925 to 85+964 85+536 to  85+552
86+252 to  86+261 85+561 to  85+588
90+007 to  90+015 85+598 to  85+605
90+150 to 90+162 85+930 to  85+946
85+959 to  85+969
86+248 to 861252
88+298 to  88+313
88+816 to  88+854
89+984 to  90+002
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STP-1020(400)X

CONSTRUCTION NOTES Levant-Stetson
Rte 222 CHIP

Item 610.08 Plain Riprap

At pipe outlets and/or inlets as directed by the Resident.

Item 610.16 Heavy Riprap
Station Left Station Right
86+740 to  84+751 86+740 to  84+751

At pipe outlet and inlet where slope is steeper than 1:1 ', as directed by the

Resident.
Item 610.18 Stone Ditch Protection
Station Left Station Right
84+070 to 84+110 84+070 to  84+120
87+157 to  87+200 87+050 to  87+260
87+210 to  87+288 87+270 to  87+410
87+296 to  87+360 87+625 to  87+685
87+620 to  87+790 87+687 to  87+695
87+706 to  87+725
88+793 to  88+799
Item 613.319 Temporary Erosion Control Blanket (1.2 m wide)

It is intended to apply this item in all areas of Ditching (Full Construction & Item
203.203) as directed by the Resident.

Item 615.07 Loam

It is intended to apply this item on all lawn areas as directed by the Resident.

Item 620.58 Erosion Control Geotextile

All areas that receive Rip Rap (Item 610.0800) or Stone Ditch (Item 610.18) will
receive erosion control geotextile as directed by the Resident.
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Item 631.12

Item 631.32

STP-1020(400)X

CONSTRUCTION NOTES Levant-Stetson
Rte 222 CHIP

All Purpose Exc. (Including Operator)

Remove Driveway Pipe @ Sta 84+305 Rt, being eliminated because of underdrain
and curb installation.

Adjust field entrance pipe at 82+440.

Remove and reset Stone Cattle Crossing at 82+537 Rt. To be done while
dewatered for cross pipe replacement.

Remove stumps.

As directed by the Resident.

Culvert Cleaner (Including Operator)

Clean drive pipes & cross-pipes as directed by the Resident.
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10.

11.

12.

13.

STP-1020(400)X
Levant-Stetson
GENERAL NOTES Rte 222 CHIP

. All joints between existing and proposed hot bituminous pavement shall be butted. Payment shall

be made under Item 202.203 Pavement Butt Joint.
Construct Butt Joints at all paved drives and entrances.

Where deemed necessary by the Resident, winter sand shall be removed from the edges of
shoulders and placed in designated areas or disposed of. Payment will be made under the
appropriate hourly rental items.

All non-guardrail inslopes shall be rototilled, or graded, or flatter, so that the inslope does not
exceed a consistent 3:1 slope from the edge of the shoulder break. Excess material will be placed
in designated areas, or disposed of, as approved by the Resident. Payment will be made under
appropriate contract items.

All surplus HMA millings shall become the property of the state. The material shall be hauled to
the MDOT Plymouth Maintenance Lot, located on Rte. 7, and stockpiled. The stockpile shall be
built in one area with the use of a loader or similar machine. Such hauling and stockpiling shall
be considered incidental to the contract.

The Contractor shall place suitable existing material or other material acceptable to the Resident,
on all pavement edges to allow no greater than a 30 mm drop-off and be graded to 3:1 or flatter.

Payment to be incidental to the contract.

All wood posts on 350 terminal end installation shall be cut so that no more than 25 mm
is exposed above the beam.

All waste material not used on the project shall be disposed of off the project in waste
areas approved by the Resident

Any damage to the slopes caused by the Contractor’s equipment, personnel, or operation shall be
repaired to the satisfaction of the Resident. All work, equipment and materials required to make

repairs shall be at the Contractor’s expense.

A one meter (I m) paved lip shall be placed at all gravel entrances, except woods and
field entrances, unless otherwise directed by the Resident.

Item # 411.10, Untreated Aggregate Surface Course, may also meet the gradation
requirements of item # 204.20, Add Shoulder Aggregate.

Shoulder shim shall taper to 0 mm at face of existing curb and guardrail.

When super elevation exceeds the slope of the low side shoulder, the shoulder will have
same slope as traveled way.
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STP-1020(400)X
Levant-Stetson
GENERAL NOTES Rte 222 CHIP

14. No existing drainage shall be abandoned, removed or plugged without prior approval of the

15.

16.

17.

18.

19.

20.

21.

22.

23.

24.

Resident.
The following shall be incidental to the 603 item(s):

e  Any cutting of existing culverts and or connectors necessary to install new culvert
replacements or extensions

e All pipe excavation including any cutting and removal of pavement

e  All ditching at pipe ends

e  Furnishing, placing, grading, and compacting of any new gravel and/or fill material

including Granular Borrow used under pipes and for temporary detours to maintain

traffic during pipe installation (excavation is also incidental).

Granular Borrow under the pipe shall meet the requirements for Underwater Backfill

All work necessary to connect to existing pipes

Flow lines may be changed by 0.5 M

Any necessary clearing of brush and small trees at culvert ends

All sections of pipe shall be longer than 2.4 M in length.

Existing culverts and catch basins will be cleaned as directed by the Resident under the
appropriate Pay Items.

All existing Underdrain Outlets shall be located, cleaned out, and ditched as required, replaced as
necessary, and as directed by the Resident.

All connections for Underdrain to roadway culverts will be incidental to U.D. pipe items.

Two guardrail delineator posts will be installed at the leading end and one at the trailing end of
each run of guardrail. One delineator post will also be installed at each underdrain outlet.

350 Flared Terminals shall be installed concurrently with the placement of each section of beam
rail.

In Full Construction areas all work for 350 widenings shall be incidental to 304.104 ASCG or
203.200 Common Excavation. Any other widening areas shall be paid for under 304.104 ASCG
and 211.200 Inslope Excavation or 211.30 Ditch Excavation.

Guardrail which is removed and not reused on the project becomes property of the Contractor.

Holes created by Guardrail removal will be filled and compacted with approved materials as
directed by the Resident. Payment to be considered incidental to the guardrail items.

Where curb type 3 is installed under guardrail, the maximum reveal shall be 100 mm.
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25.

26.

27.

28.

29.

30.

31.

32.

33.

34.

35.

36.

STP-1020(400)X
Levant-Stetson
GENERAL NOTES Rte 222 CHIP

Backing up bituminous curb is incidental to the curb items. In areas where new
bituminous curb is designated to replace existing, the removal of the old bituminous curb
shall be incidental to the new curb.

No separate payment for Superintendent or Foreman will be made for the supervision of
equipment being paid under appropriate hourly rental items.

Trim all tree branches to 6 meters above pavement. Payment shall be made under Item 201.11
Clearing.

“Undetermined Locations”, as stated in the Construction Notes, shall be determined by the
Resident.

Stations referenced in the Construction Notes are approximate.

All work shall be done in accordance with the Maine Department of Transportation’s Best
Management Practices for Erosion Control & Sediment Control, January, 2000.

MDOT will final stripe the project. The Contractor is responsible for transferring the existing
striping pattern to the surface course within 24 hrs of the placement of surface.

Any gravel necessary for maintenance of traffic will be considered incidental to the contract.

Any wintered base pavement will require Temporary Pavement markings of paint, both yellow
centerline and white edge lines and will be considered part of Item # 627.76 Temporary
Pavement Marking Lines, White or Yellow.

Areas requiring fill on project will come from suitable excavation from the Contract Excavation
Items.

Dust control will not be paid for directly, but will be considered incidental to the Erosion Control
Plan. (SEWPCP)

Dredge Material (See MDOT Standard Specifications § 101.2) is regulated as a Special Waste.
Fifty cubic yards or less of Dredge Material Beneficially Used in the area adjacent to and
draining into the dredged water body is exempt from Beneficial Use Permits. The Contractor
shall ensure that Dredge Material is placed into the fill areas specified by MDOT. No more than
the fifty cubic yards (38 cubic meters) of Dredge Material may be excavated without
authorization from the Resident. Any Dredge Material not Beneficially Used (excess Dredge
Material) shall be disposed of at a landfill licensed by the Maine Department of Environmental
Protection to accept Special Waste. The Contractor shall be responsible for making all necessary
arrangements for dewatering and proper disposal of the Dredge Material, including any
additional laboratory testing, in accordance with the landfill’s license. The Contractor shall
provide documentation to the Resident that any such Dredge Material was disposed of as
specified.
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37.

38.

39.

40.

41

42.

STP-1020(400)X
Levant-Stetson
GENERAL NOTES Rte 222 CHIP

All roadway drainage trenches shall be backfilled to existing grade in such a manner so as to not
contaminate the PMRAP with gravel, cold patch, or other objectionable material not
representative of existing pavement.

The contractor is responsible for the careful side staking of existing centerline as per standard
specification 105.6.2. Side stakes shall be placed safely outside of the construction limits and the
existing centerline grades shall be transferred to these stakes. These stakes and grades will be
used to layout centerline and determine new construction finish grades from differential elevation
sheets furnished. All layout, stakes, and grades will be checked and must be acceptable to the
Resident.

All Gravel (304.104) will be paid PLAN QUANTITY. The contractor is responsible to verify
the quantities and adjust his or her bid accordingly. This quantity includes all gravel required to
bring mainline, shoulders, guardrail/ shoulder widenings and elevations to design slopes
(including minimum 1:3 in-slopes, unless designated differently on cross sections). Plan
Quantity also includes matching into all existing drives, entrances and side roads to match the
new roadway elevations. All computation methods and quantities used for the Engineers
Estimate are available by contacting Region 4 Project Manager Janis Piper at 207-941-4754.

All clearing shall be 1.5 M beyond construction limits or in full construction areas to the clearing
limit lines on the plan sheets. The Contractor will be responsible for notifying Property Owners
prior to cutting trees. Property Owners will have first refusal on any wood cut in front of there
land.

. A copy of the soils report for this project is available by contacting the Project Manager,

Janis Piper, at 207-941-4754.

In a search of environmental databases, Maine Department of Transportation’s Environmental
Office (MDOT’s-ENV) found several reports detailing information on petroleum releases in the
area of the Route 222 - Route 143 intersection. Subsequent on-site work by MDOT-ENYV failed
to unearth any issues associated with the reported concerns. In light of the available
environmental data, the Contractor shall remain alert for evidence of contamination. If the
Contractor encounters evidence of soil or groundwater contamination, the Contractor shall secure
the excavation, stop work in the contaminated area, and immediately notify the Engineer. The
Engineer shall contact the Hydrogeologist in MDOT’s Environmental Office at 207-624-3100
and the Maine Department of Environmental Protection at 800-482-0777. Work may only
continue with authorization from the Engineer.
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General Decision Number: ME030010 07/30/2004 ME10

Superseded General Decision Number: ME020010

State: Maine

Construction Type: Highway

County: Penobscot County in Maine.

HIGHWAY CONSTRUCTION PROJECTS excluding major bridging (for
example: bascule, suspension and spandrel arch bridges; those
bridging waters presently navigating or to be navigable; and

those involving marine construction in any degree); tunnels,
building structures in rest area projects and railroad

construction.

Modification Number Publication Date
0 06/13/2003
1 07/30/2004

* ENGI0O004-011 04/01/2004

Rates Fringes
Power equipment operators:
Grader . v it ettt ettt e et $ 16.51 6.70
PAVEeY s it i et e e et e e $ 16.51 6.70
ROLlGr . ittt ittt et i et e e eeean $ 16.51 6.70
SUME2000-009 10/24/2000
Rates Fringes
Carpenter
Including Form Work......... $ 11.19 1.72
Cement Mason/Finisher.......... $ 9.13
Ironworkers:
Stuctural....oee .. $ 17.50 1.70
Laborers:
LandsSCapP . « v v e nnnnnns S 7.84
RAKETrS . i ittt ittt ie et eenenn $ 10.18 2.14
Unskilled.....oieiennnnn $ 8.73 1.71
Power equipment operators:
BackhoesS. vttt it iiii i eeenn $ 11.81 1.88
BulldozZerS. v e e e ennnnn $ 13.12 2.72
(O ar= N o XY= 1P $ 15.25 1.70
EXCAVALOr S it ittt iee e enennn $ 11.69 2.40
LOAAdEr S .. v ittt e ettt $ 12.21 3.19
Truck drivers:
DUMP e v e e v e e veeeeeneeeenneens S 9.27
Tri AxXle. ittt iieennnnn $ 10.63 2.11
TWO AXlE . i i ittt iie e eeannn $ 9.12 1.63

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

http://davisbacon.ntis.gov/search/current/me10.dvb
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In the listing above, the "SU" designation means that rates
listed under the identifier do not reflect collectively

bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be
prevailing.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

*

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.
With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations

Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,

etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an

http://davisbacon.ntis.gov/search/current/me10.dvb 8/3/2004



Page 3 of 3

interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION

http://davisbacon.ntis.gov/search/current/me10.dvb 8/3/2004



Project No. STP-1020(400)X

SPECIAL PROVISION
CONSTRUCTION AREA

A Construction Area located in the Towns of Stetson and Levant has been established by the Maine Department of
Transportation in accordance with provisions of Title 29, Section 1703, Maine Revised Statutes Annotated.

The section of highway under construction in Penobscot County, project STP-1020(400)X is located on Route
222, beginning 0.14 miles east of the Cross Road in Stetson and extending easterly 5.10 miles.

The State Department of Transportation or the State’s Engineer may issue permits for stated periods of time for
moving construction equipment without loads, low-bed trailers with overloads, over-height, over-width or over-length
equipment or materials over all State maintained sections described in the “Construction Area” above and in addition
may issue permits for stated periods of time for moving overweight vehicles and loads over the section described in
(a) above. The right to revoke such a permit at any time is reserved by the State Department of Transportation and the
issuance of such permits shall be subject to any Special Provisions or Supplemental Specifications written for this
project.

A Temporary Permit for each move may be issued by the State Department of Transportation or the State’s Engineer
for moving Contractor’s construction equipment used on the project which exceeds the legal limits (shovels,
bulldozers, etc.) to sources of construction material over highways maintained by the State reasonably within the area
of the project.

The Municipal Officers for the Towns of Stetson and Levant agreed that a permit will be issued to the Contractor for
the purpose of hauling loads in excess of the limits as specified in Title 29, Maine Revised Statues Annotated, on the
town ways as described in the “Construction Area” and that single move permits will be issued for moving
Contractor’s construction equipment used on the project which exceeds the legal limits (shovels, bulldozers, etc.) to
sources of construction material over town ways reasonably within the area of the project.

In the event it is necessary to transport gravel, borrow, or other construction material in legally registered vehicles
carrying legal loads over town ways, a Contractor’s Bond of not more than Nine Thousand ($9,000.00) per kilometer
of traveled length may be required by the town, the exact amount of said bond to be determined prior to use of any
town way.

The maximum speed limits for trucks on any town way will be forty (40) km per hour [25 mph], unless a higher legal
limit is specifically agreed upon in writing by the Municipal Officers concerned.
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February 7, 1996
Supersedes
May 8, 1995

SPECIAL PROVISION
CONSTRUCTION AREA

Title 29A, M.R.SA., Subsection 2383. Overlimit movement permits

1

Overlimit movement permits issued by State. The Secretary of State, acting under guidelines
and advice of the Commissioner of Transportation, may gant permits to move non-divisible
objects having a length, width, height or weight greater than specified in this Title over a way
or bridge maintained by the Department of Transportation.

Permit Fee. The Secretary of State, with the advice of the Commissioner of Transportation,
may set the fee for these permits, a not less than $3, nor more than $15, based on weight,
height, length and width.

County and municipal permits. A permit may be granted, for a reasonable fee, by county
commissioners or municipal officers for travel over a way or bridge maintained by that county
or municipality.

Permits for weight. A vehicle granted a permit for excess weight must first be registered for
the maximum gross vehicle weight allowed for that vehicle.

Special mobile equipment. The Secretary of State may grant a permit, for no more than one
year, to move pneumatic-tire equipment under its own power, including Class A and Class B
special mobile equipment, over ways and bridges maintained by the Department of
Transportation. The fee for that permit is $15 for each 30-day period.

Scope of permit. A permit is limited to the particular vehicle or object to be moved and
particular ways and bridges.

Construction permits. A permit for a stated period of time may be issued for loads and
equipment employed on public way construction projects, United States Government projects
or construction of private ways, when within construction areas established by the Department
of Transportation. The Permit:

A. Must be procured from the municipal officers for a construction area within that
municipality;
B. May require the Contractor to be responsible for damage to ways used in the
construction areas and ma provide for:
(1) Withholding by the agency contraction the work of final payment under contract;
or
(2) The furnishing of a bond by the Contractor to guarantee suitable repair or payment
damages.
C. May be granted by the Department of Transportation or by the state engineer in charge
of the construction contract; and
D. For construction areas, carries no fee and does not come within the scope of this
section.

Gross vehicle weight permits. The following may grant permits to operate a vehicle having a
gross vehicle weight exceeding the prescribed limit:
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10.

February 7, 1996
Supersedes
May 8, 1995

A. The Secretary of State, with the consent of the Department of Transportation, for state
and state aid highways and bridges within city or compact village limits;

B. Municipa officers, for al other ways and bridges within that city and compact village
limits; and

C. The county commissioners, for county roads and bridges located in unorganized territory.

PFilot vehicles and state police escorts. Pilot vehicles required by a permit must be equipped
with warning lights and signs as required by the Secretary of State with the advice of the
Department of Transportation.

Warning lights may only be operated and lettering on the signs may only be visible on a pilot
vehicle whileiit is escorting on a public way a vehicle with a permit.

The Secretary of State shall require a State Police escort for a single vehicle or a combination
of vehicles of 125 feet or more in length or 16 feet or more in width. The Secretary of State,
with the advice of the Commissioner of Transportation, may require vehicles of lesser
dimensions to be escorted by the State Police.

The Bureau of State Police shall establish afee for State Police escorts.
All fees collected must be used to defray the cost of services provided.

With the advice of the Commissioner of Transportation and the Chief of the State Police, the
Secretary of State shall establish rules for the operation for the operation of pilot vehicles.

Taxes paid. A permit for a mobile home may not be granted unless the applicant provides
reasonable assurance that all property taxes, sewage disposal charges and drain and sewer
assessments applicable to the mobile home, including those for the current tax year, have been
paid or that the mobile home is exempt from those taxes.

1993, c. 683, § S-2, eff. January 1, 1995.

Historical and Statutory Notes

Derivation:

Laws 1977, c. 73, § 5.

Laws 1981, c. 413.
R.S. 1954, c. 22§98 Laws 1985, c. 225, 8§ 1
Laws 1955, c. 389 Laws 1987. c. 52.
Laws 1967, c. 3. Laws 1987, 781, § 3.
Laws 1971, c. 593, § 22. Laws 1989, c. 866, § B-13.
Laws 1973, c. 213. Laws 1991, c. 388, § 8.
Laws 1975, c. 130, § Laws 1993, c. 683, § A-1.
Laws 1975, c. 319, § 2 . Former 29 M.R.S.A. § 2382.

Cross Reference
Collection by Secretary of State, See 29-A
M.R.SA. §154.

20f 2



July 26, 2004
Supersedes May 19, 2004

SPECIAL PROVISION
(Consolidated Specid Provisons)

SPECIAL PROVISION SECTION 101
CONTRACT INTERPRETATION

101.2 Definitions - Closeout Documentation

Replace the sentence “A letter sating the amount...... DBE gods.” with “DBE God Attainment
Verification Form”

SPECIAL PROVISION SECTION 102
DELIVERY OF BIDS
(Location and Time)

102.7.1 Location and Time Add the following sentence “As a minimum, the Bidder will submit
a Bid Package conssting of the Notice to Contractors, the completed Acknowledgement of
Bid Amendments & Submisson of Bid Bond Vadidaion Number form, the completed
Schedule of Items, 2 copies of the completed Agreement, Offer, & Award form, a Bid Bond
or Bid Guarantee, and any other Certifications or Bid Requirements listed in the Bid Book.”

SPECIAL PROVISION SECTION 103
AWARD AND CONTRACTING

103.3.1 Notice and Information Gathering Change the first paragraph to read as follows:

“After Bid Opening and as a condition for Award of a Contract, the Department may require
an Apparent Successful Bidder to demondtrate to the Department’ s satisfaction that the Bidder
is responsible and qudified to perform the Work.”

SPECIAL PROVISION SECTION 104
GENERAL RIGHTS AND RESPONSIBILITIES

Delete the entire Section 104.5.9 and replace with the following:

104.5.9 Landscape Subcontractors  The Contractor shal retan only Landscape
Subcontractors thet are certified by the Department’ s Environmenta Office Landscape Unit.

SPECIAL PROVISION SECTION 105
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GENERAL SCOPE OF WORK
Delete the entire Section 105.6 and replace with the following:

105.6.1 Department Provided Services The Department will provide the Contractor with the
description and coordinates of vertica and horizontal control points, set by the Department,
within the Prgject Limits, for full construction Projects and other Projects where survey control
is necessary. For Projects of 1,500 feet in length, or less: The Department will provide three
points. For Projects between 1,500 and 5,000 feet in length: The Department will provide
one st of two points at each end of the Project. For Projects in excess of 5,000 feet in length,
the Department will provide one set of two points a each end of the Project, plus one
additional set of two points for each mile of Project length. For non-full construction Projects
and other Projects where survey control is not necessary, the Department will not set any
control points and, therefore, will not provide description and coordinates of any control
points. Upon request of the Contractor, the Department will provide the Department’ s survey
data management software and Survey Manua to the Contractor, or its survey Subcontractor,
for the exclusive use on the Department’ s Projects.

105.6.2 Contractor Provided Services Utilizing the survey information and points provided by
the Department, described in Subsection 105.6.1, Department Provided Services, the
Contractor shdl provide al additional survey layout necessary to complete the Work. This
may include, but not be limited to, reestablishing al points provided by the Department,
establishing additional control points, running axis lines, providing layout and maintenance of all
other lines, grades, or points, and survey quaity control to ensure conformance with the
Contract. The Contractor is so responsible for providing congtruction centerline, or close
reference points, for al Utility Facilities relocations and adjustments as necessary to complete
the Work. When the Work is to connect with existing Structures, the Contractor shal verify al
dimensions before proceeding with the Work. The Contractor shal employ or retain
competent engineering and/or surveying personnd to fulfill these responsibilities.

The Contractor must notify the Department of any errors or inconsstencies regarding the data
and layout provided by the Department as provided by Section 104.3.3 - Duty to Notify
Department If Ambiguities Discovered.

105.6.2.1 Survey Quality Control The Contractor is responsble for dl congruction survey
quality control. Condruction survey qudity control is generdly defined as, fird, performing
initid fidd survey layout of the Work and, second, performing an independent check of the
initia layout usng independent survey datato assure the accuracy of theinitid layout; additiond
iterations of checks may be required if significant discrepancies are discovered in this process.
Congruction survey layout qudity control aso requires written documentation of the layout
process such that the process can be followed and repested, if necessary, by an independent
survey crew.
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105.6.3 Survey Quality Assurance It is the Department’ s prerogetive to perform congtruction
survey qudity assurance.  Condruction survey quality assurance may, or may not, be
performed by the Department. Construction survey qudity assurance is generadly defined as an
independent check of the condruction survey qudity control. The congtruction survey quality
assurance process may involve physicaly checking the Contractor’s construction survey layout
udng independent survey data, or may Smply involve reviewing the congruction survey qudity
control written documentation. If the Department elects to physically check the Contractor’s
survey layout, the Contractor’'s designated surveyor may be required to be pesent. The
Department will provide a minimum notice of 48 hours to the Contractor, whenever possible, if
the Contractor’s designated surveyor’s presence is required. Any errors discovered through
the quality assurance process shall be corrected by the Contractor, a no additional cost to the

Department.

105.6.4 Boundary Markers The Contractor shdl preserve and protect from damage all
monuments or other points that mark the boundaries of the Right-of-Way or abutting parcels
that are outsde the area that must be disturbed to perform the Work. The Contractor
indemnifies and holds harmless the Department from al damsto reestablish the former location
of dl such monuments or points including dams arigng from 14 MRSA § 754-A. For a
related provision, see Section 104.3.11 - Responsibility for Property of Others.

SPECIAL PROVISION SECTION 106
QUALITY

106.6 Acceptance Add the following to paragraph 1 of A: “Thisincludes Sections 401 - Hot
Mix Asphalt, 402 - Pavement Smoothness, and 502 - Structura Concrete - Method A - Air
Content.”

Add the following to the beginning of paragraph 3 of A: “For pay factors based on Qudity
Levd Andyss, and”

SPECIAL PROVISION SECTION 107
TIME

107.3.1 General Add the following: “If a Holiday occurs on a Sunday, the following Monday
shall be considered a Holiday. Sunday or Holiday work must be approved by the Department,
except that the Contractor may work on Martin Luther King Day, President’s Day, Patriot's
Day, the Friday after Thanksgiving, and Columbus Day without the Department’ s approva.”
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107.7.2 Schedule of Liquidated Damages Replace the table of Liquidated Damages with the

following:

From Up to and Amount of Liquidated
More Than Induding Damages per Caendar Day
$0 $100,000 $100
$100,000 $300,000 $200
$300,000 $500,000 $400
$500,000 $1,000,000 $575
$1,000,000 $2,000,000 $750
$2,000,000 $4,000,000 $900
$4,000,000 and more $1,875

SPECIAL PROVISION SECTION 108
PAYMENT

108.4 Payment for Materials Obtained and Stored First paragraph, second sentence, delete
thewords*...Délivered on or near the Work Site at acceptable storage places.”

SPECIAL PROVISION SECTION 109
CHANGES

109.1.1 Changes Permitted Add the following to the end of the paragraph: “There will be no
adjustment to Contract Time due to an increase or decrease in quantities, compared to those
estimated, except as addressed through Contract Modification(s).”

109.1.2 Subgtantia Changes to Mgjor Items Add the following to the end of the paragraph:
“Contract Time adjustments may be made for substantia changes to Mgor Items when the
change affects the Critical Path, as determined by the Department”

109.4.4 Invedtigation / Adjustment In the third sentence, delete the words “subsections (A) -
B)"

109.5.1 Definitions - Types of Ddays

B. Compensable Delay Replace (1) with the following, “a westher reaed
Uncontrollable Event of such an unusudly severe nature that a Federd Emergency Disaster is
declared. The Contractor will only be entitled to an Equitable Adjusment if the Project fals
within the geographic boundaries prescribed under the disaster declaration.”

109.7.2 Basis of Payment Replace with the following: “Equitable Adjusments will be
edablished by mutud Agreement for compensable items liged in Section 109.7.3-
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Compensable Items, based upon Unit or Lump Sum Prices. If Agreement cannot be reached,
the Contractor shall accept payment on a Force Account basis as provided in Section 109.7.5
- Force Account Work, as full and complete compensation for adl Work relating to the
Equitable Adjustment.”

109.7.3 Compensable Items Replace with the following: “The Contractor is entitled to

compensation for the following items, with respect to agreed upon Unit or Lump Sum Prices

1.

2.

5.

6.

7.

Labor expenses for non-salaried Workers and sdaried foremen.

Costsfor Materials.

A markup on the totads of Items 1 and 2 of this subsection 109.7.3 for home office
overhead and profit of the Contractor, its Subcontractors and suppliers, and any lower

tier Subcontractors or suppliers, with no mark-ups on mark-ups.

Cog for Equipment, based on Blue Book Rates or leased rates, as set forth in Section
109.7.5(C), or the Contractor’s Actua Costs.

Costs for extended job-site overhead.
Time.

Subcontractor quoted Work, as set forth below in Section 109.7.5 (F).”

109.7.5 Force Account Work

C. Equipment

Paragraph 2, delete sentence 1 which starts; “ Equipment lessed....”

Paragraph 6, change sentence 2 from “The Contractor may furnish...” to read “If
requested by the Department, the Contractor will produce cost data to assist the
Department in the establishment of such rentd rate, including dl records that are
rdevant to the Actud Cods induding rentd Receipts, acquidtion cogts, financing
documents, lease Agreements, and maintenance and operational cost records.”

Add the following paragraph; “ Equipment leased by the Contractor for Force Account
Work and actudly used on the Project will be pad for at the actud invoice amount
plus 10% markup for administretive cogs.”

Add the following section;
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“F._Subcontractor Quoted Work When accomplishing Force Account Work that
utilizes Subcontractor quoted Work, the Contractor will be alowed a maximum
markup of 5% for profit and overhead.”

SPECIAL PROVISION SECTION 110
INDEMNIFICATION, BONDING, AND INSURANCE

Delete the entire Section 110.2.3 and replace with the following:

110.2.3 Bonding for Landscape Establishment Period The Contractor shal provide a signed,
vdid, and enforcegble Performance, Warranty, or Maintenance Bond complying with the
Contract, to the Department at Final Acceptance.

The bond shdl be in the full amount for dl Pay Items for work pursuant to Sec 621,
Landscape, payable to the “Treasurer - State of Maine,” and on the Department’ s forms, on
exact copies thereof, or on forms that do not contan any sgnificant variations from the
Department’ s forms as solely determined by the Department.

The Contractor shdl pay al premiums and take dl other actions necessary to keep sad
bond in effect for the duration of the Landscape Establishment Period described in Specid
Provision 621.0036 - Establishment Period. If the Surety becomes financidly insolvent, ceases
to be licensad or gpproved to do business in the State of Maine, or stops operating in the
United States, the Contractor shal file new bonds complying with this Section within 10 Days
of the date the Contractor is notified or becomes aware of such change.

All Bonds shdl be procured from a company organized and operating in the United States,
licensed or gpproved to do business in the State of Maine by the State of Maine Department of
Business Regulation, Bureau of Insurance, and listed on the latest Federd Department of the
Treasury liging for “Companies Holding Certificates of Authority as Acceptable Sureties on
Federal Bonds and as Acceptable Reinsuring Companies.”

By issuing a bond, the Surety agrees to be bound by dl terms of the Contract, including
those related to payment, time for performance, qudity, warranties, and the Department’ s self-
help remedy provided in Section 112.1 - Default to the same extent as if dl terms of the
Contract are contained in the bond(s).

Regarding clams rdated to any obligations covered by the bond, the Surety shdl provide,
within 60 Days of Receipt of written notice thereof, full payment of the entire claim or written
notice of al bases upon which it is denying or contesting payment. Falure of the Surety to
provide such notice within the 60-day period condtitutes the Surety’s waiver of any right to
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deny or contest payment and the Surety’s acknowledgment that the dam is vaid and
undisputed.

SPECIAL PROVISION SECTION 401
HOT MIX ASPHALT PAVEMENT

401.18 Quality Control Method A & B Make the following change to paragraph a QCP
Adminigrator; in the find sentence, change “...catified as a Plant Technician or Paving
Inspector...” to “...certified as a Quaity Assurance Technologist...”

401.201 Method A Under a Lot Size, add the following; “Each lot will be divided into a
minimum of four sublots for mix properties and five sublots for percent TMD.”

SPECIAL PROVISION SECTION 402
PAVEMENT SMOOTHNESS

Add the fallowing: “Projects to have their pavement smoothness analyzed in accordance with
this Specification will be so noted in Specid Provison 403 - Bituminous Box.”

“402.02 Lot Sze Lot Sze for smoothness will be 1000 lane-meters [3000 lane-feet]. A
sublot will congst of 20 lane-meters [50 lane-feet]. Partid lotswill be included in the previous
lot if less than one-hdlf the Size of anormd lat. If grester than one-hdf the normd lot sze, it will
be tested as a separate lot.”

SPECIAL PROVISION SECTION 502
STRUCTURAL CONCRETE

502.05 Composition and Proportioning; TABLE #1; NOTE #2; third sentence; Change
“...adcohol based sdine sedler...” to “dcohol based slane seder...”

502.0502 Quality Assurance Method A - Reection by Resident Change the first sentence to
read: “For an individua sublot with test results failing to meet the criteriain Table #1, or if the
caculated pay factor for Air Content is less than 0.80...... ”

502.0503 Quality Assurance Method B - Reection by Resident Change the first sentence to
read: “For materia represented by a verification test with test resultsfailing to meet the criteria

in Table #1, the Department will...... ”

502.0505 Resolution of Disputed Acceptance Test Results Combine the second and third
sentence to read: “Circumstances may arise, however, where the Department may ...... ”
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502.10 Forms and False work

D. Remova of Forms and Fase work 1., First paragraph; first, second, and third
sentence; replace “forms’ with “forms and false work”

502.11 Placing Concrete

G. Concrete Wearing Surface and Structural Sabs on Precast Superstructures Last
paragraph; third sentence; replace “The temperature of the concrete shall not exceed 24° C
[75° F} at the time of placement.” with “The temperature of the concrete shall not exceed 24°
C[75° F} a thetimethe concreteis placed initsfina pogtion.”

502.15 Curing Concrete Firgt paragraph; replace the firgt sentence with the following; “All
concrete surfaces shal be kept wet with clean, fresh water for a curing period of at least 7 days
after concrete placing, with the exception of vertical surfaces as provided for in Section 501.10
(D) - Removad of Forms and False work.”

Second paragraph; delete the first two sentences.
Third paragraph; delete the entire paragraph which starts “When the ambient temperature....”

Fourth paragraph; delete “approved” to now read “...continuoudy wet for the entire curing
period...”

Fifth paragraph; second sentence; change “...as soon as it is possble to do so without
damaging the concrete surface.” to “...as soon as possible.”

Seventh paragraph; first sentence; change “....until the end of the curing period.” to “...until the
end of the curing period, except as provided for in Section 502.10(D) - Remova of Forms and
Falsework.”

SPECIAL PROVISION SECTION 503
REINFORCING STEEL

503.06 Placing and Fastening Change the second paragraph, first sentence from: “All tack
welding shdl be done in accordance with Section 504, Structurd Sted.” to “All tack welding
shal be done in accordance with AWS D1.4 Structural Welding Code - Reinforcing Sted.”

SPECIAL PROVISION SECTION 504
STRUCTURAL STEEL
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504.18 Plates for Fabricated Members Change the second paragraph, first sentence from:
“...ASTM A 898/A 898 M...” to“...ASTM A 898/A 898 M or ASTM A 435/A 435 M as
goplicableand...”

SPECIAL PROVISION SECTION 535
PRECAST, PRESTRESSED CONCRETE SUPERSTRUCTURE

535.02 Materids Change “Sted Strand for Concrete Reinforcement” to “Sted Strand.” Add
the following to the beginning of the third paragraph; “ Concrete shal be Class P conforming to
the requirements in this section. 28 day compressive strength shdl be as stated on the plans.
Coarse aggregate....”

535.26 Latera Podt-Tensoning Replace the fird paragreph; “A find tenson...” with
“Overdressng strands for setting losses cannot be accomplished for chuck to chuck lengths of
7.6 m [25 ft] and less. In such ingtances, refer to the Plans for al materids and methods.
Otherwise, post-tensoning shal be in accordance with PClI standards and shdl provide the
anchorage force noted in the Plans. The applied jacking force shdl be no less than 100% of
the design jacking force.”

SPECIAL PROVISION SECTION 603
PIPE CULVERTS AND STORM DRAINS

603.0311 Corrugated Polyethylene Pipe for Option Il Replace the Minimum Mandrd
Diameter Table with the following:

Nomind Sze Minimum  Mandrd | Nomind Size | Minimum Mandrd
US Cugomary (in) | Diameter (in) Metric (mm) | Diameter (mm)

12 11.23 300 280.73

15 14.04 375 350.91

18 16.84 450 421.09

24 22.46 600 561.45

30 28.07 750 701.81

36 33.69 900 842.18

42 39.30 1050 982.54

48 44.92 1200 1122.90

SPECIAL PROVISION SECTION 604
MANHOLES, INLETS, AND CATCH BASINS

604.02 Materids Add the following:
“Topsand Traps 712.07
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Corrugated Metd Units 712.08
Catch Basin and Manhole Steps 712.09"

SPECIAL PROVISION SECTION 605
UNDERDRAINS

605.05 Underdrain Outlets Make the following change:

In the first paragraph, second sentence, delete the words “ meta pipe’.

SPECIAL PROVISION SECTION 606
GUARDRAIL

606.02 Materials Delete the entire paragraph which reads “The sole patented supplier of
multiple mailbox....” and replace with “ Acceptable multiple mailbox assemblies shdl be listed
on the Department’ s Approved Products List and shal be NCHRP 350 tested and approved.”

Dédete the entire paragraph which reads “Retroreflective beam guardrall delinegtors....” and
replace with “Reflectorized sheeting for Guardrail Delinestors shal meet the requirements of
Section 719.01 - Reflective Sheeting. Delinegtors shdl be fabricated from high-impact,
ultraviolet and westher resstant thermopladtic.

606.09 Basis of Payment First paragraph; delete the second and third sentence in their entirety
and replace with “Butterfly-type guardrail reflectorized delineators shdl be mounted on dl W-
beam guardrail at an interval of every 10 posts [62.5 ft] on tangents sections and every 5 posts
[31.25 ft] on curved sections as directed by the Resident. On divided highways, the ddlinestors
shdl be ydlow on the left hand sde and siver/white on the right hand sde. On two-way
roadways, the ddineators shal be slver/white on the right hand sde. All delinegtors shdl have
retroreflective sheeting applied to only the traffic facing Sde. Reflectorized guardrail delineators
will not be pad for directly, but will be consdered incidentd to the guardrail items.”

SPECIAL PROVISION SECTION 615
LOAM

615.02 Materids Make the following change:

Organic Content Percent by Volume

Humus “60% - 10%”, as determined by Ignition Test
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SPECIAL PROVISION SECTION 618
SEEDING

618.01 Description Change the first sentence to read as follows. “This work shdl consig of
furnishing and gpplying seed ....." Also remove “,and cellulose fiber mulch” from 618.01(a).

618.03 Rates of Application In 618.03(a), remove the last sentence and replace with the
following: “These rates shdl gpply to Seeding Method 2, 3, and Crown Vetch.”

In 618.03(c) “1.8 kg [4 Ib]/unit.” to “1.95 kg [4 |b]/unit.”

618.09 Congtruction Method 1n 618.09(a) 1, sentence two, replace “100 mm [4 in]” with “25
mm [1in] (Method 1 areas) and 50 mm [2 in] (Method 2 areas)”

618.15 Temporary Seeding Change the Pay Unit from Unit to Kg [lb].
SPECIAL PROVISION SECTION 620
GEOTEXTILES

620.03 Placement  Section (C)
Title: Replace “Non-woven” in title with “ Erason Control”.
First Paragraph: Replace first word *“ Non-woven” with “Woven monofilament”.
Second Paragraph: Replace second word “Non-woven” with “Eroson Control”.

620.07 Shipment, Storage, Protection and Repair of Fabric Section (a)
Replace the third sentence with the following: “Damaged geotextiles, asidentified by
the Resident, shall be repaired immediatdly.”

620.09 Basis of Payment
Pay Item 620.58: Replace “Non-woven” with “Erason Control”
Pay Item 620.59: Replace “Nor+woven” with “Eroson Control”

SPECIAL PROVISION SECTION 621
LANDSCAPING

621.0036 Establishment Period In paragraph 4 and 5, change “time of Final Acceptance’ to
“end of the period of establishment”. In Paragraph 7, change “Fina Acceptance date’ to ““end
of the period of establishment” and change “date of Find Acceptance” to “end of the period of
establishment”.

SPECIAL PROVISION SECTION 626
HIGHWAY SIGNING
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626.034 Concrete Foundations Add to the following to the end of the second paragraph:
“Pre-cast and cast-in-place foundations shdl be warranteed againgt leaning and corroson for
two years after the project is completed. If the lean is greater than 2 degrees from normd or
the foundation is spdling within the firgt two years, the Contractor shdl replace the foundation
at no extracost.”

SPECIAL PROVISION SECTION 637
DUST CONTROL

637.06 Basis of Payment Add the following after the second sentence of the third paragraph:
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 637
and/or the Contractor’s own Soil Erasion and Pollution Control Plan concerning Dust Control
and/or the Contractor's own Traffic Control Plan concerning Dust Control and/or visble
evidence of excessve dust problems, as determined by the Resident, will result in areduction in
payment, computed by reducing the Lump Sum Tota by 5% per occurrence per day. The
Department’s Resdent or any other representative of the Department reserves the right to
suspend the work at any time and request a mesting to discuss violaions and remedies. The
Depatment shdl not be held respongble for any dday in the work due to any suspension
under this item. Additiond pendties may adso be assessed in accordance with Specid
Provision 652 - Work Zone Traffic Control and Standard Specification 656 - Temporary Soil
Erosion and Water Pollution Control.”

SPECIAL PROVISION SECTION 639
ENGINEERING FACILITIES

639.04 Field Offices Change the forth to last paragraph from: “The Contractor shdl provide a
fully functional desktop copier...” to“....desktop copier/scanner...”

SPECIAL PROVISION SECTION 652
MAINTENANCE OF TRAFFIC

652.35 Inddlation of Traffic Control Devices In the first paragraph, first sentence; change
“Signs shdll be erected...” to “Portable Sgns shdl be erected...” In the third sentence; change
“Signs must be erected so that the Sgn face...” to “Post-mounted signs must also be erected
S0 that thesign face...”

652.8.2 Other Items Replace the lagt paragraph with the following: “There will be no payment
made under any 652 pay items after the expiration of the adjusted total contract time.”
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SPECIAL PROVISION SECTION 653
POLY STYRENE PLASTIC INSULATION

653.05 Placing Backfill In the second sentence; change “...shal be not less than 150 mm [6
in] loose measure” to “...shdl be not less than 250 mm [10 in] loose measure.” In the third
sentence; change “...crawler type bulldozer of not more than 390 kg/n? [80 Ib/ft?] ground
contact pressure...” to “...crawler type bulldozer of not more than 4875 kg/n¥ [2000 |b/ft?]
ground contact pressure...”

653.06 Compaction In the last sentence; change “...crawler type bulldozer of not more than
390 kg/n? [80 Ib/ft?] ground contact pressure...” to “...crawler type bulldozer of not more
than 4875 kg/n¥ [2000 |b/ft?] ground contact pressure...”it].”

SPECIAL PROVISION SECTION 656
TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL

656.5.1 If Pay Item 656.75 Provided Replace the second paragraph with the following:
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 656
and/or the Contractor’s own Soil Erosion and Pollution Control Plan will result in areduction in
payment, computed by reducing the Lump Sum Tota by 5% per occurrence per day. The
Department’s Resident or any other representative of the Department reserves the right to
suspend the work at any time and request a mesting to discuss violaions and remedies. The
Department shal not be held respongble for any delay in the work due to any suspension
under thisitem.”

SPECIAL PROVISION SECTION 703
AGGREGATES

703.06 Aqggregate for Base and Subbase Deete the fird paragraph: “The materid shal
have...” and replace with “The materid shdl have a minimum degradetion vaue of 15 as
determined by Washington State DOT Test Method T113, Method of Test for Determination
of Degradation Vaue (March 2002 version), except that the reported degradation vaue will be
the result of testing a single specimen from that portion of a sample that passes the 12.5 mm [¥2
in] Seve and is retained on the 2.00 mm [No. 10] Seve, minus any reclaimed asphalt pavement
used.”

703.07 Agaregates for HMA Pavements Delete the forth paragraph: “The composite blend
shdl have...” and replace with “The composite blend, minus any reclaimed asphdt pavement
used, shdl have aMicro-Deva vaue of 18.0 or less as determined by AASHTO TP 58. Inthe
event the materid exceeds the Micro Devd limit, a Washington Degradetion test shdl be
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performed. The materia shall be acceptable if it has a vdue of 30 or more as determined by
Washington State DOT Test Method T 113, Method of Test for Determination of Degradation
Vaue (March 2002 version) except that the reported degradation value will be the result of
testing a single composite specimen from that portion of the sample that passes the 12.5mm
[1/2 inch] deve ad is retained on the 2.00mm [No 10] seve, minus any reclamed asphalt
pavement used.”

703.22 Underdrain Backfill Materid Change the first paragraph from “...for Underdrain Type
B...” to“...for Underdrain TypeB and C...”

SPECIAL PROVISION SECTION 706
NON-METALLIC PIPE
706.06 Corrugated Polyethylene Pipe for Underdrain, Option | and Option Il Culvert Pipe
Change the firgt sentence from “...300 mm diameters to 900 mm” to “...300 mm diameters to
1200 mm” Delete, in it's entirety, the last sentence which begins “This pipe and resins...” and
replace with the following; “The manufacturing plants of polyethylene pipe shal be certified by
the Eastern States Consortium. Polyethylene pipe shal be accepted based on third party
certification by the AASHTO' s National Transportation Product Evauation Program.”

SPECIAL PROVISION SECTION 709
REINFORCING STEEL AND WELDED STEEL WIRE FABIC

709.03 Steddl Strand Change the second paragraph from “...shdl be 12mm [%2 inch]
AASHTO M203M/M203 (ASTM A416/A416M)...” to “...shal be 15.24 mm [0.600 inch]
diameter AASHTO M203 (ASTM A416)..."

SPECIAL PROVISION SECTION 712
MISCELLANEOUS HIGHWAY MATERIALS

Add the following:

“712.07 Tops, and Traps These metd units shdl conform to the plan dimensions and to the
following specification requirements for the designated materias.

Gray iron cagtings shall conform to the requirements of AASHTO M105, Class 30, unless
otherwise designated.

Carbon gted cadtings shdl conform to the requirements of AASHTO M103/M103M. Grade
shdl be 450-240 [65-35] unless otherwise designated.
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Structurad tedl shal conform to the requirements of AASHTO M183/M183M or ASTM
A283/A283M, Grade B or better. Gavanizing, where specified for these units, shadl conform
to the requirements of AASHTO M111.

712.08 Corrugated Metd Units The units shdl conform to plan dimensons and the metd to
AASHTO M36/M36M. Bituminous coating, when specified, shal conform to AASHTO
M190 TypeA.

712.09 Catch Basn and Manhole Steps Steps for catch basins and for manholes shdl
conform to ASTM C478M [ASTM CA478], Section 13 for ether of the following materid:

(8 Aluminum seps- ASTM B221M, [ASTM B211] Alloy 6061-T6 or 6005-T5.

(b) Reinforced plastic steps Sted reinforcing bar with injection molded plagtic coating
copolymer polypropylene. Polypropylene shal conform to ASTM D 4101.

712.23 Hashing Lights Hashing Lights shal be power operated or battery operated as
specified.

(a) Power operated flashing lights shdl condst of housing, adapters, lamps, sockets,
reflectors, lens, hoods and other necessary equipment designed to give clearly visble
sgnd indications within an angle of a least 45 degrees and from 3 to 90 m [10 to 300 ft]
under dl light and atmospheric conditions.

Two dircuit flasher controllers with a two-drcuit filter capable of providing dternae
flashing operations at the rate of not less than 50 nor more than 60 flashes per minute
shall be provided.

The lamps shdl be 650 lumens, 120 volt traffic Sgna lamps with sockets congtructed to
properly focus and hold the lamp firmly in position.

The housing shdl have a rotatable sun visor not less than 175 mm [7 in] in length
designed to shild thelens.

Reflectors shdl be of such design that light from a properly focused lamp will reflect the
light rays pardld. Reflectors shal have a maximum diameter at the point of contact with
the lens of gpproximately 200 mm [8in).

The lens shdl congst of around one-piece convex amber materid which, when mounted,
shdl have a visble diameter of gpproximately 200 mm [8 in]. They shdl didribute light
and not diffuse it. The didribution of the light shdl be asymmetricd in a downward
direction. The light distribution of the lens shdl not be uniform, but shal consst of asmal
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high intengty portion with narrow digtribution for long distance throw and a larger low
intengity portion with wide distribution for short distance throw. Lenses shall be marked
to indicate the top and bottom of the lens.

(b) Battery operated flashing lights shdl be sdf- illuminated by an dectric lamp behind the
lens. These lights shdl aso be externdly illuminated by reflex-reflective dements built
into the lens to enable it to be seen by reflex-reflection of the light from the headlights of
oncoming traffic. The batteries must be ertirely enclosed in a case. A locking device
must secure the case. The light shdl have a flash rate of not less than 50 nor more than
60 flashes per minute from minus 30 °C [minus 20 °F] to plus 65 °C [plus 150 °F]. The
light shdl have an on time of not less than 10 percent of the flash cycle. The light beam
projected upon a surface perpendicular to the axis of the light beam shdl produce a
lighted rectangular projection whose minimum horizontal dimengon shdl be 5 degrees
each dde of the horizontal axis The effective intengty shdl not have an initid vadue
greater than 15.0 candelas or drop below 4.0 candelas during the first 336 hours of

continuous flashing. The illuminated lens shal gppear to be uniformly bright over its entire
illuminated surface when viewed from any point within an angle of 9 degrees each sde of
the verticad axis and 5 degrees each sde of the horizontal axis. The lens shdl not be less
than 175 mm [7 in] in diameter including a reflex-reflector ring of 13 mm [%2in] minimum
width around the periphery. The lens shdl be ydlow in color and have a minimum reive
luminous transmittance of 0.440 with a luminance of 2854° Kevin. The lens shdl be
one-piece condruction. The lens materid shdl be plasic and meet the luminous
transmission requirements of this specification. The case containing the batteries and

circuitry shal be congtructed of a materid capable of withstanding abuse equa to or

greater than 1.21 mm thick sted [No. 18 U.S. Standard Gage Steel]. The housing and
the lens frame, if of metal shal be properly cleaned, degreased and pretrested to
promote adheson. It shdl be given one or more coats of enamd which, when dry shdl

completely obscure the metd. The enamd coating shdl be of such qudity that when the
coated caseis struck alight blow with a sharp tool, the paint will not chip or crack and if
scratched with a knife will not powder. The case shal be so constructed and closed as
to exclude moisture that would affect the proper operation of light. The case shdl have a
weep hole to alow the escape of moisture from condensation.  Photoelectric controls, if

provided, shdl keep the light operating whenever the ambient light fdls below 215 Ix [20
foot candles]. Each light shdl be plainly marked as to the manufacturer's name and

model number.

If required by the Resident, certification asto conformance to these specifications shall be
furnished based on results of tests made by an independent testing laboratory. All lights
are subject to random ingpection and testing. All necessary random samples shdl be
provided to the Resident upon request without cost to the Department.  All such samples
shdl be returned to the Contractor upon completion of the tests.
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712.32 Copper Tubing Copper tubing and fittings shadl conform to the requirements of ASTM
B838M Type A [ASTM B88, Type K] or better.

712.33 Non-metdlic Pipe, Hexible Non-metdlic pipe and pipe fittings shal be acceptable
flexible pipe manufactured from virgin polyethylene polymer suitable for tranamitting liquids
intended for human or anima consumption.

712.34 Non-medlic Pipe, Rigid Non-metdlic pipe shdl be Schedule 40 polyvinylchloride
(PVC) that meets the requirement of ASTM D1785. Fittings shdl be of the same materid.

712.341 Metdlic Pipe Metdlic pipe shadl be ANSI, Standard B36.10, Schedule 40 sted pipe
conforming to the requirements of ASTM A53 Types E or S, Grade B. End plates shdl be
stedl conforming to ASTM A36/A36M.

Both the deeve and end plates shdl be hot dip galvanized. Pipe deeve splices shdl be welded
plices with full penetration weld before galvanizing.

712.35 Epoxy Resn Epoxy resn for grouting or seding shdl consst of a minerd filled
thixotropic, flexible epoxy resn having a pot life of goproximatey one hour a 10°C
[50°F]. The grout shdl be an approved product suitable for cementing sted dowels into the
preformed holes of curb inlets and adjacent curbing. The sedlant shdl be an gpproved
product, light gray in color and suitable for coating the surface.

712.36 Bituminous Curb The asphdt cement for bituminous curb shdl be of the grade
required for the wearing course, or shdl be Viscosty Grade AC-20 meeting the current
requirements of Subsection 702.01 Asphat Cement. The aggregate shdl conform to the
requirements of Subsection 703.07. The coarse aggregate portion retained on the 2.36 mm
[No. 8] seve may be either crushed rock or crushed gravel.

The minera congtituents of the bituminous mixture shal be szed and graded and combined in a
composite blend that will produce a stable durable curbing with an acceptable texture.
Bituminous materid for curb shal meet the requirements of Section 403 - Hot Bituminous
Pavement.

712.37 Precast Concrete Slab Portland cement concrete for precast dabs shdl meet the
requirements of Section 502 - Structural Concrete, Class A.

The dabs shdl be precast to the dimenson shown on the plans and cross section and in
accordance with the Standard Detail plans for Concrete Sdewak Sab. The surface shdl be
finished with a float finish in accordance with Subsection 502.14(c). Lift devices of sufficient
srength to hold the dab while suspended from cables shal be cast into the top or back of the
dab.
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712.38 Stone Slab Stone dabs shdl be of granite from an acceptable source, hard, durable,
predominantly gray in color, free from seams which impair the sructura integrity and be of
smooth splitting character. Naturd color varigtions characteristic of the depost will be
permitted. Exposed surfaces shdl be free from drill holes or indications of drill holes. The
granite dabsin any one section of backdope must be dl the same finish.

The granite dabs shdl be scabble dressed or sawed to an approximatdly true plane having no
projections or depressions over 13 mm [Y2in] under a 600 mm [2 ft] straightedge or over 25
mm [1 in] under a 1200 mm [4 ft] straightedge. The arris at the intersection of the top surface
and exposed front face shdl be pitched so that the aris line is uniform throughout the length of
theingtaled dabs. The sides shdl be square to the exposed face unless the dabs are to be st
on aradius or other pecid condition which requires that the joints be cut to fit, but in any case
shdl be o finished that when the stones are placed side by side no space more than 20 mm
[3/4in] shdl show in the joint for the full exposed height.

Liftpin holesin dl sdeswill be alowed except on the exposed face.

SPECIAL PROVISION SECTION 717
ROADSIDE IMPROVEMENT MATERIAL

717.05 Mulch Binder. Change the third sentence to read asfollows:

“Paper fiber mulch may be used as a binder a the rate of 2.3 kg/unit [5 Ib/unit].”
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Town: Stetson-Levant, Rt. 222
Projects: AC-STP-1020(400)X, PIN 10204.00
Date: June 23, 2004

SPECIAL PROVISION
SECTIONS 104
UTILITIES

MEETING
A pre-construction utility meeting, as defined in Article 104.4.6 of the Standard Specifications, is
hereby called for.

GENERAL

These Special Provisions outline the arrangements that have been made by the Department for utility
work to be undertaken in conjunction with this project. The following list identifies all known
utilities having facilities presently located within the limits of this project or intending to install
facilities during project construction

Overview:
Utility/Railroad Aerial Underground

Central Maine Power Company
Adelphia

TDS Telecom (Stetson)
Mid-Maine Telecom ( Levant)

ikaslkalte

X

Temporary utility adjustments are not anticipated at this time. If temporary relocation becomes
necessary, sufficient time will need to be allowed prior to the construction for all required temporary
relocation.

All utility crossings over highways will provide not less than 18 feet vertical clearance over existing
ground in cut or over finished grade in fill, during construction of this project.

Any times and dates mentioned are estimates only and are dependent upon favorable weather,
working conditions, and freedom from emergencies. The Contractor shall have no claim against the
Department if they are exceeded.

Utility working days are Monday through Friday, conditions permitting. Times are estimated on the
basis of a single crew for each utility.

In all cases the Utilities shall be advised well in advance (generally three weeks) before work,
dependent upon other work to be done by the Contractor, in any particular area, is to be commenced
by them.

AERIAL

Central Maine Power Company plans to relocate approximately 125 poles as part of this project. A
full comprehensive pole list was not available at advertise. The proposed pole list and estimated
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Special Provisions - Utilities
Stetson-Levant, STP-1020(400)X, PIN 10204.00

July 28, 2004??

times for setting and transferring is noted below. Above and beyond the poles specified in this
document, all above ground utility locations ( poles, guys, etc.) will be reviewed for compliance
with the Department's Above Ground Pole Policy following the completion of the paving operation.
Any above ground utility locations not meeting the Department's Above Ground Pole Policy will
require relocation to the proper offset.

Utility/Railroad Pole Transfer wire or Remove | Estimated Working
Set Install new wire Poles Weeks
Central Maine Power X X X 16 weeks
Adelphia X 4 weeks
Mid-Maine Telecom X 2 weeks
TDS X 6 weeks
Total:
Pole List:

Existing Pole # | Existing | Offset | Proposed | Offset Comments

(CMP# / TELE#) | Sta. Sta.

90/50 80+419 | 6.3 Rt. OK

90 80+420 6.9 Rt. OK

89/51 80+474 5.8 Rt. TBD 6.4 min.

89 80+476 6.0 Rt. TBD 6.4 min.

87/53 80+559 | 5.2 Rt. TBD 6.4 min.

86/55 80+628 5.2 Rt. TBD 6.4 min.

Everett’s Lane Rt.

85.5 80+657 | 6.0 Rt. TBD 6.4 min.

10.1 80+658 7.3 Lt. OK

85/57 80+685 6.7 Rt. OK

84/58 80+761 6.2 Rt. TBD 6.4 min.

83/59 80+834 5.1 Rt. TBD 6.4 min.

82/60 80+907 | 4.8 Rt. TBD 6.4 min.

81/61 80+983 4.2 Rt. TBD 6.4 min.

81S 80+983 6.7 Lt. OK

80/62 81+058 5.3 Rt. TBD 6.4 min.

79/63 81+134 | 6.7 Rt. OK

78/64 81+210 | 6.8 Rt. OK

77/65 81+285 6.2 Rt. OK, Behind GR

76 814372 5.9 Rt. TBD 6.4 min.

75/67 81+435 4.8 Rt. TBD 6.4 min.

74S 81+509 6.4 Lt. OK

74/68 81+510 4.4 Rt. TBD 6.4 min.

69 81+585 4.6 Rt. TBD 6.4 min.

72/70 81+667 5.7 Rt. TBD 6.4 min.
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71/71 81+743 6.5 Rt. OK
Cross Road, Lt.
70/72 81+818 | 5.6 Rt. TBD 6.4 min.
69/73 81+894 | 5.7 Rt. TBD 6.4 min.
68/74 81+970 | 5.5Rt. TBD 6.4 min.
67/75 82+019 | 53 Rt. TBD 6.4 min.
66S 82+072 | 6.4 Lt. OK
66/76 82+072 | 5.5Rt. TBD 6.4 min.
65S 82+126 | 6.3 Lt. OK
65/77 82+126 | 6.0 Rt. TBD 6.4 min.
64/78 82+181 5.6 Rt. TBD 6.4 min.
63.1 82+230 | 6.7 Lt. OK
63/79 82+232 | 5.7Rt. TBD 6.4 min.
62/80 82+286 | 6.1 Rt. TBD 6.4 min.
61/81 82+338 | 5.8 Rt. TBD 6.4 min.
Begin Large Fill Section
59/83 82+487 | 5.7Rt. TBD 6.4 min.
84/58 82+563 8.1 Rt. Possible taller pole
57/85 82+622 | 5.8 Rt. TBD 6.4 min.
56/86 82+699 | 7.9 Lt. OK
55/87 82+769 11 Lt. OK
Billing Road, Lt.
54/88 82+843 5.2 Rt. TBD 6.4 min.
54 82+921 5.1 Rt. TBD 6.4 min.
52/91 82+995 59 Rt. TBD 6.4 min.
51/91 83+073 6.6 Rt. OK
50/92 83+147 | 7.2 Rt. OK
49/93 83+216 10.3 Rt. OK
46/94 83+291 7.1 Rt. OK
47/95 83+365 6.3 Lt. OK
48/96 83+440 | 9.4 Lt. OK
45/97 83+516 | 6.7 Lt. OK
44/98/3000 83+592 | 9.7 Lt. OK
43/99 83+700 | 8.3 Lt. OK
Merrill Rd./Lapoint Rd.
42/100 83+784 | 7.3 Lt. OK
38/1/3020/1 83+880 12.0 Rt. OK
37/2/2 83+960 | 6.4 Rt. OK
36/3 84+011 5.0 Rt. TBD 6.4 min.
35/4 84+086 | 5.1 Rt. TBD 6.4 min.
34/5 84+160 | 5.7 Rt. TBD 6.4 min.
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33/6 84+242 7.1 Rt. OK
33S 84+249 8.4 Lt. OK
32/7 84+311 5.4 Rt. Eliminate Pole
32 84+315 6.1 Rt. OK, behind curb
328 84+316 6.9 Lt. OK
31/8 84+386 6.2 Rt. OK, behind curb
30/9 84+463 4.9 Rt. TBD 6.4 min.
No. # 84+464 5.1Lt. TBD 6.4 min.
29.58/9.5S 84+502 7.4 Lt. OK
29.5/9.5 84+503 5.6 Rt. TBD 6.4 min.
29/10 84+542 5.5Rt. TBD 6.4 min.
29.1 84+543 6.6 Lt. OK
28S 84+618 5.1 Lt. TBD 6.4 min.
28/11 84+618 5.6 Rt. TBD 6.4 min.
27/12 84+695 5.2 Rt. TBD 6.4 min.
26/13 84+768 6.1 Rt. TBD 6.4 min.
Stetson-Levant Town Line
25/2/153 84+842 6.0 Rt. TBD 6.4 min.
24.5/152 84+920 6.0 Rt. TBD 6.4 min.
24/2/151 84+991 6.0 Rt. TBD 6.4 min.
Dill Road, Rt.
No. # 85+038 4.7 Rt. TBD 6.4 min.
22/149 85+098 5.8 Rt. TBD 6.4 min.
21/148 85+151 5.0 Rt. TBD 6.4 min.
20/147 85+236 5.2 Rt. TBD 6.4 min.
19/146 85+311 6.7 Rt. OK
18/2/145 85+385 5.2 Rt. TBD 6.4 min.
17 new 85+463 6.5 Rt. OK
16/143 85+537 6.3 Rt. OK, behind curb
15/142 85+603 5.6 Rt. TBD 6.4 min.
Doughty Boulevard
14S 85+677 5.6 Lt. TBD 6.4 min.
14/141 85+678 5.1 Rt. TBD 6.4 min.
13/2/140 85+751 5.1 Rt. TBD 6.4 min.
12/139 85+828 5.1 Rt. TBD 6.4 min.
11/138 85+902 4.9 Rt. TBD 6.4 min.
10/137 85+976 4.9 Rt. TBD 6.4 min.
10S 85+977 5.2 Lt. TBD 6.4 min.
9 86+046 5.1 Rt. TBD 6.4 min.
9 86+047 4.9 Rt. TBD 6.4 min.
8 86+117 5.0 Rt. TBD 6.4 min.
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7/134 86+193 4.5 Rt. TBD 6.4 min.
6/133 86+271 4.3 Rt. TBD 6.4 min.
1.1 86+337 9.7 Lt. OK
5/132 86+356 4.0 Rt. TBD 6.0 min Behind GR
4/131 86+422 4.3 Rt. TBD 6.0 min. | Behind GR
3.5 86+465 7.3 Lt. OK
3.5/130.5 86+466 4.9 Rt. TBD 6.4 min.
No. # 86+496 5.5Rt. TBD 6.4 min.
2/129 86+570 5.2 Rt. TBD 6.4 min.
Horseback Road
1/114/28 86+648 7.3 Lt. OK
1/113 86+699 7.5 Rt. OK
2/126/112 86+759 7.0 Rt. OK
3 86+820 5.9 Rt. OK, behind GR
4 86+875 4.9 Rt. TBD 6.4 min.
4S 86+875 5.0 Lt. TBD 6.0 min Behind GR
5 86+948 5.5Rt. TBD 6.4 min.
6 87+024 5.8 Rt. TBD 6.4 min.
7 87+102 5.8 Rt. TBD 6.4 min.
8 87+177 5.7 Rt. TBD 6.4 min.
9/11 87+250 5.8 Rt. TBD 6.4 min.
10.1 87+303 8.9 Lt. OK
10 87+324 6.1 Rt. TBD 6.4 min.
10S 87+325 6.9 Lt. OK
11 87+398 6.0 Rt. TBD 6.4 min.
12 87+458 5.5 Lt. TBD 6.4 min.
13 87+512 5.6 Lt. TBD 6.4 min.
14 87+561 5.8 Lt. TBD 6.4 min.
15 87+613 6.1 Lt. TBD 6.4 min.
16 87+688 6.3 Lt. TBD 6.4 min.
No. # 87+764 6.8 Rt. OK
17 87+766 6.2 Lt. TBD 6.4 min.
18 87+841 6.2 Lt. TBD 6.4 min.
18S 87+844 6.0 Rt. TBD 6.4 min.
19 87+916 5.5 Lt. TBD 6.4 min.
20 87+993 5.2 Lt. TBD 6.4 min.
21 88+065 4.5 Lt. TBD 6.4 min.
22 88+143 4.6 Lt. TBD 6.4 min.
23 88+217 5.5 Lt. TBD 6.4 min.
Stetson Rd./East Exter Rd
2/101/223 88+278 12.2 Lt. OK
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113 88+320 54 Lt TBD 6.4 min.

112 88+378 5.8 Lt. TBD 6.4 min.

111 88+430 5.6 Lt. TBD 6.4 min.

111.1 88-+440 7.5 Rt. OK
110 88+483 6.2 Lt. TBD 6.4 min.

109 88+535 6.1 Lt. TBD 6.4 min.

108 88+612 6.5 Lt. OK
107 88+688 6.4 Lt. OK
106 88+761 6.3 Lt. TBD 6.4 min.

105 88+838 6.6 Lt. OK
105s 88+838 6.8 Rt. OK
104 88+873 6.1 Lt. TBD 6.4 min.

104s 88+874 6.6 Rt. OK
103 172 88+910 6.0 Lt. TBD 6.4 min.

103 88+976 6.6 Lt. OK
102 89+062 6.6 Lt. OK
101 89+134 6.4 Lt. OK
100 89+212 6.7 Lt. OK
100s 89+212 7.7 Rt. OK
99 89+286 6.4 Lt. OK
98 89+361 6.3 Lt. TBD 6.4 min.

98s 89+363 7.8 Rt. OK
97 89+417 7.0 Lt. OK
96 89+490 6.7 Lt. OK
95 89+567 6.4 Lt. OK
94 89+640 6.2 Lt. TBD 6.4 min.

93 89+688 5.8 Lt. TBD 6.4 min.

92 89+730 5.7 Lt. TBD 6.4 min.

92s 89+731 6.4 Rt. OK
91 89+805 7.2 Lt. New
90 89+880 7.2 Lt. New
&9 89+960 7.0 Lt. New
88 90+034 7.7 Lt. New
87 90+106 7.6 Lt. New
87 90+154 7.6 Lt. New
86.1 90+152 5.3 Rt. TBD 6.4 min.

85 90+224 6.7 Lt. New
84 90+305 6.8 Lt. New

* TBD = To be Determined
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UNDERGROUND

Mid-Maine Telecom has buried cable in the shoulder from the Horseback Road to the end of the
project in different areas. Contractor shall notify the telephone companies at least three (3) days
prior to any guardrail relocation or ditching operations to allow the utility to determine the cable
locations in that area. The contact for Mid-Maine Telecom is Ron Bragg 992-9932. After the
initial layout, it is the Contractor’s responsibility to maintain the location markings. Any damage to
the buried cable caused by the Contractor during construction shall be repaired by the utility at the
contractor’s expense.

UTILITY SIGNING

Any utility working within the construction limits of this project shall ensure that the traveling public
is adequately protected at all times. All work areas shall be signed, lighted, and traffic flaggers
employed as determined by field conditions. All traffic controls shall be in accordance with the latest
edition of the Manual on Uniform Traffic Control Devices for Streets and Highways, as issued by the
Federal Highway Administration.

DIG SAFE

The Contractor shall be responsible for determining the presence of underground utility facilities
prior to commencing any excavation work and shall notify utilities of proposed excavation in
accordance with M.R.S.A. Title 23 §3360-A, Maine "Dig Safe" System.

MAINTAINING UTILITY LOCATION MARKINGS
The Contractor will be responsible for maintaining the buried utility location markings following the
initial locating by the appropriate utility or their designated representative.

THE CONTRACTOR SHALL PLAN AND CONDUCT HIS WORK ACCORDINGLY.

The following utilities are known to be located on this project:

Central Maine Power Company Dennis Chadbourne 828-2860
Russ White 623-3521 (ext. 2353)
Adelphia Communications Corp. Steve Bossie 1-877-500-1055 (ext.2421)
Mid-Maine Telecom Ron Bragg 992-9932
TDS Telecom Benji Ladabour 634-7300
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1.

Stetson-Levant
10204.00

SPECIAL PROVISION

SECTION 105
(Control of Work)

The contractor will only be allowed to remove or reclaim pavement on 3,600
m (2.5 miles) of roadway at a time. The Plant Mixed Recycled Asphalt
Pavement must be applied before more pavement is removed or reclaimed.

Any areas reconstructed and exposed to traffic over winter suspension shall
have the full depth, full width layer of 9.5mm HMA surface and 12.5mm base
layer placed prior to the winter suspension of work on the project. All work
associated with this item will be required to be done within the standard
seasonal limitations, and evaluated in accordance with all applicable
specifications. Any work performed outside the seasonal limitations dates will
be considered temporary, and removed and replaced at no cost to the
Department when work resumes in the next working season.
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Town: Stetson-Levant
PIN #: 10204.00
Date: 7/14/2004

SPECIAL PROVISION
SECTION 105
General Scope of Work
(Environmental Requirements)

Instream Work shall not be allowed between the dates of Oct. 1 and July 14.
(Instream work is allowed from July 15 to Sept. 30.)

Stream Name(s) with Station #s: 814275, 82+535, 85+080, 86+740

Special Conditions: Instream work shall be conducted during low flows. Replacement culverts
shall be installed with their inverts at or below existing stream bed grade so as to avoid hanging
and associated impediments to fish passage. Contractor must follow MDEP and ACOE
regulations and permits.

Instream work consists of any activity conducted below the normal high water mark.
During the instream work window restriction, all activities are prohibited (including placement
and removal of cofferdams) below the normal high water mark and during high flow conditions,

except for the following:

*  Work within a sealed and dewatered cofferdam. Maintenance pumping within a
sealed cofferdam is also allowed.

No construction activity, whether temporary or permanent, is allowed that completely blocks a
river, stream, or brook without providing downstream flow.

The contractor shall abide by all permits and conditions.



December 12, 2002

SPECIAL PROVISION
SECTION 107
SCHEDULING OF WORK

Replace Section 107.4.2 with the following:

"107.4.2 Schedule of Work Required Within 21 Days of Contract Execution and before
beginning any on-site activities, the Contractor shall provide the Department with its
Schedule of Work. The Contractor shall plan the Work, including the activity of
Subcontractors, vendors, and suppliers, such that al Work will be performed in
Substantial Conformity with its Schedule of Work. The Schedule must include sufficient
time for the Department to perform its functions as indicated in this Contract, including QA
inspection and testing, approval of the Contractor's TCP, SEWPCP and QCP, and review
of Working Drawings.

At a minimum, the Schedule of Work shall include a bar chart which shows the major
Work activities, milestones, durations, and a timeline. Milestones to be included in the
schedule include: (A) start of Work, (B) beginning and ending of planned Work
suspensions, (C) Completion of Physical Work, and (D) Completion. If the Contractor
Plans to Complete the Work before the specified Completion date, the Schedule shall so
indicate.

Any restrictions that affect the Schedule of Work such as paving restrictions or In-
Stream Work windows must be charted with the related activities to demonstrate that the
Schedule of Work complies with the Contract.

The Department will review the Schedule of Work and provide comments to the

Contractor within 20 days of receipt of the schedule. The Contractor will make the
requested changes to the schedule and issue the finalized version to the Department.”
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SPECIAL PROVISION
SECTION 107
PROSECUTION AND PROGRESS
(Contract Time)

The contractor will be allowed to commence work at any time as long as the Soil Erosion
and Water Pollution Control Plan, Traffic Control Plan, and all other applicable plans
have been submitted and approved. The office trailer must also be in place and approved.

The completion date for this contract is November 10, 2005.
For every weekday not worked after operations begin, the Contractor will be charged
liquidated damages per calendar day (excluding inclement weather days) at the rate stated

in Spec. 107.7.2 Schedule of Work Required. This continuous work schedule shall not
include the work involved with ‘In-Stream Work’ cross pipes.
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TOWN: Levant
PIN: 10204
DATE: 7/27/2004
SPECIAL PROVISION

SECTION 108
RECYCLED ASPHALT PAVEMENT WITH BITUMINOUS ADDITIVE
PERFORMANCE GRADED BINDER PRICE ADJUSTMENT

Price adjustments will be based on the variance in costs for the performance graded
binder component of recycled asphalt pavement with bituminous additive. They will be
determined as follows:

Performance Graded Asphalt Binder The quantity of asphalt cement will be determined
by taking the quantity of recycled asphalt pavement with bituminous additive (59,600 m®)
and multiplying by (0.0023 for item 310.23) times the difference in price in excess of 5
percent between the base price and the period price of asphalt cement. Adjustments will
be made upward or downward, as prices increase or decrease.

Recycled Asphalt Pavement with Bituminous Additive The quantity of recycled asphalt
pavement with bituminous additive will be determined from field measurements and
shown on the progress estimate for each pay period.

Base Price The base price of performance graded binder to be used is the price per
standard ton current with the bid opening date. This price is determined by using the
average N.E. Barge Price, FOB, as listed in the Asphalt Weekly Monitor.

Period Price The period price of performance graded binder will be determined by the

Department by using the average N.E. Barge Price, FOB, listed in the Asphalt Weekly
Monitor current with the pay period ending date of the progress estimate.

Page 1 of 1



STETSON - LEVANT—10204.00
27 JULY 2004

SPECIAL PROVISION
SECTION 203
EXCAVATION AND EMBANKMENT
(Dredge Materials)

Description: Dredge Material (See MDOT Standard Specifications § 101.2) is
regulated as a Special Waste.

Fifty cubic yards or less of Dredge Material Beneficially Used in the area adjacent to
and draining into the dredged water body is exempt from Beneficial Use Permits. The
Dredge Material quantity from the Abagadasset Bridge site is expected to be less than
50 cubic yards (38 cubic meters).

CONSTRUCTION REQUIREMENTS

Management and Disposal: The contractor shall Beneficially Use all Dredge Material
excavated at the Abagadasset Bridge Project in the area adjacent to and draining into
the dredged water body. No more than 38 cubic meters (50 cubic yards) of Dredge
Material may be excavated.

Method of Measurement: Dredge Material will be measured by the cubic meter of
material removed.

Basis of Payment: Payment for the Dredge Material Beneficially Used on-site will be
incidental to the project.

Payment shall be full compensation for excavation, dewatering, managing, transporting,
and placement.
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February 11, 2004
Supersedes December 10, 2003

SPECIAL PROVISION
SECTION 310
PLANT MIXED RECYCLED ASPHALT PAVEMENT

310.01 Description Thiswork shdl conss of the remova of dl bituminous pavement from the existing roadway,
hauling the bituminous pavement to an approved location, and processing as per Section 310.020. The gravel base
of the existing roadway shal be regraded and compacted to the tolerances shown on the typicals, or as directed by
the Resident.

All plant mixed recycled asphat pavement shal be placed in one or more courses on an approved base and in
accordance with these specifications, and in reasonably close conformity with the lines, grades and thicknesses
indicated on the plans, or as established by the Resident. Excess recycled materia not used in the PMRAP process
will become the property and responsibility of the contractor.

MATERIALS

310.020 Composition of Mixture The mixture shal be composed as directed in the job mix formula. The recycled
agphalt pavement shdl be processed by the Contractor so al materid will be no larger than 37.5 mm [1.5 in] and
stockpiled so as to minimize segregation. The stockpile shall be free of any materids not generdly considered to be
agphalt pavement. If additiona materid is required, the materia will be supplied by the State or acquired from the
Contractor through the Contract Modification process.

A job mix formula shdl be furnished by the Department establishing the percentage of emulsified asphdt cement,
Portland Cement, aggregate, and water to be usad in the mixture. The IMF additive proportions will be verified by
taking a second recycled materia sample once the stockpiles have been constructed.

Emulson, water, aggregate and Portland Cement shdl be added in percentage by weight and verified by tank
checks done in accordance with the minimum qudlity control frequencies. Cement additive may be donein dry form
or introduced as a cement durry.

310.021 Emuldfied Asgphdt The emulsfied asphat shdl be grade MS-2, MS-4, CSS-1, or HFM S-2 medting the
requirements of Section 702.04 - Emulsfied Asphdlt.

310.022 Portland Cement Portland Cement shall be Type | or 1| meeting the requirements of AASHTO M85.

310.023 Water Water shdl be cdean and free from ddeterious concentrations of acids, dkalis, sdts or other
organic or chemicd substances.

310.024 New Aggregate New aggregate, if required by the contract or job mix, shal meet the requirements of
Section 411.02 - Untreated Aggregate Surface Course.

EQUIPMENT

310.030 Mixing Plant The mixing plant shal be of sufficient capacity and coordinated to adequately handle the
proposed congtruction.  Either a continuous pugmill mixer or a continuous drum type mixing plant shal beused. If a
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February 11, 2004
Supersedes December 10, 2003

drum mixing plant is used it shal meet the requirements of Section 401.07. The mixing plant shal be cgpable of
producing a uniform mixture meeting the requirements of the job mix formula

310.031 Hauling Equipment Trucks used for hauling the mixture shal meet the requirements of Section 401.08.

310.032 Bituminous Pavers Pavers shall meet the requirements of Section 401.09.

310.033 Rallers Rollers shal meet the requirements of Section 401.10.

CONSTRUCTION REQUIREMENTS

310.040 Mixing The recycled asphat pavement shall be ddlivered to the mixer a a temperature of not less than
10°C [50°F]. The emulsfied asphdt shal meet the mixing temperature requirements listed in Section 702.05 -
Application Temperatures. Recycled pavement and emulsified asphdt, and cement shdl be proportioned and the
mixing time set to produce a mixture in which uniform digribution of the emulsfied asphdt and codting of the
recycled pavement is obtained.

If a drum type mixing plant is used, the recycled asphdt pavement may be hegted prior to being mixed with the
emulsfied asphdt to atemperature not to exceed 90°C [195°F].

Following mixing, the recycled asphdt pavement materid shdl be stockpiled and incorporated into the work. The
materid shal not be stockpiled for longer than 24 hours.

310.041 Westher Limitations The plant mixed recycled asphat pavement shdl be performed when:

a PM-RAP operations will be alowed between May 15" and September 15" indusivein Zone 1 - Aress
north of US Route 2 from Gilead to Bangor and north of Route 9 from Bangor to Caais. PM-RAP will
be alowed between May 1* and September 30" indusivein Zone 2 - Aress south of Zone 1 indluding
the US Route 2 and Route 9 boundaries.

b. The atmospheric temperature, as determined by an approved thermometer placed in the shade at the
recycling location, is 10°C [50°F] and rising.

c. When thereisno standing water on the surface.

d. During generdly dry conditions, or when weather conditions are such that proper pulverizing, adding,
mixing, and curing can be obtained usng proper procedures, and when compaction can be
accomplished as determined by the Resident.

e.  When the surface is not frozen and when overnight temperatures are expected to be above 0°C [32°F].

310.042 Spreading and Finishing The mixture shal be spread and finished in accordance with Section 401.15.
Totd layer thickness greater than 100 mm [4 in] will be placed in 2 lifts.

310.043 Compaction Compaction of the mixture shal be in accordance with Section 401.16. Rolling may be
delayed to avoid latera displacement as directed by the Resident. See dso Section 310.051.

310.044 Joints Joints shdl be congtructed in accordance with Section 401.17.
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February 11, 2004
Supersedes December 10, 2003

310.045 Surface Tolerances The surface tolerances shal be as specified in Section 401.101, except that the
maximum alowable variation shdl be 10 mm [? in]. The surface tolerance in existing gravel areas covered by
PMRAP, with no additiona gravd, shdl be+ 10 mm[? in].

TESTING REQUIREMENTS

310.050 Qudity Control The Contractor shal operate in accordance with the approved Quality Control Plan
(QCP) to assure a product meeting the contract requirements. The QCP shal meet the requirements of Section
106.6 - Acceptance and this Section. The Contractor shal not begin recycling operations until the Department
approves the QCP in writing.

Prior to performing any recycling process, the Department and the Contractor shdl hold a Pre-recycle conference
to discuss the recycling schedule, type and amount of equipment to be used, sequence of operations, and traffic
control. A copy of the QC random rumbers to be used on the project shal be provided to the Resident. All fidd
and plant supervisors including the responsible onste recycling process supervisor shdl attend this meeting.

The QCP shdl address any items that affect the quality of the Recycling Process including, but not limited to, the
following:

a JMF(s).

b. Mixing detalls, pugmill type, production rates, materia processng.

c. Make and type of paver(s).

d. Make and type of rollers including weight, weight per inch of sted wheds, and average contact pressure

for pneumatic tired rollers,

Teding Plan.

f.  Transportation including process for ensuring that truck bodies are clean and free of debris or
contamination that could adversdy affect the finished product, type of release agent used (if required)

g. Laydown operations including procedures for mix desgn modification, avoiding recycling and curing in
inclement weather, materid yidd monitoring, methods to ensure that segregation is minimized,
longitudind joint construction, procedures to determine the maximum rolling and placing peeds based
on fidd qudlity control, and achieving the best possible smoothness.

h. Methods for protecting the finished product from damage and procedures for any necessary corrective
action.

i. Method of grade checks.

j. Examplesof Qudity Control forms.

k. Name, responghilities, and qudifications of the Responsble onsite Recycling Supervisor experienced
and knowledgeable with the process.

I.  Method for caibration/verification of dendty gauge.

m. A note that al testing will be done in accordance with AASHTO and MDOT/ACM procedures.

n. Stockpile procedures including method of moisture control.

o

The Project Superintendent shal be named in the QCP, and the responghilities for successful implementation of the
QCP shdl be outlined.
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The Contractor shdl sample, test, and evaluate the PMRAP process in accordance with the following procedures
and minimum frequencies:

MINIMUM QUALITY CONTROL FREQUENCIES

Test or Action Frequency Test Method
Densty 1 per 300 m [1000 ft] / lane ASTM D 2950
Air Temperature 4 per day at even intervals
Surface Temperature At the beginning and end of
each days operation

Yield of dl materids (Both the

daly yied and yidd since last 4 per day at even intervas
test)

The Contractor shdl submit al QC test reports and summaries in writing, Sgned by the appropriate technician, and
present them to the Department’s onsite representative by 1:00 P.M. on the next working day, except when
otherwise noted in the QCP due to locd redtrictions. The Contractor shal make al test results, including randomly
sampled densties, available to the Department onsite.

The Contractor shall cease recycling operations whenever one of the following occurs:

a. Thecomputed yield differs from the gpproved Job Mix Formula by 10% or more.
b. The Contractor fails to follow the approved QCP.
c. The Contractor failsto achieve 98% density after corrective action has been taken.

Recycling operations shdl not resume until the Contactor and the Department agree on the corrective action to be
taken.

310.051 Test strip The contractor shall assemble dl items of equipment for the recycling operation on the first day
of the recycling work. The Contractor shall congtruct a test strip for the project a a location approved by the
Resident. The test strip section is required to:

a. Demondrate that the equipment and processes can produce recycled layers to meet the requirements
specified in these specid provisons,

b. Determine the effect on the grading of the recycled materia by varying the forward speed of the paving
mechine; and;

c. Determine te sequence and manner of rolling necessary to obtain the compaction requirements and
edtablish atarget TMD. The Contractor and the Department will calibrate their respective gauges at this
time.

Thetest strip shall be at least 100 m [300 ft] in length of afull lane-width (or a haf-road width).

Full PMRAP production will not begin until an acceptable test strip has been congiructed. If atest Strip fails to meet
the requirements of this specification, the Contractor will be required to repair or replace the test trip to the
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satisfaction of the Resdent. Any repairs, replacement, or duplication of the test strip will be at the Contractor’s
expense.

Quality Assurance dengity esting of the recycled materid will be performed by the Department using the nuclear
method. After the test Strip has been placed, it will be rolled as directed until the nuclear density readings show an
increase in dengty of less than 16 kg/m? [1 pcf] for the find four roller passes. The test strip density will be used as
the target dendty for the recycled materid. The remaining PMRAP materid shdl be compacted to a minimum
dengty of 98% of the target dendity as determined in the control section.

ACCEPTANCE TEST FREQUENCY

Property Frequency Test Method

In-place Dengity 1 per 600 m [2000 ft] / lane ASTM D 2950

310.052 Repairs Repairs and maintenance for the PMRAP layers, during and after the curing period, resulting from
damage caused by traffic, weather or environmental conditions, or caused by the Contractor's operations or
equipment, shdl be completed at no additiona cost to the Department.

Low areas will be repaired usng a hot mix asphat shim course. Areas up to 25mm [1 in] high can be repaired by
milling or shimming with hot mix asphat. Areas higher than 25mm [1 in] will be repaired usng a hot mix asphat
shim. All repair work will be done with the Residert’ s approva at the Contractor’ s expense.

310.06 Curing No new hot mix asphat pavement or additiona layers of PM-RAP shdl be placed on the recycled
asphat pavement until a curing period of (4) four days has dapsed. The curing period starts once the PM-RAP has
been placed in the roadway. When weether conditions are unfavorable, the curing period may be extended by the
Resident.

310.07 Method of Measurement Plant Mixed Recycled Asphat Pavement shall be measured by the square meter
[square yard].

310.08 Basis of Payment The accepted quantity of Plant Mixed Recycled Asphat Pavement will be paid for at the
contract unit price per square meter [square yard], complete in-place which price will be full compensation for
furnishing dl equipment and labor for removing existing pavement, regrading and compacting existing gravel base,
processing, mixing, testing, placing, and compacting, excess materid relocation, and for dl incidentals necessary to
complete the work.

Payments will be made under:

Pay Item Pay Unit
310.23 - 75mm [3in] Plant Mixed Recycled Asphat Pavement Square Meter [yd?]
310.24 - 100mm [4 in] Plant Mixed Recycled Asphat Pavement Square Meter [yd?]
310.25 - 125mm [5 in] Plant Mixed Recycled Asphat Pavement Square Meter [yd?]
310.26 - 150mm [6 in] Plant Mixed Recycled Asphalt Pavement Square Meter [yd?]
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STP-1020(400)X
Stetson-Levant

SPECIAL PROVISION
SECTION 310
PLANT MIX RECYCLED ASPHALT PAVEMENT
(PM RAP)

Mix Design

The PLANT MIX RECYCLED ASPHALT PAVEMENT on this project will be treated
with the following materia proportions:

Emulsion 3.50 %
Water 3 %-6%
Portland cement (Type | or 1) 1.25%

The optimum moisture content for compaction shall be determined by the Department
using samples obtained from the roadway, by means of AASHTO T 180, Method D.

A contract modification will be executed if percentages change from the requirements
above for added asphalt, Portland cement or lime changes by more than 0.10%. Positive
and negative price adjustments will be made. The price adjustment will be based upon
receipted bills for materias delivered the project site. If a price adjustment is warranted,
the contractor will supply the Department with all receipted bills for PG asphalt binder,
Portland cement or lime for the entire project. Adjustments in water content exceeding
the initia targets shall not be paid for directly, but shall be incidental.
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December 9, 2003

Special Provision
SECTION 310
PLANT MIXED RECYCLED ASPHALT PAVEMENT
(Excess material to State)

310.01 Description Delete the last sentence and add the following; “Excess reclaimed
material not used in the PM-RAP process will become the property of the State. All removed
pavement will be processed in accordance with section 310.020 and hauled to an approved
State stockpile located at The MDOT Plymouth Maintenance lot, on Rte. 7. All processing,
hauling, and stockpiling will be considered incidental to the Contract.
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STP-1020(400)X Stetson-Levant
Route 222 CHIP PMRAP Treatment

July 29, 2004
SPECIAL PROVISION
SECTION 403
HOT MIX ASPHALT OVERLAY
Desc. of Grad. Bit Cont. Total No. Of Comp.
Course Design Item Number % of Mix Thick Layers Notes
PMRAP Treated Areas
Mainline Travelway and Shoulders
Wearing 9.5mm 403.210 N/A 30mm 1 4,7,15
Base 12.5mm 403.213 N/A 40mm _ 1/more 4,7.15
Shoulder Widenings
for Guardrail
Wearing 9.5mm 403.210 N/A 30mm 1 4,7
Base 12.5mm 403.213 N/A 40mm  1/more 4.7
Approach, Side Roads
Wearing 9.5mm 403.210 N/A 30mm 1 4,7
Base 12.5mm 403.213 N/A 40mm  1/more 4.7
Drives, Islands, Misc.
Wearing 9.5mm 403.209 N/A 30-50mm 1/more 2,3,9,10,13
COMPLEMENTARY NOTES

2. The density requirements are waived.

3. The design traffic level for mix placed shall be <0.3 million ESALS.

4. The design traffic level for mix placed shall be 0.3 to <3 million ESALS. The contractor may at
his option use a 50 gyration mix.

7. Section 106.6 Acceptance, (1) Method A.

. Section 106.6 Acceptance, (2) Method C.

10. A “FINE” 9.5 mm mix with a gradation above or through the restricted zone shall be used
for this item.

13. A mixture meeting the requirements of section 703.09 Grading ‘D’, with a minimum PGAB
content of 6%, and the limits of Special Provision 401, Table 9 (Drives and Sidewalks) for
PGAB content and gradation may be substituted for this item. A job mix formula shall be

submitted to the department for approval.

15. Any areas reconstructed and exposed to traffic over winter suspension shall have the full depth, full
width layer of 9.5mm HMA surface and 12.5mm base layer placed prior to the winter suspension of
work on the project. All work associated with this item will be required to be done within the standard
seasonal limitations, and evaluated in accordance with all applicable specifications. Any work performed
outside the seasonal limitations dates will be considered temporary, and removed and replaced at no cost
to the Department when work resumes in the next working season.

Tack Coat
A tack coat of emulsified asphalt, RS-1 or HFMS-1, Item #409.15 shall be applied to any existing
pavement and PMRAP surface at a rate of approximately 0.08 L/m?, and on milled pavement
approximately 0.2 L/m?, prior to placing a new course. A fog coat of emulsified asphalt shall be
applied between shim / intermediate course and the surface course, at a rate not to exceed 0.08 L/m?.
Tack used between layers of pavement will be paid for at the contract unit price for Item 409.15
Bituminous Tack Coat.
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Specia Provision

Section 652

Maintenance of Traffic(Traffic Control)
December 10, 2001

Supercedes April 24, 1998

SPECIAL PROVISION
SECTION 652

MAINTENANCE OF TRAFFIC
(Traffic Control)

652.7 Method of Measurement. This entire Subsection is revised to read:
Traffic Control Supervisor, furnishing, instalation, and maintenance of dl traffic control
devices will be measured as one lump sum for all work authorized and performed.

652.8 Basisof Payment. Thisentire Subsection isrevised to read:

Traffic Control will be paid for at the contract lump sum price. Payment will be full
compensation for the Traffic Control Supervisor, approach signs, work area signs, drums,
cones, panel markers, barricades, arrow boards etc. and maintenance thereof including the
setting up and taking down of lane closures as many times as necessary shall be considered
part of the lump sum price.

Maintenance of signs includes. replacing devices damaged, lost, or stolen, and cleaning and
moving as many times as necessary throughout the life of the contract, regardless whether the
work areas or projects are geographically separated or not separated.

The Lump Sum will be payable in installments as follows. 5% of the Lump Sum once the
approach signing is complete and approved, with the 95% balance to be paid as the work
progresses at arate proportional to the percentage completion of the Contract.

Failure by the contractor to follow the Contracts 652 Special Provisions and/or The Manual
on Uniform Traffic Control Devices (MUTCD) and/or The Contractors own Traffic Control
Plan will result in a reduction in payment, computed by reducing The Lump Sum Total by
5% per occurrence. The Departments Resident Engineer or any other representative of The
Department reserves the right to suspend the work at any time and request a meeting to
discuss violations and remedies. The Department shall not be held responsible for any delay
in the work due to any suspension under thisitem.

All other requirements under the Standard Specifications Section 652 will be a part of the
lump sum item.

Therewill be no extra payment for thispay item after the expiration of contract time.

Payment will be made under:

Pay Item Pay Unit
652.39 Work Zone Traffic Control Lump Sum
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February 27, 2003
Supersedes December 10, 2002

SPECIAL PROVISION
SECTION 652
MAINTENANCE OF TRAFFIC

Approaches Approach signing shall include the following signs as a minimum. Field conditions may
warrant the use of additional signs as determined by the Resident.

Road Work Next x Miles
Road Work 500 Feet
End Road Work

Work Area At each work site, signs and channelizing devices shall be used as directed by the
Resident. Signsinclude:

Road Work xxxxt
One Lane Road Ahead
Flagger Sign

Other typica signsinclude:

Be Prepared to Stop
Low Shoulder

Bump
Pavement Ends

The above lists of Approach signs and Work Area signs are representative of the contract
requirements. Other sign legends may be required.

The Contractor shall conduct their operations in such a manner that the roadway will not be restricted
to one lane for more than 800 m [2,500 ft] at each work area. Where more than one work area
restricts traffic to one lane operation, these work areas shall be separated by at least 1.6 km [1 mile]
of two way operation.

Temporary Centerline A temporary centerline shall be placed each day on all new pavement to be
used by traffic. The temporary centerline, when specified of reflectorized traffic paint, shall conform
to the standard marking patterns used for permanent markings.

Failure to apply a temporary centerline daily will result in suspension of paving until temporary
markers are applied to all previously placed pavement.

1 “Road Work Ahead” to be used in mobile operations and “Road Work xx ft” to be used in stationary operations as
directed by the Resident.
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Stetson-Levant
10204.00
August 3, 2004
SPECIAL PROVISION
SECTION 656
Temporary Soil Erosion and Water Pollution Control

The following is added to Section 656 regarding Project Specific Information and Requirements.
All references to the Maine Department of Transportation Best Management Practices for
Erosion and Sediment Control (a.k.a. Best Management Practices manual or BMP Manual) are a
reference to the latest revision of said manual. The "Table of Contents" of the latest version is
dated "1/19/00” (available at http://www.state.me.us/mdot/mainhtml/bmp/bmpjan2000.pdf’.)
Procedures specified shall be according to the BMP Manual unless stated otherwise.

Any and all references to “bark mulch” or “composted bark mix” shall be a reference to *
Erosion Control Mix” in accordance with Standard Specification, Section 619 - Mulch.

Project Specific Information and Requirements

The following information and requirements apply specifically to this Project. The temporary soil
erosion and water pollution control measures associated with this work shall be addressed in the
SEWPCP.

1. This project is in the Pleasant Pond watershed, and is considered SENSITIVE in
accordance with the BMP Manual. The Contractor’s SEWPCP shall comply with Section
II.B., Guidelines for Sensitive Waterbodies in the BMP Manual.

2. Newly disturbed earth shall be mulched by the end of each workday. Mulch shall be
maintained on a daily basis.

3. Dust control items other than those under Standard Specification, Section 637 — Dust
Control , if applicable, shall be included in the plan.

4. Permanent slope stabilization measures shall be applied within one week of the last soil
disturbance.

5. Permanent seeding shall be done in accordance with Standard Specification, Section 618
- Seeding unless the Contract states otherwise.

6. Culvert inlet and outlet protection shall be installed within 48 hours of culvert
installation, or prior to a storm event, whichever is sooner.

7. After November 1 the Contractor shall use winter stabilization methods, such as Erosion
Control Mix as specified in Standard Specification, Section 619 - Mulch. 1f required,
spring procedures for permanent stabilization shall also be described in the plan. Use of
this product for over-winter temporary erosion control will be incidental to the contract
and be paid for as part of Pay Item 656.75.

8. All disturbed ditches shall be stabilized by the end of each workday. Stabilization shall
be maintained on a daily basis.

9. If check dams are used, they shall be constructed of stone in accordance with BMP
Manual, Section 9. Hay Bale Temporary Check Dams are not allowed. Delete all
reference to them in Section 9.

Special Provision 656 - Page 1 of 2



Stetson-Levant

10204.00
August 3, 2004

SPECIAL PROVISION
SECTION 656
Temporary Soil Erosion and Water Pollution Control

10. In-stream Work
a. Stream flow shall be maintained at all times.

b. The SEWPCP shall describe the installation of cofferdams and dewatering
procedures.

c. Ifa cofferdam sedimentation basin is used, it shall be located in an upland area
where the water can settle and sink into the ground or be released slowly to the

resource in a manner that will not cause erosion. The location of such a
cofferdam sedimentation basin shall be addressed in the SEWPCP.

Special Provision 656 - Page 2 of 2



[Permnits & Cullivral MReseuirees WniE

PIN #: 10204.00
Location: Stetson-Levant
Permit Member: Laurie Rowe Photographs [ Database/Projex Package to ENV Coordinator: 7/14/2004

Section 106 and Tribal Consultation

Architectural Resources MOA O ApplicablelX]  Approved
Archeological Resources MOA O ApplicableX] Approved
Tribal Consultation N/A O ApplicablexI  Approved
4(f) and 6(f)
Section 4(f) N/A Applicabled Approved O
LAWCON 6(f) N/A Applicabled Approved O
X_FEMA N/A XI _ Applicable[] Approved O

Maine Department of Environmental Protection (MDEP) Site Location of Development
N/A Applicable O Approved O

Local Zoning, Title 30-A, Section 4325-6.
Is the project something other than the highway and bridge system, such as a maintenance lot, building/parking facility? Yes
O No[X. Ifno, the project is exempt.
If yes, continue. Does the town in which the project is located have a comprehensive plan consistent with the Growth
Management Program? Yes 00 No O. If no, the project is exempt.

If yes, local zoning ordinances and/or permits are needed. Approved OO

Maine Department of Inland Fisheries and Wildlife (MDIFW) Essential Habitat

Eagle Nest N/A Applicable O Approved O
Piping Plover N/A Applicable O Approved O
Roseate Tern N/A Applicabled Approved O

United States Fish and Wildlife Service (USFWS), Migratory Bird Act
N/A Applicable O

Maine Department of Conservation/ Public Lands, Submerged Land Lease
N/A Applicable O

Land Use Regulation Commission (LURC) Not Applicable

No permit O
Notice O Approved O
Permit O Approved O

Maine Department of Environmental Protection (MDEP), Natural Resource Protection Act
No permit required O

Exempt O (Must use erosion and sediment control and not block fish passage.)
PBR Approved
Tierl 0O Approved O
Tier2 0O Approved O
Tier3 0O Approved OO

Army Corps of Engineers (ACOE), Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act.

No permit required CJ

Category 1-NRO Approved O
Category 2[X] Approved
Category 300 Approved O

IN-WATER TIMING RESTRICTIONS: 105 Special Provision n/a
Dates instream work is allowed: 7/15 to 10/1

Special Provision 656, Erosion Control Plan
Boxes marked in red indicate items that are attached and need to be placed in the contract by the Project Manager.



DEPARTMENT OF ENVIRONMENTAL PROTECTION (DEP)
PERMIT BY RULE NOTIFICATION FORM

(For use with DEP Regulation, Chapter 305)
B  MDOT PIN: 10204.00

Name of Applicant: State of Maine Department of Transportation Name of Contact: David Gardner
Mailing Address: 16 Station State House ~ Town/City: Augusta State: Me. Zip Code: 04330-0016
Daytime Telephone #: (207)-624-3100 Name of Wetland, Water Body or Stream: Unnamed

Detailed Directions to Site: Project is on Rte 222 and begins at Rte 143 in Stetson extending easterly 6.77 miles to Rd
377, Stetson Rd Levant

Town/City: Corinna Map #: N/A Lot#: N/A County: Penobscot

Description of Project: Highway overlay involving culvert, guardrail, slope and ditch maintenance and repairs. The
project will be performed in accordance with erosion control measures conforming with the latest versions of the State of
Maine Department of Transportation Standard Specifications for Highways and Bridges and the Department of
Transportation's Best Management Practices for Erosion and Sediment Control.

Part of a larger project? OYes No
(CHECK ONE) This project... @ does O does not ...involve work below mean low water.

| am filing notice of my intent to carry out work which meets the requirements for Permit By Rule (PBR) under
DEP Regulation, Chapter 305. | have a copy of PBR Sections checked below. | have read and will comply
with all of the standards.

OSec. (2) Soil Disturbance OSec. (8) Shoreline stabilization OSec. (14) Piers, Wharves & Pilings
OSec. (3) Intake Pipes OSec. (9) Utility Crossing OSec. (15) Public Boat Ramps

OSec. (4) Replacement of Structures OSec. (10) Stream Crossing OSec. (16) Coastal Sand Dune Projects
OSec. (5) REPEALED XSec. (11) State Transport. Facilities XSec. (17) Transfers/Permit Extension
OSec. (6) Movement of Rocks or Vegetation ~ OSec. (12) Restoration of Natural Areas OSec. (18) Maintenance Dredging
OSec. (7) Outfall Pipes OSec. (13) F&W Creation/Enhance/Water Quality Improvement

| authorize staff of the Departments of Environmental Protection, Inland Fisheries & Wildlife, and Marine
Resources to access the project site for the purpose of determining compliance with the rules. | also
understand that this permit is not valid until approved by the Department or 14 days after receipt by the
Department, whichever is less.

| have attached all of the following required submittals. NOTIFICATION FORMS CANNOT BE ACCEPTED
WITHOUT THE NECESSARY ATTACHMENTS:

® A $50 (non-refundable) payment shall be done by internal billing.
m Attach a U.S.G.S. topo map or Maine Atlas & Gazetteer map with the project site clearly marked.
O Attach photographs showing existing site conditions (unless not required under standards).

/ 2 /
Signature of Applicant: T hon ( o Date: 07/ 0O2/0%
John E. Dority, Chief Enginefr -%L

Keep the bottom co record of permif. SenZhe form with attachments via certified mail to the Maine
Dept. of Environmental Protection at the appropriate regional office listed below. The DEP will send a
copy to the Town Office as evidence of the DEP's receipt of notification. No further authorization by DEP will
be issued after receipt of notice. Permits are valid for two years. Work carried out in violation of any
standard is subject to enforcement action.

AUGUSTA DEP STATE HOUSE STATION 17 AUGUSTA, ME 04333-0017 (207)287-2111 PORTLAND DEP 312
CANCO ROAD PORTLAND, ME 04103 (207)822-6300 BANGOR DEP 106 HOGAN ROAD BANGOR, ME
04401 (207)941-4570 PRESQUE ISLE DEP 1235 CENTRAL DRIVE PRESQUE ISLE, ME 04769 (207)764-0477

OFFICE USE ONLY Ck.# Staff Staff
PBR # EP Date Acc. Date Def. Date After Photos

il




DEPARTMENT OF THE ARMY
NEW ENGLAND DISTRICT, CORPS OF ENGINEERS
696 VIRGINIA ROAD
CONCORD, MASSACHUSETTS 01742-2751

Eﬁém_ﬁgh OF MAINE PROGRAMMATIC GENERAL PERMIT (PGP)
AUTHORIZATION LETTER AND SCREENING SUMMARY

OFFICE OF ENVIRONMENTAL SERVICES

MAINE DEPT. OF TRANSPORTATION CORPS PERMIT #___ NAE-2004-1250
16 STATE HOUSE STATION CORPS PGP ID#____ 04-217
AUGUSTA, MAINE 04333 STATE ID# ~PBER
DESCRIPTION OF WORK:
Place fill below the ordinary high water line several unnamed streams and in adjacent freshwater wetlands off
X s veen Stetson & evan Mainei '_'.'.'_!‘i,' d ',’-_,'_H__':' lllr € padway

LAT/LONG COORDINATES ;8910602 N SEIMINEE W UseH ouan: STETZONME

. CORPS DETERMINATION:

Based on our review of the information you provided, we have determined that your project will have only minimal individual and cumulative impacts on
waters and wetlands of the United States. Your work is therefore authorized by the U.S. Army Corps of Engineers under the enclosed Federal Permit,
the Maine Programmatic General Permit (PGP).

You must perform the activity authorized herein in compliance with all the terms and conditions of the PGP [including any attached Additional Special
Conditions and any conditions placed on the State 401 Water Quality Certification including any required mitigation]. Please review the enclosed PGP
carefully, including the PGP conditions beginning on page 5, to familiarize yourself with its contents. You are responsible for complying with all of the
PGP requirements; therefore you should be certain that whoever does the work fully understands all of the conditions. You may wish to discuss the
conditions of this authorization with your contractor to ensure the contractor can accomplish the work in a manner that conforms to all requirements.

If you change the plans or construction metheds for work within our jurisdiction, please contact us immediately to discuss modification of this
authorization. This office must approve any changes before you undertake them.

Condition 36 of the PGP (page 12) provides one vear for completion of work that has commenced or is under contract to commence prior to the

expiration of the PGP on September 29, 2005. You will need to apply for reauthorization for any work within Corps jurisdiction that is not completed by
September 29, 2006.

No work may be started unless and until all other required local, State and Federal licenses and permits have been obtained. This includes but is not
limited to a Flood Hazard Development Permit issued by the town if necessary. Also, this permit requires you to notify us before beginning work
and allow us to inspect the project. Hence, you must complete and return the attached Work Start Notification Form(s) to this office no later than 2
weeks before the anticipated starting date. (For projects requiring mitigation, be sure to include the MITIGATION WORK START FORM).

Il. STATE ACTIONS: PENDING[ X ], ISSUED[ ], DENIED[ ] DATE

APPLICATION TYPE: PBR: X , TIER1. __, TIER2:; ___, TER3:__, LURC: DMR LEASE: NA:

lll. FEDERAL ACTIONS:

JOINT PROCESSING MEETING:__ 5/20/04 LEVEL OF REVIEW: CATEGORY 1: __ CATEGORY 2:_X

AUTHORITY: SEC 10 , 404 X 10/404 103

EXCLUSIONS: The exclusionary criteria identified in the general permit do not apply to this project.

ESSENTIAL FISH HABITAT (EFH): EFH PRESENT@ N (CIRCLE ONE)

IF YES: Based on the terms and conditions of the PGP, whi re intended to ensure that authorized projects cause no more than minimal
environmental impacts, the Corps of Engineers has preliminary determined that this project will not cause more than minimal adverse effects to EFH
identified under the Magnunson-Stevens Fisheries Conservation and Management Act.

FEDERAL RESOURCE AGENCY OBJECTIONS: EPA_ NO _, USFEWS_NO__, NMFS_NO

If you have any question,

LZ///,
YL

ejn this matter, please contagt my staff at 207-623-8367 at our Manchester, Maine Project Office.

F*_"//F ﬂ%w/g/ Ahgve LS 22/0

/CLEMENT RANK J. DELGIUDICE DATE
ENIGR PROJECT MANAGER CHIEF, PERMITS & ENFORCEMENT BRANCH
MAINE PROJECT OFFICE REGULATORY DIVISION



US Army Corps
of Engineers s

New England District ADDITIONAL CONDITIONS FOR

DEPARTMENT OF THE ARMY
PROGRAMMATIC GENERAL PERMIT
NO. NAE-2004-1250

1. The permittee shall assure that a copy of this permit is at the work site whenever work is being performed and that all personnel
performing work at the site of the work authorized by this permit are fully aware of the terms and conditions of the permit. This permit,
including its drawings and any appendices and other attachments, shall be made a part of any and all contracts and sub-contracts for
work which affects areas of Corps of Engineers' jurisdiction at the site of the work authorized by this permit. This shall be done by
including the entire permit in the specifications for the work. If the permit is issued after construction specifications but before receipt of
bids or quotes, the entire permit shall be included as an addendum to the specifications. The term "entire permit" includes permit
amendments. Although the permittee may assign various aspects of the work to different contractors or sub-contractors, all contractors
and sub-contractors shall be obligated by contract to comply with all environmental protection provisions of the entire permit, and no
contract or sub-contract shall require or allow unauthorized work in areas of Corps of Engineers jurisdiction.

2. Adequate sedimentation and erosion control devices, such as geotextile silt fences or other devices capable of filtering the fines
involved, shall be installed and properly maintained to minimize impacts during construction. These devices must be removed upon
completion of work and stabilization of disturbed areas. The sediment collected by these devices must also be removed and placed
upland, in a manner that will prevent its later erosion and transport to a waterway or wetland.

3. All exposed soils resulting from the construction will be promptly seeded and mulched in order to achieve vegetative stabilization.

4. At Stations 81+275, 82+535, 85+080, and 86+740, instream work shall be conducted from July 15 to October 1 to minimize potential
impact to fisheries and local water quality.

5. Replacement culverts shall be installed with their inverts at or below existing stream bed grade so as to avoid “hanging” and
associated impediments to fish passage.
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Chapter 305 PERMIT BY RULE Section 11
State Transportation Facilities

1.

Introduction. A "permit by rule" or "PBR", when approved by the Department of Environmental
Protection (DEP), is an approval for an activity that requires a permit under the Natural Resources
Protection Act (NRPA). Only those activities described in this chapter may proceed under the PBR
process. A PBR activity will not significantly affect the environment if carried out in accordance with
this chapter, and generally has less of an impact on the environment than an activity requiring an
individua permit. A PBR satisfies the Natural Resources Protection Act (NRPA) permit requirement
and Water Quality Certification requirement.

If a proposed activity is not described in this chapter, or will not be conducted in accordance with the
standards of this chapter, the applicant must obtain an individua permit prior to beginning the activity.

A. Location of activity. The location of an activity may affect whether an activity quaifies for PBR,
and whether review by the Department of Inland Fisheries and Wildlife is required.

1)

2

Type of resource. For some types of activities, the availability of a PBR is affected by the type
of natural resource in or adjacent to which the activity is proposed. For example, an applicant
proposing an activity consisting of "Movement of rocks or vegetation” may receive a PBR only
if the activity will take place in a great pond, river, stream or brook. Limitations concerning the
location of activities are addressed in the "Applicability" provision in each section of this
chapter.

Essential habitat. Essentia habitats include areas critical to the survival of threatened and
endangered species such as the bald eagle, least tern, roseate tern, and piping plover. If the
activity islocated in essential habitat, such as near an eagle nesting site, a PBR is only available
if the applicant obtains written approval from the Department of Inland Fisheries and Wildlife
(IF&W). This approval from IF&W must be submitted to the DEP with the PBR notification
form, and the applicant must follow any conditions stated in the IF&W approval.

NOTE:

Maps showing areas of essential habitat are available from the Department of Inland Fisheries
and Wildlife regional headquarters, municipa offices, the Land Use Regulation Commission
(for unorganized territories) and DEP regiona offices. If the activity is located in essentia
habitat, IF&W must be contacted to request and obtain a " certification of review and approval”.

B. Notification. The applicant must file notice of the activity with the DEP prior to beginning work on
the activity. The natification must be on a form provided by the DEP and must include any
submissions required in this chapter. The applicant must keep a copy to serve as the permit.

The natification form must be sent to the DEP by certified mail (return receipt requested), or hand
delivered to the DEP and date stamped by the department.

C. Effectiveperiod

1)

Beginning of period. The PBR becomes effective 14 calendar days after the DEP receives the
notification form, unless the DEP approves or denies the PBR prior to that date. If the DEP
does not speak with or write to the applicant within this 14 day period regarding the PBR
notification, the applicant may proceed to carry out the activity.

There are three exceptions regarding the effective date of an approved PBR:
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() Activities listed in Section 10 (Stream crossings) occurring in association with forest
management are exempt from the 14 day waiting period.

(b) Activitieslisted in Section 2 (Sail disturbance) and Section 10 (Stream crossings) performed
or supervised by individuals currently certified in erosion control practices by the DEP are
exempt from the 14 day waiting period. To be certified in erosion control practices, an
individual must successfully complete all course requirements of the Voluntary Contractor
Certification Program administered by the DEP's Nonpoint Source Training and Resource
Center.

(c) Activities that are part of a larger project requiring a permit under the Site Location of
Development or the Storm Water Management Acts may not proceed until any required
permit under those laws is obtained.

NOTE: Activities that are part of alarger project may require other permits from the DEP also.
These other laws may prohibit the start of construction of any part of the project unless
a permit under that law is obtained. In these cases, while not a violation of this rule,
starting work on a PBR approved activity would be a violation of those other applicable
laws.

(2) End of period. The PBR is generally effective for 2 years from the date of approval, except that
aPBR for "Replacement of structures’ under Section 4 is effective for 3 years.

NOTE: Activities that qualify under this chapter may need to meet other local, state and federa

requirements. Examples -- (1) If an activity extends below the low water line of a lake, coastal
wetland or international boundary water, the applicant should contact the Bureau of Parks and
Lands (287-3061) concerning possible lease or easement requirements, or (2) If an activity will
involve work below the mean high water line in navigable waters of the United States, the
applicant should contact the Army Corps of Engineers (623-8367).

D.

Discretionary authority. Notwithstanding compliance with the PBR applicability requirements and
standards set forth in this chapter, the DEP may require an individual permit application to be filed
in any case where credible evidence indicates that the activity:

(1) May violate the standards of the NRPA (38 M.R.S.A. Section 480-D);

(2) Could lead to significant environmental impacts, including cumulative impacts; or

(3) Could adversely impact a resource of special concern.

If an individual permit is required pursuant to this subsection, the DEP shall notify the applicant in
writing within the 14 calendar day waiting period described in sub-section (C) above. When the
DEP notifies an applicant than an individual permit is required, no work may be conducted unless
and until the individua permit is obtained.

Violations. A violation of law occurs when a person, or his or her agent, performs or causes to be

performed any activity subject to the NRPA without first obtaining a permit from the DEP, or acts
contrary to the provisions of a permit. The person, his or her agent, or both, may be held

Chapter 305: Permit By Rule
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responsible for the violation. Commonly, the "person” is the landowner, and the "agent" is the
contractor carrying out the activity. A violation occurs when:

(1) An activity occurs that is not allowed under PBR, whether or not a PBR notification form has
been filed with and/or approved by the DEP,

(2) An activity occurs that is dlowed under PBR, but a PBR for the activity has not become
effective prior to the beginning of the activity; or

(3) An activity occurs that is alowed under PBR and a PBR for the activity is in effect, but the
standards specified in this chapter are not met.

See the "applicability" provision under each activity for rules concerning what activities are
allowed under PBR. A PBR is only vaid for the person listed on the notification form, or for
his or her agent.

Each day that a violation occurs or continues is considered a separate offense. Violations are
subject to crimina pendties and civil penalties of not less than $100 nor more than $10,000 for
each day of that violation (38 M.R.S.A. Section 349).

NOTE: A loca Code Enforcement Officer (CEO) may take enforcement action for a violation of the
Natural Resources Protection Act if he or she is authorized to represent a municipality in
District Court, and he or she has been certified as familiar with court procedures, 30-A
M.R.S.A. Section 4452(7).

Chapter 305: Permit By Rule
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Chapter 305 Section 11

State transportation facilities
A. Applicability
(1) This section applies to the maintenance, repair, reconstruction, rehabilitation, replacement or
minor construction of a State Transportation Facility carried out by, or under the authority of,
the Maine Department of Transportation or the Maine Turnpike Authority, including any testing
or preconstruction engineering, and associated technical support services.

(2) This section does not apply to an activity within a coastal sand dune system.

NOTE: The construction of a transportation facility other than roads and associated facilities may be
subject to the Storm Water Management Law, 38 M.R.S.A. Section 420-D.

B. Standards

(1) Photographs of the area to be atered by the activity must be taken before work on the site
begins. The photographs must be kept on file and be made available at the request of the DEP.

(2) The activity must be reviewed by the Department of Inland Fisheries and Wildlife, the
Department of Marine Resources, the Atlantic Salmon Authority, and the DEP's Division of
Environmental Assessment prior to the notification being filed with the DEP. The activity must
be performed according to any recommendations from these authorities.

(3) The activity must be performed in accordance with erosion control measures conforming with
the State of Maine Department of Transportation Standard Specifications for Highways and
Bridges Revision of April 1995 and with the Department of Transportation's Best Management
Practices for Erosion and Sediment Control, September 1997.

NOTE: Guidance on the use of erosion control best management practices can be obtained
from the on site Construction Manager.

(4) Alignment changes may not exceed a distance of 200 feet between the old and new center lines
in any natural resource.

(5) The activity may not alter more than 300 feet of shoredline (both shores added together) within a
mile stretch of any river, stream or brook, including any bridge width or length of culvert.

(6) The activity may not alter more than 150 feet of shoreline (both shores added together) within a
mile stretch of any outstanding river segment identified in 38 M.R.S.A. 480-P, including any
bridge width or length of culvert.

(7) The activity must minimize wetland intrusion. The activity is exempt from the provisions of
Chapter 310, the Wetland Protection Rules, if the activity alters less than 15,000 square feet of
natural resources per mile of roadway (centerline measurement) provided that the following
impacts are not exceeded within the 15,000 square foot area:

Chapter 305: Permit By Rule
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(@ 1,000 square feet of coastal wetland consisting of sdt tolerant vegetation or shellfish
habitat; or

(b) 5,000 square feet of coastal wetland not containing salt tolerant vegetation or shellfish
habitat; or

(c) 1,000 sguare feet of agreat pond.

All other activities must be performed in compliance with al sections of Chapter 310, the
Wetland Protection Rules, except 310.2(C), 5(A), 9(1), 9(B) and 9(C).

The activity may not permanently block any fish passage in any watercourse containing fish.
The applicant must improve passage beyond what restriction may aready exist unless the
Department of Inland Fisheries and Wildlife, the Department of Marine Resources, the Atlantic
Salmon Authority and the DEP's Division of Environmental Assessment concur that the
improvement is not necessary.

Rocks may not be removed from below the normal high water line of any coastal wetland,
freshwater wetland, great pond, river, stream or brook except to the minimum extent necessary
for completion of work within the limits of construction.

(20) If work is performed in ariver, stream or brook that is less than three feet deep at the time and

location of the activity, with the exception of culvert instalation, the applicant must divert flow
away from the activity while work isin progress.

(@) Diversion may be accomplished by the use of stable, inert material. No more than two
thirds (2/3) of stream width may be diverted at one time.

(b) Any material used to divert water flow must be completely removed upon completion of
the activity, and the stream bottom must be restored to its original condition.

() A pump may be operated, where necessary, for a temporary diversion. The pump outlet
must be located and operated such that erosion or the discharge of sediment to the water is
prevented.

NOTE: Guidance on the appropriate location of a diversion and materials which should be used for a

stream diversion can be obtained from the on site Construction Manager.

(11) Whedled or tracked equipment may not operate in the water. Equipment operating on the

shore may reach into the water with a bucket or similar extension. Equipment may cross
streams on rock, gravel or ledge bottom.

(12) All wheeled or tracked equipment that must travel or work in a vegetated wetland area must

travel and work on mats or platforms.

(13) Any debris or excavated material must be stockpiled either outside the wetland or on mats or

platforms. Hay bales or silt fence must be used, where necessary, to prevent sedimentation.
Any debris generated during the activity must be prevented from washing downstream and
must be removed from the wetland or water body. Disposa of debris must be in conformance
with the Maine Hazardous Waste, Septage and Solid Waste Management Act, 38 M.R.SA.
Section 1301 et seq.

Chapter 305: Permit By Rule
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(14) Work below the normal high water line of a great pond, river, stream or brook must be done at
low water except for emergency work or work agreed to by the resource agencies listed in
paragraph 2 above. Measures, such as a silt boom or staked fencing, must be employed to
reduce and isolate turbidity.

(15) Perimeter controls must be installed before the work starts. Disturbance of natural resources
beyond the construction limits shown on the plans is not allowed under this rule.

NOTE: Guidance on the location of construction limits can be obtained from the on site Construction
Manager.

(16) The use of untreated lumber is preferred. Lumber pressure treated with chromated copper
arsenate (CCA) may be used, provided it is cured on dry land in a manner that exposes all
surfaces to the air for a period of at least 21 days prior to construction. Wood treated with
creosote or pentachlorophenol may not be used where it will contact water.

(17) A temporary road for equipment access must be constructed of crushed stone, blasted ledge,
or similar materials that will not cause sedimentation or restrict fish passage. Such roads must
be completely removed at the completion of the activity. In addition, any such temporary roads
which arein rivers, streams or brooks, must allow for a passage of stormwater flows associated
with a 10-year storm.

(18) Soil may not be disturbed during any period when soils are saturated due to rain or snow melt,
except as necessary to protect work in progress or as required for bridge maintenance activities.
Areas where soils are saturated (i.e. water drips from the soil when squeezed by hand, or the
soil is capable of being rolled into a rod 1/8th inch in diameter that does not crumble) must be
immediately mulched if they are disturbed.

(19) Disturbed soil must be protected within one week from the time it was last actively worked,
and prior to any storm event, using temporary or permanent measures such as the placement of
riprap, sod, mulch, erosion control blankets, or other comparable measures.

(20) Hay bale or straw mulch, where used, must be applied at a rate of at least one bale per 500
square feet (1 to 2 tons per acre).

(21) If mulch is likely to be moved because of steep slopes or wind exposure, it must be anchored
with netting, peg and twine, binder or other suitable method and must be maintained until a
catch of vegetation is established over the entire disturbed area.

(22) In addition to the placement of riprap, sod, erosion control blankets or mulch, additional steps
must be taken where necessary to prevent sedimentation of the water Evidence of
sedimentation includes visible sheet, rill or gully erosion, discoloration of water by suspended
particles and/or lumping of banks. Silt fences, staked hay bales and other sedimentation control
measures, where planned for, must be in place prior to the commencement of an activity, but
must also be installed whenever necessary to prevent erosion and sedimentation.

NOTE: Guidance on the location and proper installation of erosion control measures can be obtained
from the on site Construction Manager.

Chapter 305: Permit By Rule
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(23) Temporary erasion control measures must be maintained and inspected weekly until the site is
permanently stabilized with vegetation or other permanent control measures. Erosion control
measures must also be inspected immediately prior to and following storms.

(24) Permanent erosion control measures protecting al disturbed areas must be implemented within
30 days from the time the areas were last actively worked, or for fall and winter activities by
the following June 15, except where precluded by the type of activity (e.g. riprap, road
surfaces, etc.). The permanent erosion control measures must be maintained.

(25) The applicant shall immediately take appropriate measures to prevent erosion or sedimentation
from occurring or to correct any existing problems, regardless of the time of year.

(26) Non-native species may not be planted in restored areas.

(27) Disposal of debris must be in conformance with Maine Hazardous Waste, Septage and Solid
Waste Management Act, 38 M.R.S.A. Sections 1301 et seq.

(28) Disturbance of vegetation must be avoided, if possible. Where vegetation is disturbed outside
of the area covered by any road or structure construction, it must be reestablished immediately
upon completion of the activity and must be maintained.

(29) A vegetated area at least 25 feet wide must be established and maintained between any new
stormwater outfall structure and the high water line of any open water body. A velocity
reducing structure must be constructed at the outlet of the stormwater outfall that will create
sheet flow of stormwater, and prevent erosion of soil within the vegetated buffer. If the 25 foot
vegetated buffer is not practicable, the applicant must explain the reason for a lesser setback in
writing. Approval from the DEP must be in writing and any recommendations must be
incorporated into the activity.

. Definitions. The following terms, as used in this chapter, have the following meanings, unless the

context indicates otherwise:

(1) Diversion. A rerouting of a river, stream or brook to a location outside of its established
channdl.

(2) Fill. a. (verb) To put into or upon, supply to, or alow to enter a water body or wetland any
earth, rock, gravel, sand, silt, clay, peat, or debris; b. (noun) Material, other tan structures,
placed in or immediately adjacent to awetland or water body.

(3) FHoodplain wetlands. Freshwater wetlands that are inundated with flood water during a 100-year
flood event based on flood insurance maps produced by the Federal Emergency Agency or
other site specific information.

(4) Riprap. Rocks that are fit into place, usually without mortar, on a sope as defined in the State
of Maine, Department of Transportation, Standard Specifications for Highway and Bridges,
revision of April 1995.

Chapter 305: Permit By Rule
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Permit No: GP-39 Effective Date: Sept. 29, 2000
Expiration Date: Sept. 29, 2005
Applicant: General Public, State of Maine

DEPARTMENT OF THE ARMY
PROGRAMMATIC GENERAL PERMIT
STATE OF MAINE

The New England District of the U.S. Army Corps of Engineers hereby issues a programmatic
general permit (PGP) that expedites review of minimal impact work in coastal and inland waters 1
and wetlands within the State of Maine. Activities with minimal impacts, as specified by the terms
and conditions of this general permit and on the attached DEFINITION OF CATEGORIES sheets,
are either non-reporting (provided required local and state permits are received), or are reporting, to
be screened by the Corps and Federal Resource Agencies for applicability under the general permit.
This general permit does not affect the Corps individual permit review process or activities exempt
from Corps jurisdiction.

Activities Covered: work and structures that are located in, or that affect, navigable waters of the
United States (regulated by the Corps under Section 10 of the Rivers and Harbors Act of 1899) and
the discharge of dredged of fill material into waters of the United States (regulated by the Corps
under Section 404 of the Clean Water Act), and the transportation of dredged material for the
purpose of disposal in the ocean (regulated by the Corps under Section 103 of the Marine Protection,
Research and Sanctuaries Act).

PROCEDURES:
A. State Approvals

For projects authorized pursuant to this general perrnit that are also regulated by the State of Maine,
the following state approvals are also required and must be obtained in order for this general permit
authorization to be valid (applicants are responsible for ensuring that all required state permits and
approval have been obtained):

(a) Maine Department of Environmental Protection (DEP): Natural Resources Protection Act permit,
including permit-by-rule and general permit authorizations; Site Location and Development Act
permit; and Maine Waterway Development and Conservation Act.

(b) Maine Department of Conservation: Land Use Regulation Commission (LURC) permit.

(c) Maine Department of Marine Resources: Lease.

(d) Bureau of Public Lands, Submerged Lands: Lease.

Note that projects not regulated by the State of Maine (e.g., seasonal floats or moorings) may still be
authorized by this general permit.
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B. Corps Authorizations: Category I (Non-Reporting)

Work in Maine subject to Corps jurisdiction that meets the definition of Category I on the attached
DEFINITION OF CATEGORIES sheets and that meets all of this permit's other conditions, does not
require separate application to the Corps of Engineers. If the State or the Corps does not contact the
applicant for PBRs and Tier One permits during the State's Tier One 30-day review period, Corps
approval may be assumed and the project may proceed. Refer to the Procedures Section at Paragraph
E below for additional information regarding screening.

Note that the review thresholds under Category I apply to single and complete projects i only
(see special condition 5). Also note that Category I does not apply to projects occurring in a
component of, or within 0.25 miles up and downstream of the main stem or tributaries of a
river segment of the National Wild and Scenic River System (see condition 11, and page 9 for the
listed rivers in Maine).

There are also restrictions on other national lands or concerns, which must be met in order for
projects to be eligible for authorization under this PGP. Refer to special conditions 6-13 under
Paragraph F below.

Work that is not regulated by the State of Maine, but that is subject to Corps jurisdiction, is eligible
for Corps authorization under this PGP in accordance with the review thresholds and conditions
contained herein.

Although Category I projects are non-reporting, the Corps reserves the right to require screening or
an individual permit review if there are concerns for the aquatic environment or any other factor of
the public interest (see special condition 4 on Discretionary Authority). The Corps review or
State/Federal screening process may also result in project modification, mitigation or other special
conditions necessary to minimize impacts and protect the aquatic environment as a requirement for
PGP approval.

C. Corps Authorization: Category II (Reporting - requiring screening)
APPLICATION PROCEDURES

For projects that do not meet the terms of Category I (see DEFINITION OF CATEGORIES sheets),
the Corps, State, and Federal Resource Agencies will conduct joint screening meetings to review
applications. If projects are concurrently regulated by the DEP or LURC, applicants do not need to
submit separate applications to the Corps. For projects not regulated by DEP or LURC, applicants
must submit an application to the Corps Maine Project Office for a case-by-case determination of
eligibility under this general permit (Category II). Category II projects may not proceed until
written notification is received from the Corps.

Category II projects which occur in a component of, or within 0.25 mile up or downstream of the
main stem or tributaries of a river segment of the National Wild and Scenic River System, will be
coordinated with the National Park Service (see special condition 11, and page 9 for listed rivers in
Maine).
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There are also restrictions on other national lands or concerns, which must be met in order for
projects to be eligible for authorization under this PGP. Refer to special conditions 6-14 under
Paragraph E below.

Category II applicants shall submit a copy of their application materials to the Maine Historic
Preservation Commission and/or applicable Indian tribe(s) at the same time, or before, they apply
to the DEP, LURC, or the Corps so that the project can be reviewed for the presence of
historic/archaeological resources in the project area that may be affected by the proposed work.
Applications to the DEP or the Corps should include information to indicate that this has
been done (applicant's statement or copy of cover letter to Maine Historic Preservation
Commission and/or Indian tribe(s)).

The Corps may require additional information on a case-by-case basis as follows:
(a) purpose of project;

(b) 8 1/2" by 11" plan views of the entire property including property lines and project limits
with existing and proposed conditions (legible, reproducible plans required);

(c) wetland delineation for the site, information on the basis of the delineation, and calculations
of waterway and wetland impact areas (see special condition 2);

(d) typical cross-section views of all wetland and waterway fill areas and wetland replication
areas;

(e) delineation of submerged aquatic vegetation, e.g., eel grass beds, in tidal waters;

(f) area, type and source of fill material to be discharged into waters and wetlands, including the
volume of fill below ordinary high water in inland waters and below the high tide line in
coastal waters;

(g) mean low, mean high water and high tide elevations in navigable waters;

(h) limits of any Federal navigation project in the vicinity and State Plane coordinates for the
limits of the proposed work closest to the Federal project;

(1) on-site alternatives analysis (contact Corps for guidance);

(j) identify and describe potential impacts to Essential Fish Habitat (contact Corps for guidance);
(k) for dredging projects, include:

1) the volume of material and area in square feet to be dredged below mean high water,

2) existing and proposed water depths,

3) type of dredging equipment to be used,
4) nature of material (e.g., silty sand),
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5) any existing sediment grain size and bulk sediment chemistry data for the proposed or any
nearby projects,

6) information on the location and nature of municipal or industrial discharges and occurrences
of any contaminant spills in or near the project area,

7) location of the disposal site (include locus sheet),

8) shellfish survey, and

9) sediment testing, including physical, chemical and biological testing. For projects proposing
open water disposal, applicants are encouraged to contact the Corps as early as possible
regarding sampling and testing protocols.

The Corps may request additional information. Dredging applicants may be required to conduct a
shellfish and/or eel grass survey and sediment testing, including physical, chemical and
biological testing. Sediment sampling and testing plans should be prepared or approved by the
Corps before the samples are collected.

STATE-FEDERAL SCREENING PROCEDURES:

The Corps intends to utilize the application information required by the State for its regulatory
program to the maximum extent practicable and the Corps normally will not be interacting with
an applicant who is concurrently making application to the DEP or LURC. Projects not regulated
by the State, but needing Corps of Engineers approval, must apply directly to the Corps. The
joint screening meeting for Category II projects will occur regularly at the Corps or State of fices
and will involve representatives from the DEP, the Corps, the U.S. Environmental Protection
Agency, the U.S. Fish and Wildlife Service, and the National Marine Fisheries Service.

The Corps and Federal Resource Agencies will classify the project within the State's review
period, not to exceed 60 days, as: 1) approvable under the PGP as proposed; 2) needs additional
information, including possible project modification, mitigation or other special conditions to
minimize impacts; or 3) exceeds the terms or conditions of the PGP, including the minimal
effects requirement, and an individual permit review will be required. In addition, the Corps
retains the ability to exercise its discretionary authority and require an individual permit,
irrespective of whether the terms and conditions of this general permit are met, based on
concerns for the aquatic environment or any factor of the public interest (see special condition 4
on Discretionary Authority). All Category II projects must receive written approval from the
Corps before work can proceed. If the project is not approvable as proposed, the DEP, LURC, or
the Corps will contact the applicant to discuss the concerns raised. If the applicant is unable to
resolve the concerns, the Corps, independently or at the request of the Federal Resource
Agencies, will require an individual permit for the project. The applicant will be notified of this
in writing, along with information about submitting the necessary application materials. The
comments from the Federal Resource Agencies to the Corps may be verbal initially, and must be
made within 10 working days of the screening meeting. These comments must be confirmed in
writing within 10 calendar days of the verbal response if the Resource Agency(ies) will request
an individual permit. The Federal Resource Agency's comments must reflect a concern within
their area of expertise, state the species or resources that could be impacted by the project, and
describe the impacts that either individually or cumulatively will be more than minimal.
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MINERALS MANAGEMENT SERVICE (MMS) REVIEW

For Category II projects which involve construction of solid fill structures or discharge of fills
along the coast which may extend the coastline or baseline from which the territorial sea is
measured, coordination between the Corps and Minerals Management Service (MMS),
Continental Shelf (OCS) Survey Group, will be needed (pursuant to the Submerged Lands Act,
43 U.S.C., Section 1301-1315, 33 CFR 320.4(f). During the screening period, the Corps will
forward project information to MMS for their review. MMS will coordinate their determination
with the Department of the Interior (DOI) Solicitor's Office. The DOI will have 15 calendar days
from the date MMS is in receipt of project information to determine if the baseline will be
affected. No notification to the Corps within 15 day review period will constitute a "no affect"
determination. Otherwise, the solicitor's notification to the Corps may be verbal but must be
followed with a written confirmation within 10 business days from the date of the verbal
notification. This procedure will be eliminated if the State of Maine provides a written waiver of
interest in any increase in submerged lands caused by a change in the baseline resulting from
solid fill structure or fills authorized under this general permit.

D. Corps Authorization: Category III (Individual Permit)

Work that is in the INDIVIDUAL PERMIT category on the attached DEFINITION OF
CATEGORIES sheets, or that does not meet the terms and conditions of this general permit, will
require an application for an individual permit from the Corps of Engineers (see 33 CFR Part
325.1). The screening procedures outlined above will only serve to delay project review in such
cases. The applicant should submit the appropriate application materials (including the Corps
application form) at the earliest possible date. General information and application forms can be
obtained at (207) 623-8367 (Maine Field Office), (800) 343-4789, or (800) 362-4367 in
Massachusetts. Individual water quality certification and coastal zone management consistency
concurrence will be required from the State of Maine before Corps permit issuance.

E. Programmatic General Permit Conditions:

The following conditions apply to activities authorized under the PGP, including all Category I
(non-reporting) and Category II (reporting - requiring screening) activities:

GENERAL REQUIREMENTS:

1. Other Permits. Authorization under this general permit does not obviate the need to obtain
other Federal, state, or local authorizations required by law.

2. Applicability of this general permit shall be evaluated with reference to Federal
jurisdictional boundaries. Applicants are responsible for ensuring that the boundaries

used satisfy the federal criteria defined at 33 CFR 328-329.

3. Minimal Effects. Projects authorized by this general permit shall have minimal individual and
cumulative adverse environmental impacts as determined by the Corps.
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4. Discretionary Authority. Notwithstanding compliance with the terms and conditions of this
permit, the Corps of Engineers retains discretionary authority to require review for an
individual permit based on concerns for the aquatic environment or for any other factor of
the public interest. This authority is invoked on a case-by-case basis whenever the Corps
determines that the potential consequences of the proposal warrant individual review based
on the concerns stated above. This authority may be invoked for projects with cumulative
environmental impacts that are more than minimal or if there is a special resource or
concern associated with a particular project that is not already covered by the remaining
conditions of the PGP and that warrants greater review.

Whenever the Corps notifies an applicant that an individual permit may be required,
authorization under this general permit is void and no work may be conducted until the
individual Corps permit is obtained or until the Corps notifies the applicant that further review
has demonstrated that the work may proceed under this general permit.

5. Single and Complete Projects. This general permit shall not be used for piecemeal work and
shall be applied to single and complete projects. All components of a single project and/or
all planned phases of multi-phased projects shall be treated together as constituting one
single and complete project (e.g., subdivisions should include all work such as roads,
utilities, and lot development). This general permit shall not be used for any activity that is
part of an overall project for which an individual permit is required.

NATIONAL CONCERNS:

6. St. John/St. Croix Rivers. This covers work within the Saint John and Saint Croix River
basins that requires approval of the International Joint Commission. This includes any
temporary or permanent use, obstruction or diversion of international boundary waters
which could affect the natural flow or levels of waters on the Canadian side of the line, as
well as any construction or maintenance of remedial works, protective works, dams, or
other obstructions in waters downstream from boundary waters when the activity could
raise the natural level of water on the Canadian side of the boundary.

7. Historic Properties. Any activity authorized by this general permit shall comply with Section
106 of the National Historic Preservation Act. Information on the location and existence of
historic resources can be obtained from the Maine Historic Preservation Commission and
the National Register of Historic Places. Federally recognized tribes (Penobscots,
Passamaquoddys, Micmacs, and Maliseets) may know of the existence of other sites that
may be of significance to their tribes. See page 14 for historic properties contacts.

Applicants with projects which will undergo the screening process (Category II) shall submit a
copy of their application materials, with the name and address of the applicant clearly indicated,
to the Maine Historic Preservation Commission, 55 Capitol Street, State House Station 65,
Augusta, Maine 04333, and to the applicable tribe(s) to be reviewed for the presence of historic
and/or archaeological resources in the permit area that may be affected by the proposed work.
The Corps will then be notified by the Commission and/or
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Tribe within 10 days if there are State and/or tribal concerns that the proposed work will have an
effect on historic resources. The applicant should include with their application to the State or the
Corps either a copy of their cover letter or a statement of having sent their application material to the
Commission and Tribe(s).

If the permittee, either prior to construction or during construction of the work authorized herein,
encounters a previously unidentified archaeological or other cultural resource, within the area subject
to Department of the Army jurisdiction, that might be eligible for listing in the National Register of
Historic Places, he/she shall stop work and immediately notify the District Engineer and the Maine
Historic Preservation Commission and/or applicable Tribe(s).

8. National Lands. Activities authorized by this general permit shall not impinge upon the value of
any National Wildlife Refuge, National Forest, or any area administered by the National Park
Service.

9. Endangered Species. No activity is authorized under this general permit which

- may affect a threatened or endangered species or a species proposed for such designation
as identified under the Federal Endangered Species Act (ESA),

- 1s likely to destroy or adversely modify the critical habitat or proposed critical habitat of
such species,

- would result in a 'take' of any threatened or endangered species of fish or wildlife, or

- would result in any other violation of Section 9 of the ESA protecting threatened or
endangered species of plants.

Applicants shall notify the Corps if any listed species or critical habitat, or proposed species or
critical habitat, is in the vicinity of the project and shall not begin work until notified by the District
Engineer that the requirements of the Endangered Species Act have been satisfied and that the
activity is authorized. Information on the location of threatened and endangered species and their
critical habitat can be obtained from the U.S. Fish and Wildlife Service and National Marine
Fisheries Service (addresses attached, page 14).

10. Essential Fish Habitat. As part of the PGP screening process, the Corps will coordinate with the
National Marine Fisheries Service (NMFS) in accordance with the 1996 amendments to the
Magnuson-Stevens Fishery and Conservation Management Act to protect and conserve the
habitat of marine, estuarine and anadromous finfish, mollusks, and crustaceans. This habitat is
termed "essential fish habitat (EFH)", and is broadly defined to include "those waters and
substrate necessary to fish for spawning, breeding, feeding, or growth to maturity." Applicants
may be required to describe and identify potential impacts to EFH based upon the location of
the proj ect, the activity proposed, and the species present. Conservation recommendations
made by NMFS will normally be included as a permit requirement by the Corps. Information
on the location of EFH can be obtained from the NMFS regulations (50 CFR Part 600) (address
listed on page 14) and on their web site (http://www.nero.nmfs.gov/ro/doc/webintro.html).
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The EFH designation for Atlantic salmon includes all aquatic habitats in the watershed of the
following rivers and streams, including all tributaries to the extent that they are currently or were
historically accessible for salmon migration:

St. Croix River PleasantRiver UnionRiver

Boyden River Narraguagus River Ducktrap River
Dennys River Tunk Stream Sheepscot River
Hobart Stream Patten Stream Kennebec River
Aroostook River Orland River Androscoggin River
East Machias River Penobscot River Presumpscot River
Machias River Passagassawaukeag River Saco River

11. Wild and Scenic Rivers. Any activity that occurs in a component of, or within 0.25 mile up or
downstream of the main stem or tributaries of a river segment of the National Wild and Scenic
River System, must be reviewed by the Corps under the procedures of Category II of this
general permit regardless of size of impact. This condition applies to both designated wild
and scenic rivers and rivers designated by Congress as study rivers for possible inclusion while
such rivers are in an official study status. The Corps will consult with the National Park Service
(NPS) with regard to potential impacts of the proposed work on the resource values of the Wild
and Scenic River. The culmination of this coordination will be a determination by the NPS and
the Corps that the work: (1) may proceed as proposed; (2) may proceed with recommended
conditions; or (3) could pose a direct and adverse effect on the resource values of the river and
an individual permit is required. If pre-application consultation between the applicant and the
NPS has occurred whereby the NPS has made a determination that the proposed project is
appropriate for authorization under this PGP (with respect to wild and scenic river issues), this
determination should be furnished to the Corps with submission of the application. The address
of the NPS can be found on Page 14 of this permit. National Wild/Scenic Rivers System
(Designated River in Maine) as of 5/2/00: Allagash River beginning at Telos Dam continuing
to Allagash checkpoint at Eliza Hole Rapids, approximately 3 miles upstream of the confluence
with the St. John River. Length = 92 miles

12. Federal Navigation Project. Any structure or work that extends closer to the horizontal limits of
any Corps navigation project than a distance of three times the project's authorized depth (see
attached map following page 16 for locations of these projects) shall be subject to removal at
the owner's expense prior to any future Corps dredging or the performance of periodic
hydrographic surveys.

13. Navigation. There shall be no unreasonable interference with navigation by the existence or use
of the activity authorized herein and no attempt shall be made by the permittee to prevent the
full and free use by the public of all navigable waters at or adjacent to the activity authorized
herein.

The permittee understands and agrees that, if future operations by the United States require the

removal, relocation, or other alteration, of the structure or work herein authorized, or if, in the
opinion of the Secretary of the Army or his authorized representative, said structure
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or work shall cause unreasonable obstruction to the free navigation of the navigable waters, the
permittee will be required, upon due notice from the Corps of Engineers, to remove, relocate, or
alter the structural work or obstructions caused thereby, without expense to the United States. No
claim shall be made against the United States on account of any such removal or alteration.

14. Federal Liability. In issuing this permit, the Federal Government does not assume any
liability for the following: (a) damages to the permitted project or uses thereof as a result of
other permitted or unpermitted activities or from natural causes; (b) damages to the
permitted project or uses thereof as a result of current or future activities undertaken by or
on behalf of the United States in the public interest; (¢c) damages to persons, property, or to
other permitted or unpermitted activities or structures caused by the activity authorized by
this permit; (d) design or construction deficiencies associated with the permitted work; (e)
damage claims associated with any future modification, suspension, or revocation of this
permit.

MINIMIZATION OF ENVIRONMENTAL IMPACTS:

15. Minimization. Discharges of dredged or fill material into waters of the United States shall be
avoided and minimized to the maximum extent practicable, regardless of review category.

16. Work in Wetlands. Heavy equipment working in wetlands shall be avoided if possible, and
if required, shall be placed on mats or other measures taken to minimize soil and
vegetation disturbance. Disturbed areas in wetlands shall be restored to preconstruction
contours and conditions upon completion of the work.

17. Temporary Fill. Temporary fill in waters and wetlands authorized by this general permit
(e.g., access roads, cofferdams) shall be properly stabilized during use to prevent erosion.
Temporary fill in wetlands shall be placed on geotextile fabric laid on existing wetland
grade. Temporary fills shall be disposed of at an upland site, suitably contained to prevent
erosion and transport to a waterway or wetland. Temporary fill areas shall be restored to
their approximate original contours but not higher. No temporary fill shall be placed in
waters or wetlands unless specifically authorized by the Corps.

18. Sedimentation and Erosion Control. Adequate sedimentation and erosion control
management measures, practices and devices, such as phased construction, vegetated filter
strips, geotextile silt fences or other devices, shall be installed and properly maintained to
reduce erosion and retain sediment on-site during and after construction. They shall be
capable of preventing erosion, of collecting sediment, suspended and floating materials, and
of filtering fine sediment. These devices shall be removed upon completion of work and the
disturbed areas shall be stabilized. The sediment collected by these devices shall be
removed and placed at an upland location in a manner that will prevent its later erosion into
a waterway or wetland. All exposed soil and other fills shall be permanently stabilized at
the earliest practicable date.
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19. Waterway Crossings.

(a) All temporary and permanent crossings of waterbodies shall be suitably culverted, bridged, or
otherwise designed to withstand and to prevent the restriction of high flows, to maintain
existing low flows, and to not obstruct the movement of aquatic life indigenous to the
waterbody beyond the actual duration of construction.

(b) Temporary bridges, culverts, or cofferdams shall be used for equipment access across streams
(NOTE: areas of fill and/or cofferdams must be included in total waterway/wetlands impacts
to determine applicability of this general permit).

(c) For projects that otherwise meet the terms of Category I, instream construction work shall be
conducted during the low flow period July 15 - October 1 in any year. Projects that are not to
be conducted during that time period are ineligible for Category I and shall be screened
pursuant to Category II, regardless of the waterway and wetland fill and/or impact area.

20. Discharge of Pollutants. All activities involving any discharge of pollutants into waters of
the United States authorized under this general permit shall be consistent with applicable
water quality standards, effluent limitations, standards of performance, prohibitions, and
pretreatment standards and management practices established pursuant to the Clean Water
Act (33 U.S.C. 1251) and applicable state and local laws. If applicable water quality
standards, limitations, etc., are revised or modified during the term of this permit, the
authorized work shall be modified to conform with these standards within six months of
the effective date of such revision or modification, or within a longer period of time
deemed reasonable by the District Engineer in consultation with the Regional
Administrator of the Environmental Protection Agency. Applicants may presume that state
water quality standards are met with issuance of the 401 Water Quality Certification.

21. Spawning Areas. Discharges into known 1) fish and shellfish spawning or nursery areas; and
2) amphibian and waterfowl breeding areas, during spawning or breeding seasons shall be
avoided, and impacts to these areas shall be avoided or minimized to the maximum extent
practicable during all times of year.

22. Storage of Seasonal Structures. Coastal structures such as pier sections and floats that are
removed from the waterway for a portion of the year shall be stored in an upland location
located above mean high water and not in tidal marsh.

23. Environmental Values. The permittee shall make every reasonable effort to carry out the
construction or operation of the work authorized herein in a manner so as to maintain as
much as is practicable, and to minimize any adverse impacts on, existing fish and wildlife
and natural environmental values.

24. Protection of Vernal Pools. Impacts to uplands in proximity (within 500 feet) to the vernal

pools referenced in DEFINITIONS OF CATEGORIES shall be minimized to the maximum
extent possible.
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PROCEDURAL CONDITIONS:

25. Cranberry Development Projects. For Cranberry development projects authorized under the
PGP, the following conditions apply:

4

1. If a.cranberry bog is abandoned for any reason, the area must be allowed to convert to natural
wetlands unless an individual permit is obtained from the Corps of Engineers allowing the
discharge of fill for an alternate use.

2. No stream diversion shall be allowed under this permit.

3. No impoundment of perennial streams shall be allowed under this permit.

4. The project shall be designed and constructed to not cause flood damage on adjacent properties.

26. Inspections. The permittee shall permit the District Engineer or his authorized representative(s)
to make periodic inspections at any time deemed necessary in order to ensure that the work is
being performed in accordance with the terms and conditions of this permit. The District
Engineer may also require post-construction engineering drawings for completed work, and
post-dredging survey drawings for any dredging work. To facilitate these inspections, the
attached work notification form should be filled out and returned to the Corps for all
Category II projects.

27. Maintenance. The permittee shall maintain the work or structures authorized herein in good
condition, including maintenance, to ensure public safety. Dredging projects: note that this
does not include maintenance of dredging projects. Maintenance dredging is subject to the
review thresholds described on the attached DEFINITION OF CATEGORIES sheets and/or
any conditions included in a written Corps authorization.

28. Property Rights. This permit does not convey any property rights, either in real estate or
material, or any exclusive privileges, nor does it authorize any injury to property or invasion of
rights or any infringement of federal, state, or local laws or regulations. If property associated
with work authorized by the PGP is sold, the PGP authorization is automatically
transferred to the new property owner. The new property owner should provide this
information to the Corps in writing. No acknowledgement from the Corps is necessary.

29. Modification, Suspension, and Revocation. This permit may be either modified, suspended, or
revoked, in whole or in part, pursuant to the policies and procedures of 33 CFR 325.7 and any
such action shall not be the basis for any claim for damages against the United States.

30. Restoration. The permittee, upon receipt of a notice of revocation of authorization under this
permit, shall restore the wetland or waterway to its former condition without expense to the
United States and as directed by the Secretary of the Army or his authorized representative. If
the permittee fails to comply with such a directive, the Secretary or his designee may restore
the wetland or waterway to its former condition, by contract or otherwise, and recover the cost
from the permittee.

9/29/00 11



31. Special Conditions. The Corps, independently or at the request of the Federal Resource
Agencies, may impose other special conditions on a project authorized pursuant to this
general permit that are determined necessary to minimize adverse environmental effects or
based on any other factor of the public interest. Failure to comply with all conditions of the
authorization, including special conditions, will constitute a permit violation and may
subject the permittee to criminal, civil, or administrative penalties or restoration.

32. False or Incomplete Information. If the Corps makes a determination regarding the
eligibility of a project under this permit and subsequently discovers that it has relied on
false, incomplete, or inaccurate information provided by the permittee, the permit shall not
be valid and the government may institute appropriate legal proceedings.

33. Abandonment. If the permittee decides to abandon the activity authorized under this general
permit, unless such abandonment is merely the transfer of property to a third party, he/she
must restore the area to the satisfaction of the District Engineer.

34. Enforcement cases. This general permit does not apply to any existing or proposed activity
in Corps jurisdiction associated with an on-going Corps of Engineers or Environmental
Protection Agency enforcement action until such time as the enforcement action is resolved
or the Corps determines that the activity may proceed independently without compromising
the enforcement action. The Corps may choose not to accept applications or issue permits
to any applicant with outstanding violations.

35. Emergency situations. This PGP can be used to authorize the repair, rehabilitation, or
replacement of those structures destroyed by storms, floods, fire or other discrete
unexpected and catastrophic event. In such situations and if the work exceeds Category I
limitations, if applicant applies to the Corps within 30 days of the event, the Corps will
attempt to contact the resource agencies for their approvals but, if unable to contact them,
will issue an emergency permit and review them after-the-fact with the agencies at the next
joint processing meeting. Proposed work submitted more than 30 days after the emergency
will go through the standard PGP procedures.

DURATION OF AUTHORIZATION/GRANDFATHERING:

36. Duration of Authorization. Activities authorized under this general permit that have
commenced (i.e., are under construction) or are under contract to commence in reliance
upon this authorization will remain authorized provided the activity is completed within
twelve months of the date of the general permit's expiration, modification, or revocation,
unless discretionary authority has been exercised on a case-by-case basis to modify,
suspend, or revoke the authorization in accordance with 33 CFR 325.2 (e)(2). Activities
completed under the authorization of the general permit that was in effect at the time the
activity was completed will continue to be authorized by the general permit.
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37. Previously Authorized Activities.

(a) Activities which have commenced (i.e., are under construction or are under contract to commence)
prior to the issuance date of this general permit, in reliance upon the terms and conditions of the
non-reporting category of the previous Maine PGP shall remain authorized provided the activity is
completed within twelve months of the date of issuance of this general permit, unless discretionary
authority has been exercised on a case-by-case basis to modify, suspend, or revoke the authorization
in accordance with special condition 4. The applicant must be able to document to the Corps
satisfaction that the proj ect was under construction or contract by the appropriate date.

(b) Projects that have received written verification or approval from the Corps, based on applications
made to the Corps prior to issuance of this general permit, for the previous Maine SPGP and PGP,
Nationwide permits, regional general permits, or letters of permission shall remain authorized as
specified in each authorization.

(c) This general permit does not affect activities authorized pursuant to 33 CFR Part 330.3 (activities
occurring before certain dates).

For DISTRICT ENGINEER Christine Gedfrey pate / /26 /00
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CONTACTS FOR MAINE PROGRAMMATIC GENERAL PERMIT:

U.S. Army Corps of Engineers
Maine Project Office

675 Western Avenue #3
Manchester, Maine 04351
207-623-8367

Fax # 207-623-8206

Federal Endangered Species
U.S. Fish and Wildlife Service
Maine Field Office

1033 South Main Street

Old Town, Maine 04468
207-827-5938

Fax # 207-827-6099

Wild and Scenic Rivers
National Park Service
North Atlantic Region
15 State Street

Boston, MA 02109
617-223-5203

Maine Historic Preservation Commission
55 Capitol Street

State House Station 65
Augusta, Maine 04333
207-287-2132

Fax # 207-287-2335
Aroostook Band of Micmacs
P.O. Box 772

Presque Isle, Maine 04769
207-764-1972

Fax # 207-764-7667

Passamaquoddy Tribe of Indians
Pleasant Point Reservation

Attn: Tribal Council

P.O. Box 343

Perry, Maine 04667
207-853-2600

Fax # 207-853-6039

29/00

9/29/00

14

14

Federal Endangered Species and Essential
Fish Habitat

National Marine Fisheries Service

One Blackburn Drive

Gloucester, Massachusetts 01939
978-281-9102

Fax # 978-281-9301

Houlton Band of Maliseet Indians
Attn: Brenda Commander, Tribal Chief
Route 3 - Box 450

Houlton, Maine 04730
207-532-4273

Fax # 207-532-2660
Passamaquoddy Tribe of Indians
Indian Township Reservation
Attn: Donald Soctomah

P.O. Box 301

Princeton, Maine 04668
207-796-2301

Fax # 207-796-5256

Penobscot Indian Nation
Richard Hamilton, Chief
6 River Road

Indian Island Reservation
Old Town, Maine 04468
(207) 827-7776

Fax # 207-827-1137



Maine Department of Environmental Protection
(For State Permits and Water Quality
Certifications)

Natural Resources Division

Bureau of Land and Water Quality Control
State House Station 17

Augusta, Maine 04333

207-287-2111

Eastern Maine Regional Office
106 Hogan Road

Bangor, Maine 04401
207-941-4570

MaineLand UseRegulation Commission (LURC)
offices

22 State House Station

Augusta, ME 04333-0022

207-287-2631

800-452-8711 (call to obtain appropriate LURC
of fice)

Fax # 207-287-7439

Lakeview Drive
P.O.BoxllO7
Greenville, ME 04441
207-695-2466

Fax # 207-695-2380

i

(For CZMDeterminations)
State Planning Office
Coastal Program

184 State Street

State House Station 38
Augusta, Maine 04333
207-287- 1009

(For Submerged Lands Leases)
Maine Department of Conservation
Bureau of Parks and Lands

22 State House Station
207-287-3061

9129/00
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Southern Maine Regional Office
312 Canco Road

Portland, Maine 04103
201-822-6300

Northern Maine Regional Office
1235 Central Drive

Skyway Park

Presque Isle, Maine 04769
207-764-0477

45 Radar Road
Ashland,ME 04732-3600
207-435-7963

Fax # 207-435-7184

191 Main Street
EastMillinocket, ME 04430
207-746-2244

Fax # 207-746-2243

Maine Department of Marine Resources

(For Aquaculture Leases)
McKown Point

Boothbay Harbor, Maine 04575
207-633-9500
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